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2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (Article 50(2) of 

Regulation (EU) No 1303/2013 and Article 14(3)(a) of Regulation (EU) No 1299/2013) 

 

Key information on the implementation of the cooperation programme for the year concerned, including 

on financial instruments, with relation to the financial and indicator data. 

2021 has been challenging for the Programme, because of the COVID19 pandemic. Throughout 2021 many 

restrictions were imposed by the authorities in order to limit the spread of the SARS COV 2 virus. Therefore, 

the implementation of many projects has been affected. Out of 69 running projects, more than 63% needed an 

extension of the implementation period (44 projects were extended in 2021). Even in these conditions, the 

Programme has progressed and followed the implementation schedule without major deviations. The absorption 

target for 2021 (ERDF 37 mil.€) has been overreached (namely by 50 mil.€). The amount of 50 mil.€ certified 

above the absorption target of 2021 ensures the absorption target for 2022 as well as 32.93% of the absorption 

target for 2023 (12 mil.€ already certified out of 38 mil.€). 

At the end of 2021, 172 projects were contracted with a total value of 275.03 mil.€, out of which 3 were 

terminated. Concluding, at the end of 2021, 169 projects were covered by contracts (ongoing or finalized 

projects). There were no projects contracted in 2021 and it is not foreseen to contract other projects within the 

current financial exercise. Also, 19 projects, with a budget of 31.85 mil.€ remained on the reserve list, with no 

financial allocation available. 

In terms of project implementation, important progress has been made, 71% (120 finalized projects out of 169 

projects) of the total contracted projects being completed and producing results that contribute to the 

development of the cbc area. By the end of 2021, 49 projects were still in implementation, with a total budget 

of 168 mil. €. 

During 2021, the evolution of the project implementation process had been distinct at each PAs level. Thus, 

PA1 A well connected region, PA2 A green region and PA3 A safe region were significantly affected by the 

Covid 19 pandemic, because the beneficiaries could not implement soft activities involving face to face 

meetings and hard activities such as constructions, as the constructors were affected by the unavailability of 

their staff, social distancing, disruption in the supply chain for the construction materials, etc. 

Out of 44 projects that have extended the implementation period, 40 are projects implemented under the first 3 

PAs. This process had different impact on the achievement of the PAs indicators targets. Thus, regardless the 

extension period process, as the projects financed under PA 2 and PA 5 were in an advance implementation 

stage, the PAs indicators’ targets were reached in a proportion higher than 96%. 

But, for PA1 and PA3 the situation is different, as the majority of the financed projects include investments 

activities which generate results at a later stage. Thus, the extension of the projects’ implementation period had 

postponed the projects results for 2022-2023 period, and consequently the indicators’ targets. However, at this 

stage, reaching of 2023 indicators targets is not under risk. 

For PA2 “A green region”, 75.36% of the projects are already finalized and indicators’ targets have a high level 

of achievement.  The projects under PA1 “A well connected region” and PA3 “A safe region”, need more time 

for implementation due to their investment specificity. In this regard, 23.8% of the projects under PA1 and 

60.71% of the projects under PA3 have been completed. The related indicators for PA 1 and 3 will register 

important progress during the next years. 

The main results of the PA1 were generated by the “Improving the connection to the TEN-T network in the 
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cross-border area Medgidia–Dobrich” Project (RoBg439), providing a better connectivity to TEN-T for 

136,114 inhabitants in the Dobrich and Medgidia cross border area, and thus, contributing to the indicators 

targets. 16 projects are still running. 

The main achievement of PA2 was the completion of the Green management plan for protection of Nature park 

Rusenski Lom and Nature park Comana Project (RoBg464), which has improved the sustainable use of natural 

and cultural heritage in abovementioned parks, through specific actions. These actions focused on the 

development of the integrated management plan of Comana - Lamovete ecological corridor, a study of the alien 

invasive species, and promotion of intervention measures for nature protection. Other 8 projects finalized in 

2021 have focused on the promotion of the natural and cultural heritage, contributing to the increase of the 

tourist attractiveness of the area, through actions as: creating virtual museums in Gorna Oriahovitsa, Rosiori de 

Vede,  Calarasi, Turnu Severin, Ruse and Silistra; promoting and organizing urban art activities in Calafat and 

Veliko Turnovo; encouraging the conservation of cultural heritage (e.g. scanning more than 200,000 pages of 

old books) and promotion of written intangible cultural heritage by developing a joint touristic package for 

Literary Tourism; organizing painting camps and establishing art galleries in Medgidia and Elena; 

reconstructing the shore promenade area in Balchik and developing special touristic products for families. 

5 projects financed under PA3 were completed during 2021, 3 of which supported the development of cbc risk 

management systems and endowment of the authorities with specific intervention equipment in Calarasi and 

Belene; Ovidiu and Shabla, and in Tshenovo, Greaca and Hotarele, while 2 promoted soft information activities 

on risk prevention and intervention. The result indicator of PA3 – “Quality of joint risk management in the 

CBC area” is achieved as envisaged by the survey performed in 2022 (satisfaction degree of stakeholders is 4–

appropriate). 

The PA4 A skilled and inclusive region and PA5 An efficient region have almost finalized the implementation 

process, reaching in high degree the indicators’ targets. As such, PA 4 “A skilled and inclusive region” and 5 

“An efficient region” are almost closed, more than 90% of the projects under these PAs are finalized (5 projects 

remaining to be finalized until 2023) and the targets of the related indicators have been reached or are close to 

being reached (all indicators on PA4 reached more than 89% of the targets and the target of output indicator on 

PA5, reached 96%). 

Under PA4, the projects implementation was finalized since 2020, only one project was still running and 

foreseen to be finalized in 2021. Still, due of the COVID19 pandemic and other issues related to the public 

procurement, the project was extended until 2022. Even so, the indicators have registered progress compared 

with 2020, as part of the projects finalized reported results in their final or sustainability reports submitted 

during 2021. 

The situation is similar for PA5, only 4 projects were still running at the end of 2021. The target for the result 

indicator “Level of coordination of the public institutions in the eligible area” is reached, as envisaged by the 

survey performed in 2022 (satisfaction degree of stakeholders is 4–appropriate). 
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3. IMPLEMENTATION OF THE PRIORITY AXIS 

 

3.1 Overview of the implementation 

 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

PA 

1 

A well 

connected 

region 

Out of 21 contracted projects (total 134.56 mil €), 5 projects were finalized (one in 2021). 2 were soft projects (RoBg2, ROBG 1) and 

3 hard projects (RoBg127, RoBg133 and RoBg439), focused on the modernization of roads. 

The COVID 19 crisis had impacted the implementation of these projects. Thus, due to the restrictions imposed by the authorities, the 

presence of the workforce on the worksites was limited and the supply chain of building materials suffered delays. All these had 

influence the behaviour of the tenderers, and as a consequence some public procurement procedures needed to be re-launched as no 

offers were received. On the other hand, the activities on the existing worksites were delayed. All this had influenced the 

implementation schedule and thus 11 projects had to extend their implementation period. The total length of reconstructed or upgraded 

roads reached 76.91km (51.27% out of the total 150km target), serving 267,701 people (13.39% out of the total target of 2 mil. 

people). The contribution to indicator 7b.1-No of joint mechanisms to facilitate the connection of secondary/tertiary nodes to TEN-T 

infrastructure has reached the value of 12, representing 34.29% of the total target of 35 mechanisms.  

In 2021 no results have been registered for the SO1.2-Increase transport safety on waterways and maritime transport routes, compared 

with the situation presented AIR 2020, as the project RoBg522 and RoBg130, covering the output and results indicators are still 

running. 

In conclusion, even if the COVID 19 pandemic is impacting the projects implementation, the objectives and the indicators of PA1 are 

not under a high risk, as results will be generated by the end of 2023. 

PA 

2 

A green region Out of 70 projects contracted one project was terminated, meaning that 69 projects remained contracted. 52 projects were finalized (9 

in 2021). Out of these, 5 were focused on the improvement of the sustainable use of cultural and natural heritage and resources in the 

cbc area and 4 created tourism products related to common natural, historical and cultural heritage. 17 projects were still under 

implementation at the end of 2021.  

The projects under PA2 have also been affected by the COVID19 crisis, as many of the projects activities could not be performed 

because of the restrictive measures related with the travel and organization of events. As a direct consequence, in 2021, 19 projects 

were extended due to the COVID19 crisis or procurement issues. 

Nevertheless, the finalized projects have contributed to the indicators targets. Indicator “No of integrated tourism products/services 

created” has reached 98% of the set target, while the indicator “No of common strategies … economic uses” 73.33% out of the target. 

Also, the indicator “Increase in expected number of visits” has registered an increase to 110,972 visits, overreaching the target.  

The result indicator “Number of tourists overnights” was reported as achieved at the end of 2018. However, in 2021, according to the 

statistical information, the value of the overnights in the eligible area was of 196,685. This was due to COVID19 related restriction in 

the tourism sector. 

The indicator “NATURA 2000 sites in the cross border area with coordinated management tools” was overreached, based on the 

contribution of the RoBg464 (15 sites vs 12 sites, target value). 

PA 

3 

A safe region 28 projects were contracted (45.27 mil €). In total 17 projects were finalized, out of which 5 in 2021. In 2021, 10 projects were 

extended due to the COVID19 crisis or due to procurement issues. 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

The projects contribution to indicators is reduced compared with the rest of PAs (due to delays generated by the complex procurements 

and COVID19 impact). 

The results of the finalized projects significantly contributed to the targets indicators. The highest progress is noticed at the level of the 

people which benefit from actions of risk management, 77.10% of the target of 4.2 mil being reached. The main contribution to this 

evolution is due to project RoBg22, which has developed an instrument taken up by many municipalities in the region and used for 

planning their actions against insect proliferation (mosquitos). The output indicator number of joint partnerships has registered an 

important progress and reached 62% (31 partnerships out of 50). The rest of the output indicators have also registered progress during 

2021, but remain at a low level of achievement, 134,270 people benefiting from flood protection measures (3.20% out of the 4.2 mil. 

target) and 131,379 people benefiting from forest fire protection measures (3.13% out of the 4.2 mil. target).  

In order to capture the impact of the result indicator Quality of the joint risk management in the CBC area a survey was carried out, 

showing that the stakeholders satisfaction degree increased up to 4–appropriate level, the set target (3) being reached. 

In conclusion, regardless the context generated by the pandemic, the reaching of the indicators targets is not at risks as the majority of 

the projects that will be finalized and produce outputs and results in the upcoming period. 

PA 

4 

A skilled and 

inclusive region 

Out of 34 projects contracted, two projects were terminated, meaning that 32 projects remained contracted. Out of these 32 projects, 31 

were completed before the reporting year and 1 project was still under implementation at the end of 2021. Therefore all output 

indicators specific for this PA are reached. The remaining project, RoBg175, is planned to be completed in 2022. 

The Programme focused on the ex-post monitoring activities for the finalized projects. 

During 2021, 21 projects have submitted durability reports. All projects were running, regardless the impact of the COVID 19 

pandemic. Some projects dealing with the workforce mobility faced challenges in carrying out the sustainability activities (such as 

annual job-fairs, training, etc.) and thus, some of them moved the activities and services in online format and others re-planned the 

activities.  

Also, the Programme structures have continued supporting the projects during the sustainability, including by providing 

recommendations such as: replacing the face-to-face meetings/events with online meetings/events, schedule them in the restriction free 

periods. 

The target of the result indicator Population that have access to joint employment initiatives was overreached. Thus, 899,462 people 

benefited from the projects’ results and gain access to the labour market opportunities in the area. To this indicator will also be added 

the results of project RoBg175, which is still under implementation. A detailed list of outputs of the projects financed under the PA4 is 

available at https://www.interregrobg.eu/ro/projects/. 

PA 

5 

An efficient 

region 

19 projects contracted, with a total value of 15.18 mil. Euro. 15 projects were completed (none in 2021), 4 were still running. In 2021, 

3 projects extended their implementation period due to the COVID19 pandemic or due to procurement issues. 

As mentioned within the previous AIR, the output indicator was achieved in proportion of 96%, while the survey done in 2019 for the 

qualitative result indicator envisaged the achievement of the result indicator.   

During 2021, almost all partners focused on ensuring the durability and sustainability of the projects. 

Compared with PA 4 projects, the COVID 19 pandemic had limited impact on the sustainability activities of the PA 5 projects. This is 

due to the fact that almost all partners of this PA are public institutions which could ensure the necessary resources for carrying out the 

sustainability activities (financial and human resources). Thus, the results of the projects (such as the cross-border mechanisms) were 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

in use and the partners continued the cooperation after the projects’ completion.  

In order to capture the impact of the result indicator Level of co-ordination of the public institutions in the eligible area the Programme 

structures have carried out a survey. Based on the results of the survey, the perception of the stakeholders on the intensity of 

cooperation between public institutions in the RoBg CBC area is considered “appropriate” (level 4), the set target of the indicator being 

reached. 

PA 

6 

Technical 

assistance 

By the end of 2021, a total of 10.90 million euro have been declared by the TA beneficiaries to MA. Almost 18.87 million euro were 

contracted by the TA beneficiaries (MA, NA, JS and Ro FLC), out of which 1.03 million euro in 2021.  

These funds were used for ensuring the necessary support related to the programme implementation (monitoring activities, project 

implementation, FLC verifications, staff costs, applicants and beneficiaries support, audit, communication and information activities, 

running of the website, etc.). Thus, the Programme structures continued providing technical assistance to strengthen the beneficiaries’ 

capacity in coordinating, managing and implementing the projects, in order to overcome the major challenge generated by the 

pandemic COVID -19. 

During 2021, 30 technical assistance meetings (23 online meetings and 7 at the headquarters of the JS/ JS antenna in Ruse) and 4 

trainings were organized for discussing with the beneficiaries particular problems of the running projects. Providing information and 

clarifications on the provisions of the Programme was carried out by the experts of the programme structures also through written, 

telephone and electronic correspondence.  

Detailed information regarding the TA contracts/decisions are published on the website: http://interregrobg.eu/en/projects/our-

projects.html.  

Also, the TA has been used for preparing the next programming period and drafting the Programme Interreg VI-A Romania-Bulgaria, 

carrying out SEA procedure, as well as for running the Interreg VI-A website. 
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3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis PA 1 - A well connected region 

Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes 

 

Table 2: Common and programme specific output indicators - PA 1.7b 
 
(1) ID Indicator Measurement unit Target 

value 

2021 Observations 

F CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 76.91 Although foreseen to mainly be realized in 2021 and 2022, because of the COVID 19 related problems the majority of the 

projects have extended their implementation period, therefore the main achievements for this indicator have shifted to 2022 -

2023 period. 

S CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 238.63  

F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, 

feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising 

activities 

Number of mechanisms 

facilitating connection 

35.00 12.00  

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, 

feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising 

activities 

Number of mechanisms 

facilitating connection 

35.00 49.00  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO14 Roads: Total length of reconstructed or upgraded roads 49.63 30.61 7.68 0.00 0.00 0.00 0.00 

S CO14 Roads: Total length of reconstructed or upgraded roads 238.63 219.31 165.15 79.94 79.94 0.00 0.00 

F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising 

activities 

3.00 2.00 2.00 1.00 0.00 0.00 0.00 

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising 

activities 

49.00 46.00 31.00 8.00 8.00 3.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 1 - A well connected region 

Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes 

Specific objective SO1.1 - Improve the planning, development and coordination of cross-border transport systems for better connections to TEN-T transport networks 

 

Table 1: Result indicators - PA 1.7b.SO1.1 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2021 Total 2021 

Qualitative 

Observations 

R 

1.1 

Cross-border population served by 

modernized infrastructure leading to 

TEN-T 

Number 626,140.00 2014 2,000,000.00 893,841.00  The contribution for 2018-2021 period is of 267,701 people served by the modernized 

infrastructure. The total value reported for 2021 is calculated by adding this achievement 

to the baseline value (626,140). 

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T 757,827.00  721,540.00  628,334.00    

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T       
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Priority axis PA 1 - A well connected region 

Investment 

priority 

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 

multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility 

 

Table 2: Common and programme specific output indicators - PA 1.7c 
 
(1) ID Indicator Measurement unit Target 

value 

2021 Observations 

F CO16 Inland waterways: Total length of improved or created inland 

waterway 

km 479.00 0.00 No intermediary contribution was reported by the end of 2021. The project ensuring the achievement of this indicator extended of the implementation period until October 2022. Still, 

the project made important progress and no major risks have been identified in relation with the realization of the project’s results. 

S CO16 Inland waterways: Total length of improved or created inland 

waterway 

km 479.00 479.00 Two projects are contributing to this indicator, one of which is implemented by the relevant national bodies for the navigation on the Romanian – Bulgarian common sector of the 

Danube. The results of this project are covering the entire length of the abovementioned sector with a system designed to improve the navigation conditions (RoBg522). 

F 7c.1 Number of studies, strategies and action plans to improve safety of 

the navigation on the Danube and the Black Sea supported 

Number of strategies, 

action plans 

2.00 1.00 The second contribution to this indicator is ensured by project RoBg522 which shall be finalized in October 2022. 

S 7c.1 Number of studies, strategies and action plans to improve safety of 

the navigation on the Danube and the Black Sea supported 

Number of strategies, 

action plans 

2.00 2.00  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO16 Inland waterways: Total length of improved or created inland waterway 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

S CO16 Inland waterways: Total length of improved or created inland waterway 479.00 470.00 470.00 8.00 8.00 0.00 0.00 

F 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 1.00 1.00 1.00 0.00 0.00 0.00 0.00 

S 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 2.00 2.00 2.00 1.00 1.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 1 - A well connected region 

Investment 

priority 

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 

multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility 

Specific 

objective 

SO1.2 - Increase transport safety on waterways and maritime transport routes 

 

Table 1: Result indicators - PA 1.7c.SO1.2 

 
ID Indicator Measurement 

unit 
Baseline 
value 

Baseline 
year 

Target value (2023) 
Total 

2021 
Total 

2021 
Qualitative 

Observations 

R 

1.2 

% of the  RO-BG CBC Danube length and Black Sea where safety of the 

navigation have been improved 

percent 1.29 2014 50.00   No projects were finalized in 2021 in 

this field. 

 
ID Indicator 2020 

Total 
2020 
Qualitative 

2019 
Total 

2019 
Qualitative 

2018 
Total 

2018 
Qualitative 

2017 
Total 

2017 
Qualitative 

R 

1.2 

% of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been 

improved 

        

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 1.2 % of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been improved       
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Priority axis PA 2 - A green region 

Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage 

 

Table 2: Common and programme specific output indicators - PA 2.6c 
 
(1) ID Indicator Measurement unit Target 

value 

2021 Observations 

F CO09 Sustainable Tourism: Increase in expected number of visits to 

supported sites of cultural and natural heritage and attractions 

Visits/year 100,000.00 110,972.00 From intermediary and final project reports, verified by the Programme structures. The projects report cumulative values of new visits (not divided per year). In order to 

reflect the requirement of the common output indicator, the Programme structures divided the no. of visits per the years spent in implementation. In this regard, 

considering the finalized projects’ contribution, the value of the visits, per year, is as follows: 2017: 7,600 visits; 2018: 42,118 visits, 2019: 8,606 visits, 9,112 in 2020, 

43,536 in 2021. Thus, the cumulated value is reflected in the table. 

S CO09 Sustainable Tourism: Increase in expected number of visits to 

supported sites of cultural and natural heritage and attractions 

Visits/year 100,000.00 287,719.00 The target is based on the forecast provided by the contracted projects (cumulative values, not divided per years). The division will be performed by the Programme 

structures, when reporting the actual achieved contribution. 

F 6c.1 Number of integrated tourism products/services created Number 100.00 98.00 From intermediary and final project reports, verified by the Programme structures. 

S 6c.1 Number of integrated tourism products/services created Number 100.00 178.00 The forecast includes the contribution of the contracted projects. 

F 6c.2 Number of common strategies, policies or management plans for 

valorising (including raising awareness) the cultural and natural 

heritage through its restoration and promotion for sustainable 

economic uses 

Number of common 

strategies/management plans 

approved 

75.00 55.00 From intermediary and final project reports, verified by the Programme structures. 

S 6c.2 Number of common strategies, policies or management plans for 

valorising (including raising awareness) the cultural and natural 

heritage through its restoration and promotion for sustainable 

economic uses 

Number of common 

strategies/management plans 

approved 

75.00 87.00 The forecast includes the contribution of the contracted projects. 

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 67,436.00 58,324.00 49,718.00 7,600.00 0.00 0.00 0.00 

S CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 287,719.00 287,719.00 272,719.00 120,030.00 120,030.00 100,630.00 0.00 

F 6c.1 Number of integrated tourism products/services created 78.00 34.00 32.00 20.00 0.00 0.00 0.00 

S 6c.1 Number of integrated tourism products/services created 178.00 178.00 177.00 50.00 50.00 41.00 0.00 

F 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic uses 44.00 16.00 14.00 6.00 0.00 0.00 0.00 

S 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic uses 87.00 87.00 86.00 35.00 35.00 19.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 2 - A green region 

Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage 

Specific objective SO2.1 - To improve the sustainable use of natural heritage and resources and cultural heritage 

 

Table 1: Result indicators - PA 2.6c.SO2.1 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2021 

Total 

2021 

Qualitative 

Observations 

R 

2.1 

Number of tourist 

overnights in the 

CBC region 

Number of 

Overnights 

6,668,515.00 2013 8,800,000.00   In 2018, based on the statistic information total number of 2,157,884 overnights was reported. The Programme 

structures have collected information regarding the number of the overnights in the Programme area, having as cut-

off date 31st December 2021. Thus, in 2021, the statistic information reported only 196,685 overnights. The decrease 
in overnights in the Programme area is in line with the general trend in the tourist sector. As the pandemic restrictions 

had applied for the entire 2021, it may be concluded that the collected statistic information regarding the number of 

overnights for 2021 are not relevant in report with the Programme’s target, set in 2014 when the tourism sector was 

on an ascended trend or with the measurement performed for 2018 when the target value was achieved, confirming 

the ascendant trend estimated when drafting the Programme. 

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 2.1 Number of tourist overnights in the CBC region     8,826,399.00    

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 2.1 Number of tourist overnights in the CBC region       
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Priority axis PA 2 - A green region 

Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure 

 

Table 2: Common and programme specific output indicators - PA 2.6d 
 
(1) ID Indicator Measurement unit Target value 2021 Observations 

F CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status Hectares 27,000.00 27,058.50 The projects contributing to this indicators were completed in 2019. Thus, the target indicator is reached. No contribution reported for 2020 and 2021. 

S CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status Hectares 27,000.00 27,058.50  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 27,058.50 12.50 0.00 0.00 0.00 

S CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 2 - A green region 

Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure 

Specific objective SO2.2 - To enhance the sustainable management of the ecosystems from the cross-border area 

 

Table 1: Result indicators - PA 2.6d.SO2.2 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2021 

Total 

2021 

Qualitative 

Observations 

R 

2.2 

NATURA 2000 sites from the 

cross-border area with coordinated 

management tools 

Number 2.00 2014 12.00 17.00  All projects contributing to this indicator, financed within the Programme finalized the implementation, 

no other project still running is foreseen to contribute to this indicator. The value reported (17 sites) 

includes the contribution of the Interreg V-A Romania-Bulgaria Programme (15) to the set baseline (2). 

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools 13.00  13.00  13.00    

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools       
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Priority axis PA 3 - A safe region 

Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems 

 

Table 2: Common and programme specific output indicators - PA 3.5b 
 
(1) ID Indicator Measurement 

unit 

Target 

value 

2021 Observations 

F CO20 Risk prevention and management: Population benefiting 

from flood protection measures 

Persons 4,200,000.00 134,270.00 From intermediary and final project reports, verified by the Programme structures. 

S CO20 Risk prevention and management: Population benefiting 

from flood protection measures 

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field (RoBg351), covering the entire eligible area with specific action in the benefit of the entire population. 

F CO21 Risk prevention and management: Population benefiting 

from forest fire protection measures 

Persons 4,200,000.00 131,379.00 From intermediary and final project reports, verified by the Programme structures. 

S CO21 Risk prevention and management: Population benefiting 

from forest fire protection measures 

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field, covering the entire eligible area with specific action in the benefit of the entire population. 

F 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 3,238,355.00 From intermediary and final project reports, verified by the Programme structures. RoBG22 project has a major contribution to this indicator (the project has developed a joint instrument that 

was scaled up and used by many municipalities within the cross border area to plan actions against insect proliferation (mosquitos). 

S 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 4,200,000.00 There are several projects in this field, covering the entire eligible area with specific action in the benefit of the entire population. 

F 5b.2 Number of joint partnerships in the field of joint early 

warning and emergency response 

Number 50.00 31.00 From intermediary and final project reports, verified by the Programme structures. 

S 5b.2 Number of joint partnerships in the field of joint early 

warning and emergency response 

Number 50.00 63.00 The forecast of all contracted projects 

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO20 Risk prevention and management: Population benefiting from flood protection measures 26,716.00 0.00 0.00 0.00 0.00 0.00 0.00 

S CO20 Risk prevention and management: Population benefiting from flood protection measures 4,200,000.00 4,150,000.00 4,150,000.00 1,486,375.00 1,486,375.00 0.00 0.00 

F CO21 Risk prevention and management: Population benefiting from forest fire protection measures 26,717.00 0.00 0.00 0.00 0.00 0.00 0.00 

S CO21 Risk prevention and management: Population benefiting from forest fire protection measures 4,200,000.00 4,150,000.00 4,150,000.00 540,006.00 540,006.00 0.00 0.00 

F 5b.1 Population benefiting from actions of risk management 487,447.00 304,370.00 291,093.00 6,018.00 0.00 0.00 0.00 

S 5b.1 Population benefiting from actions of risk management 4,200,000.00 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 0.00 

F 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 10.00 7.00 6.00 0.00 0.00 0.00 0.00 

S 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 63.00 55.00 44.00 9.00 9.00 1.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 3 - A safe region 

Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems 

Specific objective SO3.1 - To improve joint risk management in the cross-border area 

 

Table 1: Result indicators - PA 3.5b.SO3.1 

 
ID Indicator Measurement unit Baseline 

value 

Baseline 

year 

Target 

value 
(2023) 

Total 

2021 

Total 

2021 

Qualitative 

Observations 

R 
3.1 

The quality of the 
joint risk 

management in the 

CBC area 

the satisfaction 
degree of the 

stakeholders in the 

area 

2 2014 3  4 A survey for measuring the quality of the joint risk management in the CBC area was carried out in 2022 to capture 
the impact of the projects at the end of 2021. The survey was performed on March 2022, online, using Google forms 

and was based on the methodology foreseen in Annex 10 ("methodology for measuring indicators") of the Interreg 

V-A Programme. The results of the survey show that the stakeholders consider the quality of risk management in the 

RoBg CBC area as appropriate (level 4). Thus, the set target was achieved (level 3 – satisfactory).   

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 3.1 The quality of the joint risk management in the CBC area      3.5   

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 3.1 The quality of the joint risk management in the CBC area       
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Priority axis PA 4 - A skilled and inclusive region 

Investment 

priority 

8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 

(ETC-CB) 

 

Table 2: Common and programme specific output indicators - PA 4.8e 
 
(1) ID Indicator Measurement 

unit 

Target 

value 

2021 Observations 

F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 32,029.00 From intermediary and final project reports, verified by the Programme structures. 

S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 54,071.00  

F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 

employment, educational opportunities and higher and vocational education across borders 

Persons 9,000.00 10,566.00 From intermediary and final project reports, verified by the Programme structures. 

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 

employment, educational opportunities and higher and vocational education across borders 

Persons 9,000.00 10,566.00 The initial selected value (S) reported in previous AIR  increased up to 10,566, as some projects overreached the estimated contribution 

to this indicator (no modifications of contract/application form were done in this regard). 

F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce 

mobility in the cross border area 

Number 200.00 191.00 From intermediary and final project reports, verified by the Programme structures. 

S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce 

mobility in the cross border area 

Number 200.00 293.00  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 21,760.00 18,474.00 4,540.00 116.00 0.00 0.00 0.00 

S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 54,071.00 54,071.00 54,071.00 54,071.00 54,071.00 0.00 0.00 

F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 9,915.00 9,096.00 3,743.00 0.00 0.00 0.00 0.00 

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 9,915.00 9,866.00 9,791.00 9,791.00 9,701.00 0.00 0.00 

F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 183.00 162.00 121.00 6.00 0.00 0.00 0.00 

S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 293.00 293.00 293.00 293.00 293.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 4 - A skilled and inclusive region 

Investment 

priority 

8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 

(ETC-CB) 

Specific objective SO4.1 - To encourage the integration of the cross-border area in terms of employment and labour mobility 

 

Table 1: Result indicators - PA 4.8e.SO4.1 

 
ID Indicator Measurement 

unit 
Baseline 
value 

Baseline 
year 

Target value 
(2023) Total 

2021 Total 2021 
Qualitative 

Observations 

R 

4.1 

Population that have access to 

joint employment initiatives 

Number 200,000.00 2014 1,000,000.00 1,099,462.00  The cumulative contribution of the Programme to this result indicator is: 899,462 

persons that have access to joint employment initiatives (from finalized / running 

projects). 

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 4.1 Population that have access to joint employment initiatives 1,051,145.00  974,698.00  461,166.00    

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 4.1 Population that have access to joint employment initiatives       
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Priority axis PA 5 - An efficient region 

Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB) 

 

Table 2: Common and programme specific output indicators - PA 5.11b 
 
(1) ID Indicator Measurement unit Target value 2021 Observations 

F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity Number 100.00 96.00 From intermediary and final project reports, verified by the Programme structures. 

S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity Number 100.00 127.00  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 74.00 62.00 14.00 1.00 0.00 0.00 0.00 

S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 127.00 127.00 127.00 127.00 127.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 5 - An efficient region 

Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB) 

Specific objective SO5.1 - To increase cooperation capacity and the efficiency of public institutions in a CBC context 

 

Table 1: Result indicators - PA 5.11b.SO5.1 

 
ID Indicator Measurement unit Baseline 

value 

Baseline 

year 

Target 

value 
(2023) 

Total 

2021 

Total 

2021 

Qualitative 

Observations 

R 
5.1 

Level of co-ordination 
of the public 

institutions in the 

eligible area 

Intensity of  
cooperation between 

cross-border 

stakeholders 

3 2014 4  4 A survey for measuring the level of cooperation of the public institutions in the Programme area was carried out in 
2022 to capture the impact of the projects at the end of 2021. The survey was performed on March 2022, online, 

using Google forms and was based on the methodology foreseen in Annex 10 ("methodology for measuring 

indicators") of the Interreg V-A Programme. The results of the survey show that the stakeholders consider 

appropriate the level of cooperation of the public institutions in the Programme area (level 4). Thus, the set target 

was achieved (level 4 – appropriate).   

 
ID Indicator 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 

R 5.1 Level of co-ordination of the public institutions in the eligible area      4   

 
ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 5.1 Level of co-ordination of the public institutions in the eligible area       
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Priority axes for technical assistance 

 
Priority axis PA 6 - Technical assistance 

 

Table 2: Common and programme specific output indicators - PA 6.Technical assistance 
 
(1) ID Indicator Measurement unit Target value 2021 Observations 

F TA6.1 No of performed evaluations of the programme Number  1.00  

S TA6.1 No of performed evaluations of the programme Number  1.00  

F TA6.3 No of Monitoring Committee meetings Number  13.00 1 Monitoring Committee meeting was organized in 2021, in online format, due to the pandemic restrictions. 

S TA6.3 No of Monitoring Committee meetings Number  13.00  

F TA6.4 No of events for beneficiaries Number  78.00 4 in 2021 

S TA6.4 No of events for beneficiaries Number  78.00  

F TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance number  72.00 Out of which 9 from MA 

S TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance number  72.00  

F TA6.6 Functional electronic system number  1.00  

S TA6.6 Functional electronic system number  1.00  

 
(1) ID Indicator 2020 2019 2018 2017 2016 2015 2014 

F TA6.1 No of performed evaluations of the programme 1.00 0.00 0.00 0.00 0.00 0.00 0.00 

S TA6.1 No of performed evaluations of the programme 1.00 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.3 No of Monitoring Committee meetings 12.00 11.00 10.00 9.00 6.00 3.00 0.00 

S TA6.3 No of Monitoring Committee meetings 12.00 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.4 No of events for beneficiaries 74.00 70.00 59.00 49.00 30.00 16.00 0.00 

S TA6.4 No of events for beneficiaries 74.00 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 72.00 71.00 57.00 57.00 52.00 39.00 0.00 

S TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 72.00 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 1.00 0.00 0.00 

S TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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3.3 Table 3: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Milestone for 2018 total  Final target (2023) 

total 

2021 Observations 

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km Km of reconstructed or 
upgraded roads 

150.00 76.91  

PA 1 F 1F1 (Certified) Expenditure EUR 8000000 116,333,743.00 61,608,577.26  

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 60 150.00 238.63  

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and 
natural heritage and attractions 

Visits/year 1000 100,000.00 110,972.00  

PA 2 F 2F1 (Certified) Expenditure EUR 5100000 54,276,757.00 35,937,445.72  

PA 2 O 6c.1 Number of integrated tourism products/services created Number 10 100.00 98.00  

PA 3 F 3F1 (Certified) Expenditure EUR 4500000 41,571,197.00 24,914,343.60  

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 10 50.00 31.00  

PA 4 F 4F1 (Certified) Expenditure EUR 1000000 13,807,295.00 13,552,309.76  

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) 

that activate workforce mobility in the cross border area 

Number 10 200.00 191.00  

PA 5 F 5F1 (Certified) Expenditure EUR 1000000 12,600,168.00 10,768,696.94  

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, 
policies, strategies, information exchange tools) to enhance cooperation capacity 

Number 10 100.00 96.00  

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

2020 2019 2018 2017  2016  

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 49.63 30.61 7.68 0.00 0.00 

PA 1 F 1F1 (Certified) Expenditure EUR 22,475,137.86 13,904,770.59 8,022,462.12 607,924.86 69,370.37 

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 238.63 175.00 123.07 15.01 0.00 

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural 

heritage and attractions 

Visits/year 67,436.00 58,324.00 49,718.00 7,600.00 0.00 

PA 2 F 2F1 (Certified) Expenditure EUR 24,978,821.34 17,982,064.69 9,975,330.14 4,476,584.44 997,046.62 

PA 2 O 6c.1 Number of integrated tourism products/services created Number 78.00 34.00 32.00 20.00 0.00 

PA 3 F 3F1 (Certified) Expenditure EUR 14,244,885.24 17,043,333.37 15,105,886.36 641,618.70 121,431.54 

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 10.00 7.00 6.00 0.00 0.00 

PA 4 F 4F1 (Certified) Expenditure EUR 12,597,871.58 12,235,499.94 9,375,897.77 278,181.51 0.00 

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that 

activate workforce mobility in the cross border area 

Number 183.00 162.00 121.00 6.00 0.00 

PA 5 F 5F1 (Certified) Expenditure EUR 9,138,069.63 8,453,888.79 5,339,299.55 44,981.41 0.00 

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, 

strategies, information exchange tools) to enhance cooperation capacity 

Number 74.00 62.00 14.00 1.00 0.00 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

2015  2014  

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 0.00 0.00 

PA 1 F 1F1 (Certified) Expenditure EUR 0.00 0.00 

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 0.00 0.00 

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions Visits/year 0.00 0.00 

PA 2 F 2F1 (Certified) Expenditure EUR 0.00 0.00 

PA 2 O 6c.1 Number of integrated tourism products/services created Number 0.00 0.00 

PA 3 F 3F1 (Certified) Expenditure EUR 0.00 0.00 

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 0.00 0.00 

PA 4 F 4F1 (Certified) Expenditure EUR 0.00 0.00 

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area Number 0.00 0.00 

PA 5 F 5F1 (Certified) Expenditure EUR 0.00 0.00 

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance Number 0.00 0.00 



 

EN 25 EN 

Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

2015  2014  

cooperation capacity 
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3.4. Financial data 

 

Table 4: Financial information at priority axis and programme level 

 

As set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and table 16 of 

model for cooperation programmes under the European territorial cooperation goal 

 
Priority 

axis 

Fund Calculation 

basis 

Total funding Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered with 

selected operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to the 

managing authority 

Proportion of the total allocation 

covered by eligible expenditure 

declared by beneficiaries 

Number of 

operations 

selected 

PA 1 ERDF Total 116,333,743.00 85.00 134,561,296.53 115.67% 134,534,962.97 65,682,031.18 56.46% 21 

PA 2 ERDF Total 54,276,757.00 85.00 59,912,318.56 110.38% 59,520,839.59 37,457,329.49 69.01% 69 

PA 3 ERDF Total 41,571,197.00 85.00 45,279,876.68 108.92% 45,230,730.85 28,419,571.56 68.36% 28 

PA 4 ERDF Total 13,807,295.00 85.00 16,277,977.28 117.89% 16,054,405.95 13,597,053.29 98.48% 32 

PA 5 ERDF Total 12,600,168.00 85.00 15,184,146.51 120.51% 15,159,113.43 10,934,727.51 86.78% 19 

PA 6 ERDF Total 19,914,966.00 65.00 18,877,349.99 94.79% 18,877,349.99 10,900,547.16 54.74% 17 

Total ERDF  258,504,126.00 83.46 290,092,965.55 112.22% 289,377,402.78 166,991,260.19 64.60% 186 

Grand 

total 

  258,504,126.00 83.46 290,092,965.55 112.22% 289,377,402.78 166,991,260.19 64.60% 186 
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Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example IPA 

and ENI, Norway, Switzerland) 

- 
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Table 5: Breakdown of the cumulative financial data by category of intervention 

 

As set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and tables 6-9 of 

Model for cooperation programmes 

 
Priority 

axis 

Fund Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial delivery 

mechanism 

Thematic objective 

dimension 

ESF secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of operations 

selected for support 

Public eligible cost of 

operations selected for support 

The total eligible expenditure declared by 

eneficiaries to the managing authority 

Number of 

operations selected 

PA 1 ERDF 034 01 07 07 07   08 BG312 3,738,123.35 3,738,123.35 162,495.01 1 

PA 1 ERDF 034 01 07 07 07   08 BG321 4,769,687.25 4,767,340.81 129,684.74 1 

PA 1 ERDF 034 01 07 07 07   08 BG323 6,326,447.20 6,326,447.20 4,454,617.53 1 

PA 1 ERDF 034 01 07 07 07   08 RO223 30,872,013.64 30,872,013.64 21,720,345.46 4 

PA 1 ERDF 034 01 07 07 07   08 RO314 20,756,005.57 20,756,005.57 11,856,857.12 3 

PA 1 ERDF 034 01 07 07 07   08 RO317 19,335,134.21 19,335,134.21 9,163,002.87 3 

PA 1 ERDF 034 01 07 07 07   08 RO411 19,686,876.69 19,686,876.69 3,957,029.48 3 

PA 1 ERDF 034 01 07 07 07   08 RO413 7,943,701.93 7,943,701.93 4,304,931.70 1 

PA 1 ERDF 041 01 07 07 07   08 BG323 7,345,319.73 7,345,319.73 4,849,121.51 1 

PA 1 ERDF 041 01 07 07 07   12 RO312 5,946,041.74 5,946,041.74 111,888.21 1 

PA 1 ERDF 044 01 07 07 07   12 BG311 762,085.72 746,836.40 714,427.51 1 

PA 1 ERDF 044 01 07 07 07   12 BG314 1,380,246.63 1,371,508.83 1,070,699.90 1 

PA 1 ERDF 044 01 07 07 07   12 BG323 5,699,612.87 5,699,612.87 3,186,930.14 1 

PA 2 ERDF 085 01 07 07 06   24 BG312 601,996.28 589,950.34 539,582.16 1 

PA 2 ERDF 086 01 07 07 06   15 BG311 258,191.52 253,025.12 228,986.52 1 

PA 2 ERDF 086 01 07 07 06   15 RO321 1,082,716.06 1,082,716.06 726,647.15 1 

PA 2 ERDF 091 01 07 07 06   23 BG311 3,410,018.40 3,348,427.43 3,132,557.10 6 

PA 2 ERDF 091 01 07 07 06   23 BG312 1,862,104.49 1,852,146.20 1,242,808.50 2 

PA 2 ERDF 091 01 07 07 06   23 BG313 2,147,901.11 2,142,894.64 1,425,234.29 3 

PA 2 ERDF 091 01 07 07 06   23 BG314 4,392,206.08 4,343,627.67 2,696,240.89 4 

PA 2 ERDF 091 01 07 07 06   23 BG323 2,342,505.07 2,329,486.50 1,687,084.22 3 

PA 2 ERDF 091 01 07 07 06   23 BG332 1,494,037.68 1,494,037.68 164,132.82 1 

PA 2 ERDF 091 01 07 07 06   23 RO223 2,453,220.63 2,443,742.84 1,039,895.77 3 

PA 2 ERDF 091 01 07 07 06   23 RO312 2,411,189.65 2,366,700.48 2,148,133.25 5 

PA 2 ERDF 091 01 07 07 06   23 RO411 955,387.05 936,269.77 881,527.96 2 

PA 2 ERDF 091 01 07 07 06   23 RO413 400,468.18 392,454.82 334,812.14 1 

PA 2 ERDF 091 01 07 07 06   23 RO414 1,086,671.71 1,064,927.42 615,768.68 2 

PA 2 ERDF 094 01 07 07 06   23 BG411 486,028.75 484,113.78 237,700.38 1 

PA 2 ERDF 094 01 07 07 06   24 BG311 2,304,915.04 2,263,339.82 2,042,733.18 6 

PA 2 ERDF 094 01 07 07 06   24 BG312 693,880.93 679,996.38 645,517.99 1 

PA 2 ERDF 094 01 07 07 06   24 BG313 495,103.46 495,103.46 384,540.30 1 

PA 2 ERDF 094 01 07 07 06   24 BG314 8,105,111.96 8,091,080.01 3,417,416.13 4 

PA 2 ERDF 094 01 07 07 06   24 BG321 4,326,563.32 4,323,314.30 3,252,416.79 3 

PA 2 ERDF 094 01 07 07 06   24 BG323 2,944,528.15 2,914,793.71 1,740,130.47 4 

PA 2 ERDF 094 01 07 07 06   24 BG325 2,886,611.40 2,886,611.40 1,289,984.10 3 

PA 2 ERDF 094 01 07 07 06   24 BG332 3,941,093.44 3,941,093.44 2,928,637.08 3 

PA 2 ERDF 094 01 07 07 06   24 BG411 3,948.83 3,948.83 3,487.88 1 

PA 2 ERDF 094 01 07 07 06   24 RO223 4,947,719.49 4,941,032.54 2,170,605.49 3 

PA 2 ERDF 094 01 07 07 06   24 RO314 360,279.12 356,501.42 254,173.18 1 

PA 2 ERDF 094 01 07 07 06   24 RO317 2,597,519.00 2,597,519.00 1,378,509.82 2 

PA 2 ERDF 094 01 07 07 06   24 RO411 920,401.76 901,984.53 848,065.25 2 

PA 3 ERDF 087 01 07 07 05   22 BG311 278,390.69 275,701.16 242,691.92 1 

PA 3 ERDF 087 01 07 07 05   22 BG312 1,259,228.98 1,252,251.77 1,196,261.08 2 

PA 3 ERDF 087 01 07 07 05   22 BG313 937,151.73 937,151.73 772,741.77 1 

PA 3 ERDF 087 01 07 07 05   22 BG314 2,199,943.00 2,193,006.88 1,872,872.02 2 

PA 3 ERDF 087 01 07 07 05   22 BG321 4,842,920.20 4,842,920.20 4,100,710.53 2 

PA 3 ERDF 087 01 07 07 05   22 BG323 829,984.18 829,984.18 694,920.24 1 

PA 3 ERDF 087 01 07 07 05   22 BG325 998,815.75 998,163.13 324,505.83 1 

PA 3 ERDF 087 01 07 07 05   22 BG332 800,216.17 800,216.17 310,564.23 1 

PA 3 ERDF 087 01 07 07 05   22 RO223 988,827.18 985,655.16 888,987.36 1 

PA 3 ERDF 087 01 07 07 05   22 RO312 1,298,720.48 1,293,556.05 754,850.11 2 

PA 3 ERDF 087 01 07 07 05   22 RO314 6,759,457.15 6,755,061.33 955,409.16 3 
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Priority 

axis 

Fund Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial delivery 

mechanism 

Thematic objective 

dimension 

ESF secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of operations 

selected for support 

Public eligible cost of 

operations selected for support 

The total eligible expenditure declared by 

eneficiaries to the managing authority 

Number of 

operations selected 

PA 3 ERDF 087 01 07 07 05   22 RO321 1,008,946.32 1,008,946.32 404,994.06 1 

PA 3 ERDF 087 01 07 07 05   22 RO411 1,222,530.55 1,216,916.43 237,317.88 2 

PA 3 ERDF 087 01 07 07 05   22 RO413 2,066,279.25 2,066,279.25 1,685,521.31 2 

PA 3 ERDF 087 01 07 07 05   22 RO414 916,047.52 916,047.52 334,802.18 1 

PA 3 ERDF 088 01 07 07 05   22 BG311 288,084.21 282,319.65 261,208.70 1 

PA 3 ERDF 088 01 07 07 05   22 RO322 12,648,689.90 12,640,910.50 11,890,402.19 3 

PA 3 ERDF 088 01 07 07 05   22 RO411 5,935,643.42 5,935,643.42 1,490,810.99 1 

PA 4 ERDF 102 01 07 07 08   21 BG312 161,949.92 160,581.85 143,796.72 1 

PA 4 ERDF 102 01 07 07 08   21 BG314 598,785.51 598,785.51 424,858.94 1 

PA 4 ERDF 102 01 07 07 08   21 BG321 1,714,711.73 1,704,804.02 1,524,985.21 2 

PA 4 ERDF 102 01 07 07 08   21 BG323 312,937.17 306,675.30 274,609.72 1 

PA 4 ERDF 102 01 07 07 08   21 BG332 711,645.52 703,113.96 573,007.81 2 

PA 4 ERDF 102 01 07 07 08   21 RO223 833,632.44 831,692.51 695,193.28 2 

PA 4 ERDF 102 01 07 07 08   21 RO312 656,665.01 643,525.16 528,688.68 1 

PA 4 ERDF 102 01 07 07 08   21 RO314 597,259.23 590,473.82 386,407.88 1 

PA 4 ERDF 102 01 07 07 08   21 RO321 584,872.97 578,784.47 487,131.01 1 

PA 4 ERDF 102 01 07 07 08   21 RO411 2,498,784.74 2,460,285.87 2,246,078.65 5 

PA 4 ERDF 102 01 07 07 08   21 RO413 1,093,192.89 1,079,825.42 871,314.14 2 

PA 4 ERDF 106 01 07 07 08   21 BG321 1,166,026.41 1,150,080.57 897,044.81 2 

PA 4 ERDF 106 01 07 07 08   21 BG332 818,592.96 805,297.31 713,389.98 2 

PA 4 ERDF 106 01 07 07 08   21 RO411 1,402,364.20 1,374,302.91 1,198,412.55 2 

PA 4 ERDF 108 01 07 07 08   21 BG323 853,777.72 836,693.64 748,555.30 2 

PA 4 ERDF 108 01 07 07 08   21 BG332 378,122.50 370,556.28 292,525.00 1 

PA 4 ERDF 108 01 07 07 08   21 RO312 1,369,699.19 1,344,474.57 1,146,895.79 3 

PA 4 ERDF 108 01 07 07 08   21 RO314 524,957.17 514,452.78 444,157.82 1 

PA 5 ERDF 119 01 07 07 11   12 BG411 1,440,504.40 1,440,504.40 1,301,120.91 1 

PA 5 ERDF 119 01 07 07 11   15 RO223 721,492.63 712,057.59 624,741.77 1 

PA 5 ERDF 119 01 07 07 11   18 BG312 1,450,529.96 1,450,529.96 504,413.36 1 

PA 5 ERDF 119 01 07 07 11   18 BG323 1,081,938.54 1,081,938.54 733,985.02 1 

PA 5 ERDF 119 01 07 07 11   18 BG332 427,222.06 427,222.06 335,916.76 1 

PA 5 ERDF 119 01 07 07 11   18 RO314 739,577.73 739,577.73 604,537.83 2 

PA 5 ERDF 119 01 07 07 11   18 RO317 811,253.08 811,253.08 19,229.75 1 

PA 5 ERDF 119 01 07 07 11   20 RO317 1,475,894.96 1,475,894.96 1,326,426.97 1 

PA 5 ERDF 119 01 07 07 11   20 RO411 1,300,322.42 1,300,322.42 1,226,676.21 1 

PA 5 ERDF 119 01 07 07 11   21 RO223 538,554.97 538,554.97 282,942.22 1 

PA 5 ERDF 120 01 07 07 11   18 BG323 366,816.47 364,100.17 338,833.22 1 

PA 5 ERDF 120 01 07 07 11   19 BG312 145,020.62 145,020.62 121,864.29 1 

PA 5 ERDF 120 01 07 07 11   19 BG332 170,806.17 170,806.17 111,376.90 1 

PA 5 ERDF 120 01 07 07 11   19 BG413 1,309,615.60 1,304,126.73 1,078,357.35 1 

PA 5 ERDF 120 01 07 07 11   19 RO223 372,178.65 372,178.65 285,261.57 1 

PA 5 ERDF 120 01 07 07 11   19 RO312 994,896.64 994,896.64 787,068.40 1 

PA 5 ERDF 120 01 07 07 11   20 RO223 1,489,666.82 1,489,234.51 1,012,631.85 1 

PA 5 ERDF 120 01 07 07 11   21 BG311 347,854.79 340,894.23 239,343.13 1 

PA 6 ERDF 121 01 07 07    13 BG411 1,699,649.78 1,699,649.78 135,478.21 2 

PA 6 ERDF 121 01 07 07    13 RO321 4,207,904.50 4,207,904.50 1,396,375.67 5 

PA 6 ERDF 121 01 07 07    24 RO312 10,420,085.45 10,420,085.45 8,043,548.92 9 

PA 6 ERDF 122 01 07 07    13 RO321 548,855.73 548,855.73 156,622.19 5 

PA 6 ERDF 123 01 07 07    13 BG411 29,991.22 29,991.22 6,324.40 2 

PA 6 ERDF 123 01 07 07    13 RO321 728,084.76 728,084.76 196,102.98 5 

PA 6 ERDF 123 01 07 07    24 RO312 1,242,778.55 1,242,778.55 966,094.79 4 
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Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area 

 

1. 

Operation 

(2) 

2. The amount of ERDF 

support(1) envisaged to be 

used for all or part of an 

operation implemented 

outside the Union part of the 

programme area based on 

selected operations 

3. Share of the total financial 

allocation to all or part of an 

operation located outside the 

Union part of the programme 

area (%) (column 2/total amount 

allocated to the support from the 

ERDF at programme level *100) 

4. Eligible expenditure of ERDF 

support incurred in all or part 

of an operation implemented 

outside the Union part of the 

programme area declared by 

the beneficiary to the managing 

authority 

5. Share of the total financial 

allocation to all or part of an 

operation located outside the 

Union part of the programme 

area (%) (column 4/total amount 

allocated to the support from the 

ERDF at programme level *100) 

34 2,604,996.82 1.21% 2,440,614.06 1.13% 

(1) ERDF support is the Commission decision on the respective cooperation programme. 

(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013. 
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4. SYNTHESIS OF THE EVALUATIONS 

 

During 2019-2020, the Managing Authority carried out the evaluation regarding the implementation and 

impact of the Interreg V-A Romania-Bulgaria Programme. 

The recommendations of the Implementation Evaluation Report, Communication Evaluation report (as 

part of the implementation evaluation of the Interreg V-A Romania-Bulgaria Programme) and Impact 

Evaluation Report are implemented or under implementation, as they are continues or are related to 2021-

2027 programming period. 

Also, the Monitoring Committee is permanently informed on the implementation status of the 

recommendations, for this purpose, on 16th December 2021, in the 13th meeting of the MC, the members 

were informed on the current implementation status of recommendations. 

As such, the implementation status of the recommendations is: 

Programme Implementation Evaluation: the programme structures closely monitor the achievement of all 

specific indicators and, at project level, closely follow the impact of important procurement procedures on 

the smooth implementation of infrastructure projects. In this respect data about the public procurement 

procedures is constantly collected from the monitoring instruments available according with the 

procedure, such as progress reports, monitoring visits, and meeting with the beneficiaries. When 

necessary, JS also verifies the status of the procedures in the Electronic Public Procurement Systems in 

Romania and Bulgaria and organizes meetings with the beneficiaries, if the case and elaborates plans of 

measures for projects with problems in implementation; 

Also, some key successful implementation rules, like the ceiling of 4 projects per beneficiary and the mid-

term implementation target at project level, shall be further considered when preparing the calls for 

proposals for the 2021-2027 in order to prioritize the support to the best projects and improve the impact 

of such rules in terms of efficiency and effectiveness of Programme implementation. 

Programme management: the use of SCOs is under implementation for the new Programme for the 2021-

2027, as they proved to have a positive impact on the implementation of the 2014-2020 Programme. Also, 

the transition to a full digital flow of information is already in place for the current programme and shall 

be considered when starting up the new Programme, the programme structures is targeting a “0 paper“ 

flow for the next programming period. 

As related to the system of expenditure control, the 2021-2027 Programme will consider a simpler and 

more efficient system of expenditure control, by eliminating duplications and by improving the control-

related common interpretation of some eligibility rules, especially in relation with SCOs. 

When starting up the 2021-2027Programme, the Programme structures shall also consider to redefine the 

procedure for selecting the members for the Monitoring Committee, by stimulating a wider and more 

effective participation of the civil society in order to improve the representativeness in the MC 
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During 2021, the following recommendations on communication activities, formulated within the 

evaluation report, were implemented: 

 Organizing events for the beneficiaries; 

 Issuing more online publications for the large public; 

 To increase the number of press releases, interviews, advertisements in all kind of mass-media and 

to concentrate their scope towards the promotion and dissemination of Programme results as well 

as on the best practices and success stories; 

 Dissemination of information through social media as the beneficiaries expressed interest in 

receiving information through this channel; 

 Increasing the visibility online to easily reach a greater number of potential beneficiaries, 

beneficiaries and general public; 

 Improvement and extension of the unique database with all the projects and results (a well-

structured web-repository of the projects materials and findings per domains); 

 The organization of the events (fairs, seminars, etc.) in which to present the successful results 

obtained from the implementation of the projects; 

 Elaboration of a handbook with examples for the communication measures in order to establish the 

same level of visibility to all the projects, by giving freedom of creativity to beneficiaries in 

defining the most suitable actions for their project types – a handbook called Starter 

Communication Kit, designed for beneficiaries for communication at project level, to be used 

during the next programming period, was developed; 

 The beneficiaries should focus on targeted promotion of their success stories at the local level, for 

a clearer association with the European funding obtained through the Interreg V-A Romania-

Bulgaria Programme; 

 The Programme structures should continue their efforts in informing/training the beneficiaries on 

important aspects to consider for the projects promotion activities; 

 Building an online interactive platform for debates and updated information on implementation of 

the projects and their results would be useful for the beneficiaries in order to have a greater 

interaction with other beneficiaries in similar situations – a Facebook group (as an online platform) 

– called "Know How ROBG" – was created for facilitating and stimulating communication and 

exchange of good practices between beneficiaries of projects; 

 Focusing communication efforts at the project level, rather than at the Programme level, by 

communicating the results, the real cases, the examples of changes, through a storytelling 

approach; 

 The adaptation of information, communication activities and promotional materials according to 

the target group concerned is beneficial in terms of promoting the Programme - under 

implementation, a handbook called Starter Communication Kit, designed for beneficiaries for 

communication at project level, to be used during the next programming period, was developed. 

The implementation status of the recommendations from the Impact Evaluation Report: 

In order to improve coordination between similar polices in the border area, the synergies with similar 

investments programmes has been ensured within the programming process for 2021-2027 through 

extensive stakeholders’ consultations and the use of existing coordination mechanisms set-up at national 

level in the two countries. Also, the Strategy Board set for Policy Objective 5 will create the framework 

for ensuring the synergies and complementarities with the local/regional policies. In this respect kick-off 
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an inter-institutional platform combining local and national administration to discuss key issues and 

coordinate policies shall be considered when drafting the territorial integrated strategy. 

Also, for the purpose of further stimulate and encourage synergies and complementary coordination 

between the projects funded by the 2021-2027 Programme and other projects financed in connection to 

other programmes/policies, at project level, complementarities and synergies shall be considered when 

designing the calls for proposals and the selection criteria (for example awarding extra points for 

complementarities and synergies with other projects could be considered). Moreover, when identifying the 

operations of strategic importance, the synergies with other projects was encouraged, as well as the 

capitalization on the results of already implemented projects. 

As related to the horizontal principles, civic education on waste generated by tourism activities shall be 

considered when drafting the territorial integrated strategy under Policy Objective 5. However, types of 

actions that are promoting civic education on issues related to environment are envisaged (under Policy 

Objective 2, Specific Objective 2.7). Also, the horizontal principles in all its forms, will be embedded in 

the project appraisal process and when drafting the territorial integrated strategy. 

For the purpose of promoting the organization of training courses through projects, Policy Objective 4, 

Specific Objective 4.2 was selected for funding in the next programming cycle. The types of actions 

included in PO 4 (SO 4.2) include training for digital skills, so that activities of skills development be 

better correlated with labour market demand. 

As for the recommendation on the development of a monitoring system that can measure and monitorize 

the number of persons still employed at specific periods of time after the finalisation of projects as a result 

of the implementation of the financed actions: this was not accepted. For Policy Objective 4 selected for 

funding under the new Programme, the indicators system provided the legal framework set by the EU 

regulations in relation to the indicators is observed (selection of RCO and RCR set by ERDF regulation).   

The logic of the intervention is reflected by the indicators system. 

As regards the further involvement of the private sector in the consultation through the organisation of 

dissemination events in the area and further stimulation of the integration of services and the exchange of 

good practices between the public and private sectors in the cross-border area, as already mentioned, a 

Facebook group – called "Know How ROBG" – was created for facilitating and stimulating the 

involvement and the exchange of good practices between the public and private sectors in the cross-border 

area. In addition, the MA implemented, together with the OECD, a pilot project - Citizen Engagement 

Pilot – to enhance the involvement of the citizens and relevant stakeholders in the future programme 

(including public consultations to be carried out during the programming and all implementation stages of 

the programme). Also, the Strategy Board set for PO 5 includes representatives from relevant actors in the 

area, including private partners, which will be responsible with drafting the integrated territorial strategy 

for PO 5, starting from local needs and potential. 
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings 
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5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN 

 

(a) Issues which affect the performance of the programme and the measures taken 

In 2021 the Programme continue coping with the effects of the COVID 19 pandemic, on the ongoing or 

planned activities under funded projects. 

Most of the effects were generated by the restrictive measures imposed by the national authorities in Romania 

and Bulgaria. In particular, the restrictions regarding free-movement of people and goods and social distancing 

(physical distancing) had impacted the ongoing projects, resulting in: 

-         the execution of the works for the investment projects were delayed as many worksites had to deal with 

problems caused by the workforce mobility. 

-         delays in organizing meetings, festivals, field exercises or any other activity involving a relative large 

number of participants. 

Another side effect of the COVID 19 pandemic was the increase of the contraction materials prices, with 

impact on the projects activities. 

In order to cope with the delays, the Programme supported the beneficiaries in amending, where possible, the 

financing contracts for adapting the activities to the new context (for including the on-line events instead of 

initially physical format, procurement of specific software or IT equipment for online meetings, special 

equipment for supporting activates related to COVID 19 pandemic etc.) or to extend the projects’ 

implementation period.  

The extension of the projects’ implementation period impacted the Programme’s initial planning. Based on the 

initial projects implementation schedule, most of the them were expected to be finalized in 2020-2021 period 

and only 17 projects in 2022-2023 period. But, following the adaptation to the COVID 19 context and the 

extension of the projects’ implementation periods, the number of projects to be finalized in 2022 – 2023 period 

increased to 49 (16 under PA1, 17 under PA2, 11 under PA 3, 1 under PA 4 and 4 under PA 5). 

Considering the size and the complexity of the financing contracts, the highest impact was on the hard projects 

financed under PA1. First, the restrictive measures have impacted the workforce availability on the worksites 

and the construction materials chain supply. All these had caused delays of works, and thus of the projects 

duration. Secondly, due to increased costs (of construction materials and human resources), scarcity of 

resources (caused by shortcuts in chain supply and workforce mobility) and uncertain economic conditions, the 

tenderers hesitated in participating in public procurement procedures. Thus, some of the public procurement 

procedures had to be re-launched as no tender offers were initially submitted. 

The increase of the contraction materials prices was another significant problem encountered by the 

beneficiaries, especially on the Romanian side. As a consequence, several constructors have terminated the 

signed works contracts and the beneficiaries were forced to re-launch the public procurement procedures for the 

remaining works. So, 11 projects had extended the projects’ implementation periods under the PA 1. 
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In order to cope with these problems, the Programme allowed beneficiaries to use the project savings to cover 

the increase in costs of construction materials and to allow them to continue and to complete the works. For 

Romanian beneficiaries, the Law 281/2021 set the legal framework for all Romanian Contracting Authorities to 

amend their works contracts’ value. In this regard, MA has issued the Order no. 1329/2021, later on amended 

by Order no. 1931/20.12.2021, setting up a specific methodology for the implementation of the legal provisions 

of Law 281/2021. The law also allows the Romanian Contracting Authorities to reimburse from the Romanian 

State Budget the expenditures caused by the increased building materials prices, if the increase exceeds the 

eligible ERDF value of the projects in discussion. 
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(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. An assessment of 

whether progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial 

actions taken or planned, where appropriate. 

- 
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6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013) 

 

A citizen's summary of the contents of the annual and the final implementation reports shall be made public and 

uploaded as a separate file in the form of annex to the annual and the final implementation report 

 

You can upload/find the Citizen's summary under General > Documents 
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7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46 OF 

REGULATION (EU) NO 1303/2013) 
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8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 

ARTICLE 111(3) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(B) OF REGULATION (EU) NO 1299/2013) 

 

8.1. Major projects 

 

Table 7: Major projects 

 
Project CCI Status of 

MP 

Total 

investments 

Total 

eligible 

costs 

Planned 

notification/submission date 

Date of tacit agreement/ 

approval by Commission 

Planned start of 

implementation 

Planned 

completion date 

Priority Axis/ 

Investment priorities 

Current state of realisation — financial progress (% of 

expenditure certified to Commission compared to total eligible 

cost) 

Current state of realisation — physical progress 

Main implementation stage of the project 

Main 

outputs 

Date of signature of first 

works contract (1) 

Observations 

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the public body and the private sector body (Article 

102(3) of Regulation (EU) No 1303/2013). 

 

 

Significant problems encountered in implementing major projects and measures taken to overcome them 

- 

 

 

Any change planned in the list of major projects in the cooperation programme 

- 
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8.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

- 
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Table 8: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 

 

- 
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9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 

(ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 

1299/2013) 

 

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of 

Regulation (EU) No 1303/2013) 

 

Priority axis PA 1 - A well connected region  

 

 

 

Priority axis PA 2 - A green region  

 

 

 

Priority axis PA 3 - A safe region  

 

 

 

Priority axis PA 4 - A skilled and inclusive region  

 

 

 

Priority axis PA 5 - An efficient region  

 

 

 

Priority axis PA 6 - Technical assistance  
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9.2. Specific actions taken to promote equality between men and women and to promote non-

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the cooperation programme and 

operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of 

Regulation (EU) No 1299/2013) 

 

An assessment of the implementation of specific actions to take into account the principles set out in 

Article 7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-

discrimination, including, where relevant, depending on the content and objectives of the cooperation 

programme, an overview of specific actions taken to promote equality between men and women and to 

promote non-discrimination, including accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the cooperation programme and 

operations 
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9.3.Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 

subparagraph 2, (e) of Regulation (EU) No 1299/2013) 

 

An assessment of the implementation of actions to take into account the principles set out in Article 8 of 

Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 

content and objectives of the cooperation programme, an overview of the actions taken to promote 

sustainable development in accordance with that Article 
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9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 

1303/2013) 

 

Calculated amount of support to be used for climate change objectives based on the cumulative financial 

data by category of intervention in Table 7 

 

Priority 

axis 

Amount of support to be used for climate 

change objectives (EUR) 

Proportion of total allocation to the 

operational programme (%) 

PA 1 7,185,324.23 7.27% 

PA 2 660,587.31 1.43% 

PA 3 28,862,961.87 81.68% 

Total 36,708,873.41 17.01% 
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9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of 

Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 

1299/2013) 

 

Assessment of the implementation of actions to take into account the role of partners referred to in Article 

5 of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, 

monitoring and evaluation of the cooperation programme 
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10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), 

SUBPARAGRAPH 1 (A) AND (B), OF REGULATION (EU) NO 1299/2013 

 

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of execution) Follow up (in case of execution) 
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10.2 The results of the information and publicity measures of the Funds carried out under the 

communication strategy 
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11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT 

AND OBJECTIVES OF THE COOPERATION PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 (A), 

(B), (C) AND (F), OF REGULATION (EU) NO 1299/2013) 

 

11.1. Progress in the implementation of the integrated approach to territorial development, including 

integrated territorial investments, sustainable urban development, and community led local development 

under the cooperation programme 
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11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries to 

administer and to use the ERDF 
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11.3 Contribution to macro-regional and sea basin strategies (where appropriate) 

 

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption and 

amendment of cooperation programmes" and article 14(4) 2nd subparagraph (c) "Implementation reports", this 

programme contributes to MRS(s) and/or SBS: 

 

169 projects are covered by contracts (ongoing and finalized projects) with a total value of 271.22 mil Euro, out 

of which 113 projects selected within the Programme with a total ERDF value of 171,279,520.51 Euro, 

receiving extra points during the selection process due to the fact that are contributing to the EUSRD. All 15 

projects finalized in 2021 and the running projects contributed to the EUSRD main pillars, as follows: 

1. Mobility and transport connections to TNT network along the Danube and promoting culture and 

tourism in the cross border area along the Danube (see projects in PA1 and PA2). 

2. Protecting the environment: especially implementing projects for management of environmental risks 

(see projects in PA3); 

3. Building prosperity: with projects investing in people and skills of the workforce in the eligible area and 

promoting cross border mobility (see projects in PA4); 

Strengthening the region: with projects increasing the institutional capacity of the public institutions in the 

eligible area work together to promote security and tackle organised and serious crime (see projects in PA5 and 

PA 3). 

 

 

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

  EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

  EU Strategy for the Alpine Region (EUSALP) 

  Atlantic Sea Basin Strategy (ATLSBS) 
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EUSDR 

 

The pillar(s) and priority area(s) that the programme is relevant to: 

 

  Pillar Priority area 

 1 -  Connecting the Danube region 1.1 - Mobility - waterways 

 1 -  Connecting the Danube region 1.2 - Mobility - rail, road & air 

 1 -  Connecting the Danube region 1.3 - Energy 

 1 -  Connecting the Danube region 1.4 - Culture and tourism 

 2 -  Protecting the environment in the Danube region 2.1 - Water quality 

 2 -  Protecting the environment in the Danube region 2.2 - Environmental risks 

 2 -  Protecting the environment in the Danube region 2.3 - Biodiversity, landscapes, air and soil quality 

 3 -  Building prosperity in the Danube region 3.1 - Knowledge society 

 3 -  Building prosperity in the Danube region 3.2 - Competitiveness 

 3 -  Building prosperity in the Danube region 3.3 - People & skills 

 4 -  Strengthening the Danube region 4.1 - Institutional capacity & cooperation 

 4 -  Strengthening the Danube region 4.2 - Security 
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Actions or mechanisms used to better link the programme with the EUSDR 

 

A. Are macro-regional coordinators (mainly National Coordinators, Priority Area Coordinators or 

Steering Group members) participating in the Monitoring Committee of the programme? 

 

Yes      No   

 

Name and function 

 

Ministry of Foreign Affairs as National Coordinator of EUSDR 

 

B. In selection criteria, have extra points been attributed to specific measures supporting the EUSDR? 

 

Yes     No   

 

a) Are targeted calls for proposals planned in relation to EUSDR 
 

Yes     No   

 

b) How many macro-regional projects/actions are already supported by the programme? (Number) 
 

169 

 

c) Were extra points/bonus given to a project/action with high macro-regional significance or impact? If 

yes, please elaborate (1 specific sentence) 
 

Out of  169 contracted projects, 113 have received extrapoints for major contribution on EUSDR. 

 

d) Other actions (e.g. planned strategic projects). Please elaborate (1 specific sentence) 

 

- 

 

C. Has the programme invested EU funds in the EUSDR? 

 

Yes     No   

 

Approximate or exact amount in Euro invested in the EUSDR: 

ERDF 171,279,520.51 

CF  

ESF  

EAFRD  

EMFF  

ENI  

IPA  

any other funds  

name of "any other funds" - 

 

D. Obtained results in relation to the EUSDR (n.a. for 2016) 

 

169 projects are contributing to  all 4 pillars of the EUSRD: 1. Connecting the region (RoBg projects under PA 

1), 2. Protecting the environment (RoBg projects under PA 2 and 3), 3. Building prosperity (RoBg projects 

under PA4) and 4. Strengthening the region (RoBg projects under PA 5 and PA 3). The main results of the 

projects are presented on the programme website, under the section dedicated to projects outputs. 
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E. Does the programme contribute to the targets as validated by the national coordinators and priority 

area coordinators in 2016 (uploaded on the EUSDR website)? (Please specify the target(s)) 

 

- 
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11.4 Progress in the implementation of actions in the field of social innovation 
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13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH 

 

Information and assessment of the programme contribution to achieving the Union strategy for smart, 

sustainable and inclusive growth. 
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14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN 

— PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) and 

in the final implementation report (for targets). 
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DOCUMENTS 

Document title Document type Document date Local reference Commission reference Files Sent date Sent By 

Citizen's summary - 2021 Annual Implementation Report Citizens' summary 09-May-2022  Ares(2022)3870448 Citizen's summary - 2021 Annual Implementation Report  23-May-2022 nheriuli 

 

 


