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2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (Article 50(2) of 

Regulation (EU) No 1303/2013 and Article 14(3)(a) of Regulation (EU) No 1299/2013) 

 

Key information on the implementation of the cooperation programme for the year concerned, including 

on financial instruments, with relation to the financial and indicator data. 

In 2020 the Programme structures and beneficiaries have been affected by the COVID19 pandemic. The 

Programme structures implemented actions to reduce the COVID19 impact and to ensure a smooth 

implementation of the projects. Nevertheless, except for some individual projects, the activities have not been 

suspended or interrupted and the implementation has progressed as planned. 

The absorption target for 2020 (ERDF 34,071,419.61 €) has been overreached by 32,262,578.83 €. This also 

means that part of the absorption target set for 2021 has been already secured (ERDF 32,262,578.83 €, out of 

€ 37,039,749.74 representing the target for 2021). 

The progress made by the Programme towards its targets is consistent and capable to ensure the fulfilment of 

its goals. The fact that the launching of the calls, assessment, selection and contracting followed a fast 

schedule has ensured a good perspective for its implementation and closure, as the majority of the projects 

were finalized by 2020, with a minimum number of projects remaining under implementation in the next 

years. No dedicated calls for fighting COVID19 were launched as all the programme funds were already 

allocated. However, projects were encouraged to support actions against pandemic and in this regard, they 

used the facilities and equipment financed by the programme in order to support the public healthcare system 

to better deal with the pandemic. For example, Zimnicea City Hospital, Romania put at the disposal of a 

COVID19 support hospital, 2 injectomates, 3 vital function monitors and 1 general anaesthesia device, 

equipment which was purchased through the project RoBg174. The Cardiology Clinic from the County 

Emergency Hospital Craiova, Romania, financed within project RoBg160, has been used as a triage centre 

for COVID19 patients. 

As the assessment and the selection process of the projects had been finalized even since 2018, the focus of 

the Programme was on contracting and mainly on implementation. The last 4 projects were contracted in 

2020, all of them from the reserve list. There was no available financial allocation for these 4 projects at the 

selection moment. Their contracting in 2020 is in line with the MC decision regarding the over-contracting 

process at Programme level and with the rule to limit the number of projects under implementation for one 

beneficiary to maximum 4. 

At the end of 2020, 172 projects were contracted with a total value of 275.03 mil €, out of which 3 were 

terminated from different reasons. Concluding, at this moment 169 projects are covered by contracts 

(ongoing or finalized projects). Also, 19 projects, with a total budget of 31.85 mil € remained on the reserve 

list, with no financial allocation available and limited perspective to be contracted within the current financial 

exercise. 

In terms of project implementation, the Programme has made important progress, 62.13% (105 finalized 

projects out of the total 169 projects) of the total contracted projects being completed and producing results 

that contribute to the development of the cross-border area. 

The impact of COVID19 restrictions had an effect on the implementation process, as the finalized number of 

projects is lower than expected for 2020. Thus, 4 projects suspended their implementation for a clearly 

determined period of time and 26 projects requested for an extension of the implementation period, mainly 

because of the need to reorganize their activities to the new context. 

Even in these conditions, the Programme continued the implementation and made further steps towards its 

targets. The contracting process was finalized in 2020 and no other projects are foreseen to be further 

contracted, as the set targets for 2023 are already covered by the contracted projects. Priority axes 4 “A 

skilled and inclusive region” and 5 “An efficient region” are almost closed, considering that more than 90% 

of the projects under these PAs are already finalized (5 projects remaining to be finalized in 2021, 1 under 

PA4 and 4 under PA5) and the targets of the related indicators have been reached or are close to being 
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reached (all indicators on PA4 reached more than 85% of the targets and the output indicator on PA5, more 

than 75%). For PA 2 “A green region”, 61.43% of the projects are already finalized and indicators’ targets 

are reached in a proportion of more than 75% (only one at 51%). The projects under PA1 “A well connected 

region” and PA3 “A safe region”, need more time for implementation due to their investment specificity. In 

this regard, 19.05% of the projects under PA1 and 42.86% of the projects under PA3 have been completed. 

The related indicators for PA 1 and 3 will register important progress during the next years (all indicators are 

below 50%). 

Following the implementation progress of the Programme, corroborated with the 2018 MC decision to 

approve over-contracting at programme level with 15.61%, it was decided to modify the programme in order 

to reach the targets set for indicators and to ensure a 100% absorption rate. 

The modification of the Programme was approved by the EC decision 27.11.2020 C(2020) 8549 and consists 

mainly in reallocating the amount of €16,900,386 from the ERDF as following: from PA2 "A green region", 

3 "A safe region", 4 "A qualified and inclusive region" and 5 "An efficient region" to PA1 "A well-connected 

region". In addition, the modification of the Programme also consists in adjusting the target values of the 

indicators set for 2023 in terms of output, result and financial indicators. The proposed OP change doesn’t 

affect the previously proposed contribution to the EU2020 Strategy of smart, sustainable and inclusive 

growth, but in reality increases its contribution, as it is able to achieve more (increase in technical indicators 

contribution) with the same amount of money, redistributed between priority axes. 

Due to 2020 COVID restrictions, the classical methods of communication needed to be adapted. Therefore, 

benefiting from the modern technologies and means of communication, the focus was put on online 

communication tools (online technical assistance meetings, virtual thematic meetings with the beneficiaries) 

and promotion measures (online Annual Conference, EC Day, Cooperation Day and online site visit for 

promoting projects). 

The pandemic crisis has demonstrated the importance of preparedness and the coordination capacities. In this 

respect, the beneficiaries got involved in the fight against COVID19, working closely with the Programme 

bodies for covering the needs regarding specific medical supplies, as: medical masks, gloves, disinfectants 

etc. and equipment for digitalizing the implementation process, such as electronic signatures, video-

conference equipment and / or software etc. 
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3. IMPLEMENTATION OF THE PRIORITY AXIS 

 

3.1 Overview of the implementation 

 

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

PA 

1 

A well 

connected 

region 

21 projects were contracted (total 134.56 mil Euro), out of which one in 2020. So far, 4 projects were finalized, out of which 2 were 

soft projects: RoBg2 developing strategies and plans and RoBg1 developing an e-bike system. The other 2 are hard projects (RoBg127, 

RoBg133) and they were focused on modernization of roads. The total length of reconstructed or upgraded roads was of 49.63 km 

(33.09% out of the total 150 km target) serving 131,687 people (6.58% out of the total target of 2 mil. people). The contribution to 

indicator 7b.1-Number of joint mechanisms to facilitate the connection of secondary/tertiary nodes to TEN-T infrastructure was 

ensured by RoBg133.  

No results have yet been registered for the SO1.2-Increase transport safety on waterways and maritime transport routes. The project 

RoBg522 which is covering the entire output and result indicators related with this SO is performing with no major risks identified 

and will ensure a contribution of 100% to the output indicator Total length of new and improved inland waterway and also, it will 

ensure a 50% contribution to the output indicator Number of studies, strategies and action plans to improve safety of the navigation 

on the Danube and the Black Sea supported. For this last indicator, the other 50 % is already achieved by a still running project, namely 

RoBg130. 

No major risks or problems have been identified. For the ongoing projects, the works for modernization of the infrastructure have 

already started, but the complexity of the investments and public procurement issues combined with the impact of COVID19 might 

cause delays.  

 

PA 

2 

A green region Out of 70 projects contracted, one project was terminated, meaning that 69 projects remained contracted. In total, 43 projects were 

finalized, out of which 20 in 2020. These were focused on valorising the cultural and natural heritage for sustainable economic use: 3 

were focused on the promotion of a green tourism; 12 have created tourism products related to common natural, historical and cultural 

heritage; 3 were focused on the promotion of sport and adventure tourism; 2 were related to the promotion of fishing tourism in the 

CBC area. 

These projects have brought the achievement of the indicator No of integrated tourism products/services created to 78 at the end of 

2020 (78% out of the set target) and of the indicator No of common strategies, policies or management plans for valorizing the cultural 

and natural heritage through its restoration and promotion for sustainable economic uses to 44 (58.67% out of a total target). The 

results of projects were affected by the COVID19 crisis which had a negative impact on tourism in the CBC area.  

As regards SO 2.2 “Enhance the sustainable management of the ecosystems from the cross border area”, all the projects contributing 

to this objective were finalized since 2019; the indicators Habitats supported to attain a better conservation (27,059 ha achieved, 

compared to the 27,000 target value) and NATURA 2000 sites in the cross border area with coordinated management tools (11 

achieved, compared to 12 sites, target value) were already reported as achieved. In addition one project which shall be finalized in 

2021, implemented under SO 2.1, foresees a contribution to this SO (RoBg464). 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

PA 

3 

A safe region A total number of 28 projects were contracted (45.27 mil Eur), out of which 2 in 2020. In total 12 projects were finalized, out of which 

5 in 2020.  

RoBg409 and 427 were contracted in 2020, contributing to a higher absorption rate and to the achievement of the output indicator 

Number of joint partnerships in the field of jointly warning and emergency response, which at that moment reached 88% of the target.  

The contribution to the output and result indicators is reduced compared with the rest of the Programme’s 5 PAs (except the TA) due 

to delays generated by the complex procurements and COVID19 impact. Thus, 10 out of the 28 projects extended their implementation 

period. 

The contribution of the finalized projects ensured that 487,447 people are benefiting from actions of risk management (11.61% of the 

target of 4.2 mil) and 26,716 people are benefiting from flood and forest fire protection measures (0.64% out of the 4.2 mil. target), 

while for the indicator Number of joint partnerships in the field of joint early warning and emergency response, 10 partnerships are 

established (20% out of the total target of 50 partnerships). 

The delivered outputs in 2020 are related to: setting common management and intervention groups, establishment of a management 

and training centre, developing guidelines for joint approach for handling emergency situations, developing volunteer networks,  

developing a guide for citizen for disaster preparedness, procurement of  equipment: firefighting intervention trucks, aerial surveillance 

drone, inflatable tents, extendable ladders, first aid kits, gas masks, firefighter’s clothing etc. 

 

PA 

4 

A skilled and 

inclusive region 

Out of 34 projects contracted two projects were terminated, meaning that 32 projects remained contracted. Out of these 32 projects, 

31 were completed (2 in 2020) and 1 project was still under implementation at the end of 2020. Therefore all output and result indicators 

specific for this PA are reached. The remaining project, RoBg175, is foreseen to finalize the implementation at the beginning of 2021.  

The results achieved by the 2 projects finalized in 2020 are related to: 

- Project RoBg183 has increased the employment opportunities and the mobility of the labor force by the development of special 

competences and skills in the field of innovative ecotourism, organic agriculture and food production, in the selected cross-border area 

- Vidin Lyaskovets (training courses, language courses). Also, the developed web-based platform for green job opportunities in the 

cross-border region is available to any interested party who is seeking or offering workforce, with or without a certain qualification, 

as well as to the people interested to find service providers in the area; 

- Project RoBg204 has developed a FairDeal e-commerce platform, designed as a cybermediary application, providing for virtual 

storefronts, where interested SMEs, tradespersons and craftspeople of the CB area can host market artisan products and services. 

Therefore, the already reported achieved indicators were enriched in 2020 with the above-mentioned results increasing the overall 

access of the job seekers to labour opportunities within the cross border region. 

A detailed list of outputs is available at https://www.interregrobg.eu/ro/projects/. 

 

PA 

5 

An efficient 

region 

19 projects contracted, with a total value of 15.18 mil. Euro, out of which 1 in 2020. 15 projects were completed (2 in 2020) and 4 

were still running. As mentioned within the previous AIR, all indicators were achieved. 

The results achieved by the 2 finalized projects in 2020 are related to: 

- RoBg172 has increased the cooperation capacity and the efficiency of the Bulgarian Executive Agency “Maritime 

Administration” (EAMA) and Romanian Naval Authority (RNA) in a CBC context, by developing a framework agreement on the 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 

taken to address these problems 

inspections performed under the river supervision regime and setting specific rules for navigation in the common Bulgarian - Romanian 

stretch of the Danube River. As a result, the RNA and EAMA developed an internal tool for exchange of important information which 

has improved their communication and ensured the coordination of the activities in the CBC region for a more efficient and safer river 

navigability. 

- RoBg188 has developed partnerships that enhanced the educational system of the schools in Calarasi – Silistra region by 

including in the educational curricula programs developed by the project. 

Overall, the projects finalized in 2020 have contributed to the improvement of the institutional capacity of public authorities in the 

field of navigation on the Danube River, increasing also the cooperation capacity and the efficiency of national responsible public 

institutions in a CBC context. 

Likewise, at a smaller scale, the capacity building of the local education providers in Calarasi – Silistra region for delivering education, 

was enhanced by the CBC approach. A detailed list of outputs is available at https://www.interregrobg.eu/ro/projects/.  

 

PA 

6 

Technical 

assistance 

During 2020, the Programme structures have used the TA funds for ensuring the necessary support related to the programme 

implementation (contracting, monitoring, FLC verifications, staff costs, applicants and beneficiaries support, audit, communication 

and information activities etc.) and evaluations (at Programme level), for closure activities of the 2007-2013 CBC Programme (e.g. 

post monitoring visits) as well as for preparing the future programme. All the activities related to the Programme implementation have 

been adapted to the new pandemic context, and they were focused on minimizing the effects of COVID 19. Thus, the Programme 

structures have provided technical assistance to strengthen the beneficiaries’ capacity in coordinating, managing and implementing the 

projects, in order to overcome the major challenge generated by the pandemic COVID -19.  

Thus, 43 technical assistance meetings (27 online, 13 at the headquarters of the JS, 2 at the JS antenna in Ruse and 1 at beneficiaries’ 

headquarters) were organized for the beneficiaries of projects under implementation. Providing information and clarifications on the 

provisions of the Programme was carried out by the experts of the programme structures also through written, telephone and electronic 

correspondence. 

The impact of these supporting activities is quantified in the better understanding of the Programme rules, in the quality of the reports 

at the project and partner level and modification requests submitted by the beneficiaries of the projects under implementation.  
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3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013)  

 

Priority axes other than technical assistance 

 
Priority axis PA 1 - A well connected region 

Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes 

 

Table 2: Common and programme specific output indicators - PA 1.7b 
 
(1) ID Indicator Measurement unit Target 

value 

2020 Observations 

F CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 49.63 The hard projects contributing to this indicator were contracted in 2017 – 2018. The progress registered in 2020 is a 

moderate one, more outputs shall be reported for 2021 – 2022 as the infrastructure projects shall be finalized in this 

period. 

S CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 238.63 The target value of the indicator was modified following the Programme modification, from 120 to 150 km 

F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, 

feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising activities 

Number of mechanisms 

facilitating connection 

35.00 3.00  

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, 

feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising activities 

Number of mechanisms 

facilitating connection 

35.00 49.00  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO14 Roads: Total length of reconstructed or upgraded roads 30.61 7.68 0.00 0.00 0.00 0.00 

S CO14 Roads: Total length of reconstructed or upgraded roads 219.31 165.15 79.94 79.94 0.00 0.00 

F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising activities 2.00 2.00 1.00 0.00 0.00 0.00 

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness raising activities 46.00 31.00 8.00 8.00 3.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 1 - A well connected region 

Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes 

Specific objective SO1.1 - Improve the planning, development and coordination of cross-border transport systems for better connections to TEN-T transport networks 

 

Table 1: Result indicators - PA 1.7b.SO1.1 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2020 Total 2020 

Qualitative 

Observations 

R 

1.1 

Cross-border population served by 

modernized infrastructure leading to 

TEN-T 

Number 626,140.00 2014 2,000,000.00 757,827.00  The contribution for 2018-2020 period is of 131,687 people served by the modernized 

infrastructure. The total value reported for 2020 is calculated by adding this 

achievement to the baseline value (626,140). 
The target value of this indicators was modified in 2020, from 1,250,000 to 2,000,000 

people. 

 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T 721,540.00  628,334.00      

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T     
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Priority axis PA 1 - A well connected region 

Investment 

priority 

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 

multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility 

 

Table 2: Common and programme specific output indicators - PA 1.7c 
 
(1) ID Indicator Measurement unit Target 

value 

2020 Observations 

F CO16 Inland waterways: Total length of improved or created inland 

waterway 

km 479.00 0.00 No intermediary contribution was reported by the end of 2020. The project ensuring the achievement of this indicator, foreseen initially to be finalized in 2020 (RoBg522) has encountered 

problems in implementation which led to an extension of the implementation period until the end of 2021. Still, the project made important progress. 

S CO16 Inland waterways: Total length of improved or created inland 

waterway 

km 479.00 479.00 Two projects are contributing to this indicator, one of which is implemented by the relevant national bodies for the navigation on the Romanian – Bulgarian common sector of the 

Danube. The results of this project are covering the entire length of the abovementioned sector with a system designed to improve the navigation conditions (RoBg522) 

F 7c.1 Number of studies, strategies and action plans to improve safety of the 

navigation on the Danube and the Black Sea supported 

Number of strategies, 

action plans 

2.00 1.00 The second contribution to this indicator is ensured by project RoBg522 and shall be provided by the end of 2021 

S 7c.1 Number of studies, strategies and action plans to improve safety of the 

navigation on the Danube and the Black Sea supported 

Number of strategies, 

action plans 

2.00 2.00  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO16 Inland waterways: Total length of improved or created inland waterway 0.00 0.00 0.00 0.00 0.00 0.00 

S CO16 Inland waterways: Total length of improved or created inland waterway 470.00 470.00 8.00 8.00 0.00 0.00 

F 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 1.00 1.00 0.00 0.00 0.00 0.00 

S 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 2.00 2.00 1.00 1.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 1 - A well connected region 

Investment 

priority 

7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 

multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility 

Specific 

objective 

SO1.2 - Increase transport safety on waterways and maritime transport routes 

 

Table 1: Result indicators - PA 1.7c.SO1.2 

 
ID Indicator Measurement 

unit 
Baseline 
value 

Baseline 
year 

Target value (2023) 
Total 

2020 
Total 

2020 
Qualitative 

Observations 

R 

1.2 

% of the  RO-BG CBC Danube length and Black Sea where safety of the 

navigation have been improved 

percent 1.29 2014 50.00   No projects were finalized in 2020 in 

this field. 

 
ID Indicator 2019 

Total 
2019 
Qualitative 

2018 
Total 

2018 
Qualitative 

2017 
Total 

2017 
Qualitative 

2016 
Total 

2016 
Qualitative 

R 

1.2 

% of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been 

improved 

        

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 1.2 % of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been improved     
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Priority axis PA 2 - A green region 

Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage 

 

Table 2: Common and programme specific output indicators - PA 2.6c 
 
(1) ID Indicator Measurement unit Target 

value 

2020 Observations 

F CO09 Sustainable Tourism: Increase in expected number of visits to supported 

sites of cultural and natural heritage and attractions 

Visits/year 100,000.00 67,436.00 From intermediary and final project reports, verified by the Programme structures. The projects report cumulative values of new visits (not divided per year). In order to 

reflect the requirement of the common output indicator, the Programme structures divided the no. of visits per the years spent in implementation. In this regard, 

considering the finalized projects’ contribution, the value of the visits, per year, is as follows: 2017: 7,600 visits; 2018: 42,118 visits, 2019: 8,606 visits, 9,112 in 2020. 

Thus, the cumulated value is reflected in the table. 

S CO09 Sustainable Tourism: Increase in expected number of visits to supported 

sites of cultural and natural heritage and attractions 

Visits/year 100,000.00 287,719.00 The target is based on the forecast provided by the contracted projects (cumulative values, not divided per years). The division will be performed by the Programme 

structures, when reporting the actual achieved contribution. No increase has been registered in 2020 as no projects contributing to this indicator were contracted in 2020. 

F 6c.1 Number of integrated tourism products/services created Number 100.00 78.00 From intermediary and final project reports, verified by the Programme structures 

S 6c.1 Number of integrated tourism products/services created Number 100.00 178.00 The forecast includes the contribution of the contracted projects. 

F 6c.2 Number of common strategies, policies or management plans for 

valorising (including raising awareness) the cultural and natural heritage 

through its restoration and promotion for sustainable economic uses 

Number of common 

strategies/management plans 

approved 

75.00 44.00 From intermediary and final project reports, verified by the Programme structures 

S 6c.2 Number of common strategies, policies or management plans for 

valorising (including raising awareness) the cultural and natural heritage 

through its restoration and promotion for sustainable economic uses 

Number of common 

strategies/management plans 

approved 

75.00 87.00 The forecast includes the contribution of the contracted projects. 

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 58,324.00 49,718.00 7,600.00 0.00 0.00 0.00 

S CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 287,719.00 272,719.00 120,030.00 120,030.00 100,630.00 0.00 

F 6c.1 Number of integrated tourism products/services created 34.00 32.00 20.00 0.00 0.00 0.00 

S 6c.1 Number of integrated tourism products/services created 178.00 177.00 50.00 50.00 41.00 0.00 

F 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic uses 16.00 14.00 6.00 0.00 0.00 0.00 

S 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic uses 87.00 86.00 35.00 35.00 19.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 2 - A green region 

Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage 

Specific objective SO2.1 - To improve the sustainable use of natural heritage and resources and cultural heritage 

 

Table 1: Result indicators - PA 2.6c.SO2.1 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2020 

Total 

2020 

Qualitative 

Observations 

R 

2.1 

Number of tourist 

overnights in the CBC 

region 

Number of 

Overnights 

6,668,515.00 2013 8,800,000.00   The value reflects the measurement performed in 2018, envisaging an increase of the total number 

of 2,157,884 overnights. The indicator will be measured again for 2021 and 2023. Therefore, no 

values are reported to for 2020. 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 2.1 Number of tourist overnights in the CBC region   8,826,399.00      

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 2.1 Number of tourist overnights in the CBC region     
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Priority axis PA 2 - A green region 

Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure 

 

Table 2: Common and programme specific output indicators - PA 2.6d 
 

(1) ID Indicator Measurement unit Target value 2020 Observations 

F CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status Hectares 27,000.00 27,058.50 The projects contributing to this indicators were completed in 2019. Thus, the target indicator is reached. 

S CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status Hectares 27,000.00 27,058.50  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 12.50 0.00 0.00 0.00 

S CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 2 - A green region 

Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure 

Specific objective SO2.2 - To enhance the sustainable management of the ecosystems from the cross-border area 

 

Table 1: Result indicators - PA 2.6d.SO2.2 

 
ID Indicator Measurement 

unit 

Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2020 

Total 

2020 

Qualitative 

Observations 

R 

2.2 

NATURA 2000 sites from the cross-

border area with coordinated 

management tools 

Number 2.00 2014 12.00 13.00  All projects were completed in 2019. One project, financed under PA 2, 6c - RoBg464 – will 

contribute to this result indicator. The project is still under implementation (4 Natura 2000 

sites) and it will be finalized in January 2021. 
Also, the value reported in 2018 was revised, by adding the contribution of the Interreg V-A 

Romania-Bulgaria Programme (11) to the set baseline (2). 

 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools 13.00  13.00      

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools     
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Priority axis PA 3 - A safe region 

Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems 

 

Table 2: Common and programme specific output indicators - PA 3.5b 
 
(1) ID Indicator Measurement 

unit 

Target 

value 

2020 Observations 

F CO20 Risk prevention and management: Population benefiting 

from flood protection measures 

Persons 4,200,000.00 26,716.00 From intermediary and final project reports, verified by the Programme structures.. 

S CO20 Risk prevention and management: Population benefiting 

from flood protection measures 

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field, covering the entire eligible area with specific action in the benefit of the entire population. The value of the 

indicator was decreased from 4,770,000 to 4,200,000 according with the modification of the Programme’s targets based on the latest population statistics. 

F CO21 Risk prevention and management: Population benefiting 

from forest fire protection measures 

Persons 4,200,000.00 26,717.00 From intermediary and final project reports, verified by the Programme structures. 

S CO21 Risk prevention and management: Population benefiting 

from forest fire protection measures 

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field, covering the entire eligible area with specific action in the benefit of the entire population. The value of the 

indicator was decreased from 4.770.000 to 4,200,000 according with the modification of the Programme’s targets based on the latest population statistics. 

F 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 487,447.00 From intermediary and final project reports, verified by the Programme structures. 

S 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 4,200,000.00 There are several projects in this field, covering the entire eligible area with specific action in the benefit of the entire population. The value of the indicator was decreased from 4,770,000 to 

4,200,000 according with the modification of the Programme’s targets based on the latest population statistics.  

F 5b.2 Number of joint partnerships in the field of joint early 

warning and emergency response 

Number 50.00 10.00 From intermediary and final project reports, verified by the Programme structures. 

S 5b.2 Number of joint partnerships in the field of joint early 

warning and emergency response 

Number 50.00 63.00 The forecast of all contracted projects 

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO20 Risk prevention and management: Population benefiting from flood protection measures 0.00 0.00 0.00 0.00 0.00 0.00 

S CO20 Risk prevention and management: Population benefiting from flood protection measures 4,150,000.00 4,150,000.00 1,486,375.00 1,486,375.00 0.00 0.00 

F CO21 Risk prevention and management: Population benefiting from forest fire protection measures 0.00 0.00 0.00 0.00 0.00 0.00 

S CO21 Risk prevention and management: Population benefiting from forest fire protection measures 4,150,000.00 4,150,000.00 540,006.00 540,006.00 0.00 0.00 

F 5b.1 Population benefiting from actions of risk management 304,370.00 291,093.00 6,018.00 0.00 0.00 0.00 

S 5b.1 Population benefiting from actions of risk management 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 0.00 

F 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 7.00 6.00 0.00 0.00 0.00 0.00 

S 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 55.00 44.00 9.00 9.00 1.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 3 - A safe region 

Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems 

Specific objective SO3.1 - To improve joint risk management in the cross-border area 

 

Table 1: Result indicators - PA 3.5b.SO3.1 

 
ID Indicator Measurement unit Baseline 

value 

Baseline 

year 

Target value 

(2023) Total 

2020 

Total 

2020 

Qualitative 

Observations 

R 

3.1 

The quality of the joint 

risk management in the 

CBC area 

the satisfaction degree of 

the stakeholders in the 

area 

2 2014 3   A survey for measuring the quality of the joint risk management in the CBC area was carried out in 

2018 envisaging an increase of the quality of the joint risk management in the CBC area. The 

indicator will be measured again for 2021 and 2023. Therefore, no values are reported to for 2020. 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 3.1 The quality of the joint risk management in the CBC area    3.5     

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 3.1 The quality of the joint risk management in the CBC area     
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Priority axis PA 4 - A skilled and inclusive region 

Investment 

priority 

8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 

(ETC-CB) 

 

Table 2: Common and programme specific output indicators - PA 4.8e 
 
(1) ID Indicator Measurement 

unit 

Target 

value 

2020 Observations 

F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 21,760.00 From intermediary and final project reports, verified by the Programme structures. 

S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 54,071.00  

F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 

employment, educational opportunities and higher and vocational education across borders 

Persons 9,000.00 9,915.00 From intermediary and final project reports, verified by the Programme structures. 

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 

employment, educational opportunities and higher and vocational education across borders 

Persons 9,000.00 9,915.00 The initial selected value (S) reported in AIR 2019 increased from 9,866 to 9,915, as the project ROBG156 has overachieved its contribution 

to this output indicator (no modification of contract/application form has been done in this regard). 

F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate 

workforce mobility in the cross border area 

Number 200.00 183.00 From intermediary and final project reports, verified by the Programme structures. 

S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate 

workforce mobility in the cross border area 

Number 200.00 293.00  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 18,474.00 4,540.00 116.00 0.00 0.00 0.00 

S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 54,071.00 54,071.00 54,071.00 54,071.00 0.00 0.00 

F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 9,096.00 3,743.00 0.00 0.00 0.00 0.00 

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 9,866.00 9,791.00 9,791.00 9,701.00 0.00 0.00 

F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 162.00 121.00 6.00 0.00 0.00 0.00 

S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 293.00 293.00 293.00 293.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 4 - A skilled and inclusive region 

Investment 

priority 

8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 

(ETC-CB) 

Specific objective SO4.1 - To encourage the integration of the cross-border area in terms of employment and labour mobility 

 

Table 1: Result indicators - PA 4.8e.SO4.1 

 
ID Indicator Measurement 

unit 
Baseline 
value 

Baseline 
year 

Target value 
(2023) Total 

2020 Total 2020 
Qualitative 

Observations 

R 

4.1 

Population that have access to 

joint employment initiatives 

Number 200,000.00 2014 1,000,000.00 1,051,145.00  The cumulative contribution of the Programme to this result indicator is: 851,145 

persons that have access to joint employment initiatives (from finalized / running 

projects). 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 4.1 Population that have access to joint employment initiatives 974,698.00  461,166.00      

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 4.1 Population that have access to joint employment initiatives     

  



 

EN 21 EN 

 
Priority axis PA 5 - An efficient region 

Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB) 

 

Table 2: Common and programme specific output indicators - PA 5.11b 
 
(1) ID Indicator Measurement unit Target value 2020 Observations 

F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity Number 100.00 74.00 From intermediary and final project reports, verified by the Programme structures. 

S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity Number 100.00 127.00  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 62.00 14.00 1.00 0.00 0.00 0.00 

S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 127.00 127.00 127.00 127.00 0.00 0.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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Priority axis PA 5 - An efficient region 

Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB) 

Specific objective SO5.1 - To increase cooperation capacity and the efficiency of public institutions in a CBC context 

 

Table 1: Result indicators - PA 5.11b.SO5.1 

 
ID Indicator Measurement unit Baseline 

value 

Baseline 

year 

Target 

value 
(2023) 

Total 

2020 

Total 

2020 

Qualitative 

Observations 

R 
5.1 

Level of co-ordination of 
the public institutions in 

the eligible area 

Intensity of  cooperation 
between cross-border 

stakeholders 

3 2014 4   The value for 2018 is reflecting the latest measurement, namely from 2018. The next survey for 
measuring this indicator will be carried in 2022, for reporting the achievement until 31st of December 

2021. The final survey will be done in 2024 for the achievements until 31st of December 2023. 

Therefore, no values are reported for 2020. 

 
ID Indicator 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 

R 5.1 Level of co-ordination of the public institutions in the eligible area    4     

 
ID Indicator 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative 

R 5.1 Level of co-ordination of the public institutions in the eligible area     
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Priority axes for technical assistance 

 
Priority axis PA 6 - Technical assistance 

 

Table 2: Common and programme specific output indicators - PA 6.Technical assistance 
 

(1) ID Indicator Measurement unit Target value 2020 Observations 

F TA6.1 No of performed evaluations of the programme Number  1.00  

S TA6.1 No of performed evaluations of the programme Number  1.00  

F TA6.3 No of Monitoring Committee meetings Number  12.00 1 Monitoring Committee meeting was organized in 2020, online, due to the pandemic restrictions 

S TA6.3 No of Monitoring Committee meetings Number  12.00  

F TA6.4 No of events for beneficiaries Number  74.00 4 events were organized in 2020. 

S TA6.4 No of events for beneficiaries Number  74.00  

F TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance number  72.00 Out of which 9 from MA. 

S TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance number  72.00  

F TA6.6 Functional electronic system number  1.00  

S TA6.6 Functional electronic system number  1.00  

 
(1) ID Indicator 2019 2018 2017 2016 2015 2014 

F TA6.1 No of performed evaluations of the programme 0.00 0.00 0.00 0.00 0.00 0.00 

S TA6.1 No of performed evaluations of the programme 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.3 No of Monitoring Committee meetings 11.00 10.00 9.00 6.00 3.00 0.00 

S TA6.3 No of Monitoring Committee meetings 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.4 No of events for beneficiaries 70.00 59.00 49.00 30.00 16.00 0.00 

S TA6.4 No of events for beneficiaries 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 71.00 57.00 57.00 52.00 39.00 0.00 

S TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 0.00 0.00 0.00 0.00 0.00 0.00 

F TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 0.00 0.00 

S TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 1.00 1.00 

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 

operations [actual achievement] 
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3.3 Table 3: Information on the milestones and targets defined in the performance framework 

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

Milestone for 2018 total  Final target (2023) 

total 

2020 Observations 

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km Km of reconstructed or 

upgraded roads 

150.00 49.63  

PA 1 F 1F1 (Certified) Expenditure EUR 8000000 116,333,743.00 22,475,137.86  

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 60 150.00 238.63  

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and 

natural heritage and attractions 

Visits/year 1000 100,000.00 67,436.00  

PA 2 F 2F1 (Certified) Expenditure EUR 5100000 54,276,757.00 24,978,821.34  

PA 2 O 6c.1 Number of integrated tourism products/services created Number 10 100.00 78.00  

PA 3 F 3F1 (Certified) Expenditure EUR 4500000 41,571,197.00 14,244,885.24  

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 10 50.00 10.00  

PA 4 F 4F1 (Certified) Expenditure EUR 1000000 13,807,295.00 12,597,871.58  

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) 

that activate workforce mobility in the cross border area 

Number 10 200.00 183.00  

PA 5 F 5F1 (Certified) Expenditure EUR 1000000 12,600,168.00 9,138,069.63  

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, 

policies, strategies, information exchange tools) to enhance cooperation capacity 

Number 10 100.00 74.00  

 
Priority 

axis 

Ind 

type 

ID Indicator Measurement 

unit 

2019 2018 2017 2016  2015  

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 30.61 7.68 0.00 0.00 0.00 

PA 1 F 1F1 (Certified) Expenditure EUR 13,904,770.59 8,022,462.12 607,924.86 69,370.37 0.00 

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 175.00 123.07 15.01 0.00 0.00 

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage 

and attractions 

Visits/year 58,324.00 49,718.00 7,600.00 0.00 0.00 

PA 2 F 2F1 (Certified) Expenditure EUR 17,982,064.69 9,975,330.14 4,476,584.44 997,046.62 0.00 

PA 2 O 6c.1 Number of integrated tourism products/services created Number 34.00 32.00 20.00 0.00 0.00 

PA 3 F 3F1 (Certified) Expenditure EUR 17,043,333.37 15,105,886.36 641,618.70 121,431.54 0.00 

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 7.00 6.00 0.00 0.00 0.00 

PA 4 F 4F1 (Certified) Expenditure EUR 12,235,499.94 9,375,897.77 278,181.51 0.00 0.00 

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate 
workforce mobility in the cross border area 

Number 162.00 121.00 6.00 0.00 0.00 

PA 5 F 5F1 (Certified) Expenditure EUR 8,453,888.79 5,339,299.55 44,981.41 0.00 0.00 

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, 

strategies, information exchange tools) to enhance cooperation capacity 

Number 62.00 14.00 1.00 0.00 0.00 

 
Priority axis Ind type ID Indicator Measurement unit 2014  

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 0.00 

PA 1 F 1F1 (Certified) Expenditure EUR 0.00 

PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 0.00 

PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions Visits/year 0.00 

PA 2 F 2F1 (Certified) Expenditure EUR 0.00 

PA 2 O 6c.1 Number of integrated tourism products/services created Number 0.00 

PA 3 F 3F1 (Certified) Expenditure EUR 0.00 

PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 0.00 

PA 4 F 4F1 (Certified) Expenditure EUR 0.00 

PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area Number 0.00 

PA 5 F 5F1 (Certified) Expenditure EUR 0.00 

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation 

capacity 

Number 0.00 



 

EN 25 EN 

 

 



 

EN 26 EN 

3.4. Financial data 

 

Table 4: Financial information at priority axis and programme level 

 

As set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and table 16 of model 

for cooperation programmes under the European territorial cooperation goal 

 
Priority 

axis 

Fund Calculation 

basis 

Total funding Co-

financing 

rate 

Total eligible cost of 

operations selected for 

support 

Proportion of the total 

allocation covered with 

selected operations 

Public eligible cost of 

operations selected for 

support 

Total eligible expenditure 

declared by beneficiaries to the 

managing authority 

Proportion of the total allocation 

covered by eligible expenditure 

declared by beneficiaries 

Number of 

operations 

selected 

PA 1 ERDF Total 116,333,743.00 85.00 134,561,296.54 115.67% 134,534,962.98 44,183,359.34 37.98% 21 

PA 2 ERDF Total 54,276,757.00 85.00 59,932,378.91 110.42% 59,540,899.94 31,316,116.10 57.70% 69 

PA 3 ERDF Total 41,571,197.00 85.00 45,279,876.68 108.92% 45,230,730.86 23,977,268.04 57.68% 28 

PA 4 ERDF Total 13,807,295.00 85.00 16,277,977.28 117.89% 16,054,405.95 13,527,227.56 97.97% 32 

PA 5 ERDF Total 12,600,168.00 85.00 15,184,146.51 120.51% 15,159,113.43 9,738,375.95 77.29% 19 

PA 6 ERDF Total 19,914,966.00 65.00 17,538,040.00 88.06% 17,538,040.00 8,669,145.55 43.53% 16 

Total ERDF  258,504,126.00 83.46 288,773,715.92 111.71% 288,058,153.16 131,411,492.54 50.84% 185 

Grand 

total 

  258,504,126.00 83.46 288,773,715.92 111.71% 288,058,153.16 131,411,492.54 50.84% 185 
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Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example IPA 

and ENI, Norway, Switzerland) 

- 
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Table 5: Breakdown of the cumulative financial data by category of intervention 

 

As set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and tables 6-9 of Model 

for cooperation programmes 

 
Priority 

axis 

Fund Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial delivery 

mechanism 

Thematic objective 

dimension 

ESF secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of 

operations selected for support 

Public eligible cost of 

operations selected for support 

The total eligible expenditure declared by 

eneficiaries to the managing authority 

Number of 

operations selected 

PA 1 ERDF 034 01 07 07 07   08 BG312 4,000,434.22 4,000,434.22 0.00 1 

PA 1 ERDF 034 01 07 07 07   08 BG321 4,769,687.25 4,767,340.81 37,994.95 1 

PA 1 ERDF 034 01 07 07 07   08 BG323 6,326,447.20 6,326,447.20 2,426,792.77 1 

PA 1 ERDF 034 01 07 07 07   08 RO223 30,872,013.65 30,872,013.65 18,190,973.31 4 

PA 1 ERDF 034 01 07 07 07   08 RO314 20,756,005.57 20,756,005.57 4,879,618.69 3 

PA 1 ERDF 034 01 07 07 07   08 RO317 19,335,134.21 19,335,134.21 7,415,149.52 3 

PA 1 ERDF 034 01 07 07 07   08 RO411 19,424,565.82 19,424,565.82 1,038,947.38 3 

PA 1 ERDF 034 01 07 07 07   08 RO413 7,943,701.93 7,943,701.93 2,268,528.67 1 

PA 1 ERDF 041 01 07 07 07   08 BG323 7,345,319.73 7,345,319.73 4,767,587.46 1 

PA 1 ERDF 041 01 07 07 07   12 RO312 5,946,041.74 5,946,041.74 50,558.27 1 

PA 1 ERDF 044 01 07 07 07   12 BG311 752,788.27 737,724.99 705,711.49 1 

PA 1 ERDF 044 01 07 07 07   12 BG314 1,380,246.63 1,371,508.83 1,070,699.90 1 

PA 1 ERDF 044 01 07 07 07   12 BG323 5,699,612.87 5,699,612.87 1,322,080.91 1 

PA 1 ERDF 044 01 07 07 07   12 BG411 9,297.45 9,111.41 8,716.02 1 

PA 2 ERDF 085 01 07 07 06   24 BG312 601,996.28 589,950.34 539,582.16 1 

PA 2 ERDF 086 01 07 07 06   15 BG311 258,191.52 253,025.12 228,986.52 1 

PA 2 ERDF 086 01 07 07 06   15 RO321 1,082,716.06 1,082,716.06 726,647.15 1 

PA 2 ERDF 091 01 07 07 06   23 BG311 3,396,797.78 3,335,471.35 3,096,495.48 6 

PA 2 ERDF 091 01 07 07 06   23 BG312 1,862,104.49 1,852,146.20 850,056.40 2 

PA 2 ERDF 091 01 07 07 06   23 BG313 2,147,901.11 2,142,894.64 925,727.55 3 

PA 2 ERDF 091 01 07 07 06   23 BG314 4,392,206.08 4,343,627.67 2,577,045.89 4 

PA 2 ERDF 091 01 07 07 06   23 BG323 2,342,505.07 2,329,486.50 1,142,858.78 3 

PA 2 ERDF 091 01 07 07 06   23 BG332 1,494,037.68 1,494,037.68 150,897.74 1 

PA 2 ERDF 091 01 07 07 06   23 BG411 7,378.99 7,231.34 6,615.01 1 

PA 2 ERDF 091 01 07 07 06   23 RO223 2,453,220.63 2,443,742.84 987,927.27 3 

PA 2 ERDF 091 01 07 07 06   23 RO312 2,411,189.65 2,366,700.48 2,116,083.68 5 

PA 2 ERDF 091 01 07 07 06   23 RO321 25,504.62 24,994.27 21,498.82 2 

PA 2 ERDF 091 01 07 07 06   23 RO411 955,387.05 936,269.77 881,527.96 2 

PA 2 ERDF 091 01 07 07 06   23 RO413 380,805.19 373,185.29 318,372.86 1 

PA 2 ERDF 091 01 07 07 06   23 RO414 1,086,671.71 1,064,927.42 615,768.68 2 

PA 2 ERDF 094 01 07 07 06   23 BG411 486,028.75 484,113.78 203,798.39 1 

PA 2 ERDF 094 01 07 07 06   24 BG311 2,304,915.04 2,263,339.82 1,909,914.40 6 

PA 2 ERDF 094 01 07 07 06   24 BG312 693,880.93 679,996.38 645,517.99 1 

PA 2 ERDF 094 01 07 07 06   24 BG313 495,103.46 495,103.46 363,178.84 1 

PA 2 ERDF 094 01 07 07 06   24 BG314 8,125,172.29 8,111,140.34 2,971,811.21 4 

PA 2 ERDF 094 01 07 07 06   24 BG321 4,326,563.32 4,323,314.30 1,906,685.27 3 

PA 2 ERDF 094 01 07 07 06   24 BG323 2,944,528.15 2,914,793.71 1,188,377.11 4 

PA 2 ERDF 094 01 07 07 06   24 BG325 2,886,611.42 2,886,611.42 865,296.58 3 

PA 2 ERDF 094 01 07 07 06   24 BG332 3,941,093.44 3,941,093.44 2,347,558.81 3 

PA 2 ERDF 094 01 07 07 06   24 BG411 3,948.83 3,948.83 3,487.88 1 

PA 2 ERDF 094 01 07 07 06   24 RO223 4,947,719.49 4,941,032.54 1,416,007.40 3 

PA 2 ERDF 094 01 07 07 06   24 RO314 360,279.12 356,501.42 254,173.18 1 

PA 2 ERDF 094 01 07 07 06   24 RO317 2,597,519.00 2,597,519.00 1,221,961.77 2 

PA 2 ERDF 094 01 07 07 06   24 RO411 920,401.76 901,984.53 832,255.32 2 

PA 3 ERDF 087 01 07 07 05   22 BG311 278,390.69 275,701.16 64,640.52 1 

PA 3 ERDF 087 01 07 07 05   22 BG312 1,259,228.98 1,252,251.77 1,022,659.79 2 

PA 3 ERDF 087 01 07 07 05   22 BG313 937,151.73 937,151.73 740,987.28 1 

PA 3 ERDF 087 01 07 07 05   22 BG314 2,199,943.00 2,193,006.88 1,465,599.25 2 

PA 3 ERDF 087 01 07 07 05   22 BG321 4,842,920.20 4,842,920.20 3,410,259.02 2 

PA 3 ERDF 087 01 07 07 05   22 BG323 829,984.18 829,984.18 694,920.24 1 

PA 3 ERDF 087 01 07 07 05   22 BG325 998,815.75 998,163.14 189,912.12 1 

PA 3 ERDF 087 01 07 07 05   22 BG332 800,216.17 800,216.17 59,316.07 1 
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Priority 

axis 

Fund Intervention 

field 

Form of 

finance 

Territorial 

dimension 

Territorial delivery 

mechanism 

Thematic objective 

dimension 

ESF secondary 

theme 

Economic 

dimension 

Location 

dimension 

Total eligible cost of 

operations selected for support 

Public eligible cost of 

operations selected for support 

The total eligible expenditure declared by 

eneficiaries to the managing authority 

Number of 

operations selected 

PA 3 ERDF 087 01 07 07 05   22 RO223 988,827.18 985,655.16 873,879.03 1 

PA 3 ERDF 087 01 07 07 05   22 RO312 1,298,720.48 1,293,556.05 436,062.52 2 

PA 3 ERDF 087 01 07 07 05   22 RO314 6,759,457.15 6,755,061.33 753,023.67 3 

PA 3 ERDF 087 01 07 07 05   22 RO321 1,008,946.32 1,008,946.32 158,073.02 1 

PA 3 ERDF 087 01 07 07 05   22 RO411 1,222,530.55 1,216,916.43 220,810.92 2 

PA 3 ERDF 087 01 07 07 05   22 RO413 2,066,279.25 2,066,279.25 1,655,472.61 2 

PA 3 ERDF 087 01 07 07 05   22 RO414 916,047.52 916,047.52 72,865.44 1 

PA 3 ERDF 088 01 07 07 05   22 BG311 288,084.21 282,319.65 261,208.70 1 

PA 3 ERDF 088 01 07 07 05   22 RO322 12,648,689.90 12,640,910.50 11,890,402.19 3 

PA 3 ERDF 088 01 07 07 05   22 RO411 5,935,643.42 5,935,643.42 7,175.65 1 

PA 4 ERDF 102 01 07 07 08   21 BG312 161,949.92 160,581.85 143,796.72 1 

PA 4 ERDF 102 01 07 07 08   21 BG314 598,785.51 598,785.51 424,858.94 1 

PA 4 ERDF 102 01 07 07 08   21 BG321 1,714,711.73 1,704,804.02 1,514,268.38 2 

PA 4 ERDF 102 01 07 07 08   21 BG323 312,937.17 306,675.30 274,609.72 1 

PA 4 ERDF 102 01 07 07 08   21 BG332 711,645.52 703,113.96 573,007.81 2 

PA 4 ERDF 102 01 07 07 08   21 RO223 833,632.44 831,692.51 695,193.28 2 

PA 4 ERDF 102 01 07 07 08   21 RO312 656,665.01 643,525.16 528,688.68 1 

PA 4 ERDF 102 01 07 07 08   21 RO314 597,259.23 590,473.82 386,407.88 1 

PA 4 ERDF 102 01 07 07 08   21 RO321 584,872.97 578,784.47 487,131.01 1 

PA 4 ERDF 102 01 07 07 08   21 RO411 2,498,784.74 2,460,285.87 2,246,078.65 5 

PA 4 ERDF 102 01 07 07 08   21 RO413 1,093,192.89 1,079,825.42 871,314.14 2 

PA 4 ERDF 106 01 07 07 08   21 BG321 1,166,026.41 1,150,080.57 837,935.91 2 

PA 4 ERDF 106 01 07 07 08   21 BG332 818,592.96 805,297.31 713,389.98 2 

PA 4 ERDF 106 01 07 07 08   21 RO411 1,402,364.20 1,374,302.91 1,198,412.55 2 

PA 4 ERDF 108 01 07 07 08   21 BG323 853,777.72 836,693.64 748,555.30 2 

PA 4 ERDF 108 01 07 07 08   21 BG332 378,122.50 370,556.28 292,525.00 1 

PA 4 ERDF 108 01 07 07 08   21 RO312 1,369,699.19 1,344,474.57 1,146,895.79 3 

PA 4 ERDF 108 01 07 07 08   21 RO314 524,957.17 514,452.78 444,157.82 1 

PA 5 ERDF 119 01 07 07 11   12 BG411 1,440,504.40 1,440,504.40 1,301,120.91 1 

PA 5 ERDF 119 01 07 07 11   15 RO223 721,492.63 712,057.59 624,741.77 1 

PA 5 ERDF 119 01 07 07 11   18 BG312 1,450,529.96 1,450,529.96 94,315.71 1 

PA 5 ERDF 119 01 07 07 11   18 BG323 1,081,938.54 1,081,938.54 170,397.59 1 

PA 5 ERDF 119 01 07 07 11   18 BG332 427,222.06 427,222.06 335,916.76 1 

PA 5 ERDF 119 01 07 07 11   18 RO314 739,577.73 739,577.73 604,537.83 2 

PA 5 ERDF 119 01 07 07 11   18 RO317 811,253.08 811,253.08 0.00 1 

PA 5 ERDF 119 01 07 07 11   20 RO317 1,475,894.96 1,475,894.96 1,326,426.97 1 

PA 5 ERDF 119 01 07 07 11   20 RO411 1,300,322.42 1,300,322.42 1,226,676.21 1 

PA 5 ERDF 119 01 07 07 11   21 RO223 538,554.97 538,554.97 234,388.99 1 

PA 5 ERDF 120 01 07 07 11   18 BG323 366,816.47 364,100.17 338,833.22 1 

PA 5 ERDF 120 01 07 07 11   19 BG312 145,020.62 145,020.62 121,864.29 1 

PA 5 ERDF 120 01 07 07 11   19 BG332 170,806.17 170,806.17 111,376.90 1 

PA 5 ERDF 120 01 07 07 11   19 BG413 1,309,615.60 1,304,126.73 1,071,876.91 1 

PA 5 ERDF 120 01 07 07 11   19 RO223 372,178.65 372,178.65 285,261.57 1 

PA 5 ERDF 120 01 07 07 11   19 RO312 994,896.64 994,896.64 787,068.40 1 

PA 5 ERDF 120 01 07 07 11   20 RO223 1,489,666.82 1,489,234.51 864,228.79 1 

PA 5 ERDF 120 01 07 07 11   21 BG311 347,854.79 340,894.23 239,343.13 1 

PA 6 ERDF 121 01 07 07    13 BG411 666,839.78 666,839.78 0.00 2 

PA 6 ERDF 121 01 07 07    13 RO321 3,254,094.50 3,254,094.50 997,532.39 5 

PA 6 ERDF 121 01 07 07    24 RO312 11,293,431.85 11,293,431.85 6,613,234.96 9 

PA 6 ERDF 122 01 07 07    13 RO321 336,175.73 336,175.73 89,423.18 5 

PA 6 ERDF 123 01 07 07    13 BG411 29,991.22 29,991.22 0.00 2 

PA 6 ERDF 123 01 07 07    13 RO321 594,574.77 594,574.77 152,121.96 5 

PA 6 ERDF 123 01 07 07    24 RO312 1,362,932.15 1,362,932.15 816,833.06 4 
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Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area 

 

1. 

Operation 

(2) 

2. The amount of ERDF 

support(1) envisaged to be 

used for all or part of an 

operation implemented 

outside the Union part of the 

programme area based on 

selected operations 

3. Share of the total financial 

allocation to all or part of an 

operation located outside the 

Union part of the programme 

area (%) (column 2/total amount 

allocated to the support from the 

ERDF at programme level *100) 

4. Eligible expenditure of ERDF 

support incurred in all or part 

of an operation implemented 

outside the Union part of the 

programme area declared by 

the beneficiary to the managing 

authority 

5. Share of the total financial 

allocation to all or part of an 

operation located outside the 

Union part of the programme 

area (%) (column 4/total amount 

allocated to the support from the 

ERDF at programme level *100) 

33 2,604,996.82 1.21% 2,332,976.78 1.08% 

(1) ERDF support is the Commission decision on the respective cooperation programme. 

(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013. 
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4. SYNTHESIS OF THE EVALUATIONS 

 

A full programme evaluation was performed by independent external experts during October 2019-

October 2020, covering the evolution of the programme from its beginning and until the end of 2019. 

A. Implementation evaluation 

The methodological toolbox encompassed methods of data collection and processing, methods of 

quantitative analysis supporting data analysis and interpretation and methods of qualitative analysis 

completing quantitative methods. 

Main conclusions 

Programme Relevance 

 The programme is well rooted in the crossborder area, in a consistent continuity with the 

previous programming period and based on a well-grounded territorial analysis that is in a wide 

part still actual and valid. 

 The programme has a good level of complementarity with the national policies and contributes 

strongly to the EUSDR. 

 The high number of organizations/institutions involved in the projects represents a particularly 

positive feature, suggesting a good level of cooperation, both in intensity and in the 

thematic/geographical coverage. 

Programme Implementation 

 All programme resources have been contracted, midterm performance targets achieved, and the 

final achievements look at reach. 

 There is a programme implementation strategy clearly based on wisdom and prudence, 

capitalizing on the lessons learnt in the past programming period. 

 The programme has a strong strategic management with very clear priority values: full 

absorption of resources and smooth achievement of Programme targets. 

 The programme implementation is progressing well in terms of reaching the specific objectives 

and related indicators. The reported values of the indicators are suggesting that the specific 

objectives are on track. 

 The portfolio of the projects under implementation suggests that the Programme will not face 

significant risks of decommitment neither in the upcoming years. Nevertheless, the public 

procurement procedures may have an impact on the smooth implementation of the projects. 

Programme management 

 Programme management processes and procedures are the result of a stratification of gradual 

improvements resulting from the experience of two full programming periods, during which the 

key staff of the management system bodies has had the great advantage of remaining practically 

unchanged. 

 The applicant’s guide and pack are useful and tailored around the needs of the applicants. In 

general, the support provided by the Programme is adequate and the quality of the project 

proposals is a good one. 

 The programme significantly progressed the project assessment and selection processes 

compared to the previous programming period. More important, the beneficiaries have high 
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levels of confidence in the project selection and assessment processes and believe that project 

assessment, selection and contracting processes are efficient. 

 Achievement of targets for the TA projects is progressing well but there is room to improve the 

efficiency of TA expenditure. 

 Simplified cost options are perceived as very useful by the large majority of beneficiaries and 

promoted by the Managing structures. 

 There is room for further simplification in the programme management procedures – 

rationalisation and efficiency of the first level control system and adoption of a full digital 

approach in all documental flows to/from the project beneficiaries. 

 There is room to improve the representativeness of the Monitoring Committee 

  

B. Communication evaluation 

The evaluation made use of a mix of methodological tools to assess the quality and effectiveness of the 

communication strategy, in terms of achievement of objectives, instruments, actions and tools and 

impact on the awareness of beneficiaries/potential beneficiaries. 

Main conclusions 

 The communication activities implemented by the Programme are in line with the general and 

specific objectives established in the Communication Strategy document and in the Annual 

Communication Plans. The existing communication documents are clear, have welldefined 

objectives and present concrete measures to be taken in the field of communication. 

 The communication objectives established at the level of the Programme documents are 

quantifiable and easy to monitor. 

 The Programme was effective so far in achieving the objectives, indicators and results of the 

Communication Strategy. 

 The Programme has good capacity to mobilise potential beneficiaries and beneficiaries and to 

inform the general public about the opportunities offered. 

 The Programme Communication activity supports the beneficiaries in implementing the 

communication activities through a set of tools and initiatives which are perceived by 

beneficiaries as very useful. 

 The Programme Communication activity is contributing to increasing the visibility of the 

Programme opportunities among potential beneficiaries and the general public. 

 The Programme performed very well in increasing the awareness on the opportunities offered by 

the Programme, thus resulting consequently in a greater visibility of the EU contribution. 

C. Impact evaluation 

The methodological approach on which this impact evaluation report was constructed relied on methods 

of theory-based impact evaluation, centred on desk-based research of instruments and their intervention 

logic – as one angle – and work on the field for collection of primary data through interviews, document 

analysis, surveys and case studies – as additional angles. Moreover, the use of data collection 

instruments was based on the principle of triangulation of the findings, so to assure a robust set of 

conclusions for each evaluation question. 

Main conclusions 
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Impact on Regional Development  

 A number of exchange opportunities was implemented through the Programme, 

offering the people from the crossborder area more and more occasions to get to know each 

other.    

 The Programme has had real effects on citizens' lives, helping to stem situations of poverty and 

social exclusion and early school leaving, and also by promoting medical prevention.  

 The Programme contributed to a large extent to the EU Strategy for the Danube Region.   

Impact on Sustainability   

 Many projects were the continuation of projects implemented in the previous programming 

period and financed under the previous CBC Programme. This continuity – one of the key 

strong points of the Programme – highlights the fact that projects are often designed to last 

longer than the specific period of implementation.  

Contribution of the Programme to the Europe 2020 Strategy targets  

 The most substantial contribution of the Programme to the Europe 2020 Strategy targets is 

focused on inclusive growth. Based on the monitoring data the Programme’s contribution to 

smart and sustainable growth seems to be more limited in comparison to its contribution towards 

a more inclusive growth. 

General Conclusions and Recommendations   

 All the priority axes have recorded significant improvements and emphasised that all the areas 

of intervention are connected to each other and are capable of creating positive spillover effects 

in other domains.  

 The Programme’s outputs and results are likely to be sustainable in the long run. 

However, the financial corrections and the allocation of funds remain an issue of concern.  

The findings of the impact evaluation on each thematic objective are detailed in the table below. 
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Name Fund From 

month 

From 

year 

To 

month 

To 

year 

Type of 

evaluation 

Thematic 

objective 

Topic Findings 

Interreg V-A 

Romania-

Bulgaria 
Programme 

ERDF 1 2014 12 2019 Impact 07 Impact on transport (roads and 

waterways) 

 

 More than 120 Kms of roads have been covered 

by modernisation projects and over 600,000 

people have benefited from an improved road 

network leading to TEN-T.   

 Romania and Bulgaria signed a co-operation 

memorandum in 2017 with the objective of 

carrying significant investments in local 

infrastructures, especially bridges. This 

convergence of priorities and objectives should 

– in principle – expand the possible impact of 

the Programme.  

 The relevance of the interventions is indeed the 

strong point of this Programme. Most of the 

projects are needed due to the lack of 

functioning infrastructure in the area.   

 The relevant indicators related to the Danube 

navigation safety reached 100% completion 

rate, covering the whole RO-BG CBC Danube 

length which corresponds to 470 km.  

 A remarkable unintended but significant effect 

related to the improvements on roads safety is 

the spill over on the local economy. Improved 

connectivity brought about more internal 

mobility and thus the creation of new business 

and economic initiatives.   

 

Interreg V-A 
Romania-

Bulgaria 

Programme 

ERDF 1 2014 12 2019 Impact 06 Impact on heritage and 

environment 

 

 The number of tourists increased in comparison 

with the previous programming period.  

 The total number of accommodation 

establishments in the eligible area increased 

between 2015 and 2019 by 1.74%.   

 The joint intervention and joint approach of the 

projects had an important effect on the 

contribution of the Programme to the 
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sustainable usage of natural and cultural 

heritage.    

 The key factors that facilitated the contribution 

to the progress in using sustainably the natural 

and cultural heritage and in improving tourism 

in the cross-border area were: quality of 

partnerships created inside the projects, 

financial allocation, use of grants, stakeholders’ 

consultation and needs assessment.   

 Innovation was considered to be an unintended 

positive effect for the Programme in general, 

and for this priority axis in particular.   

 The development of 34 new touristic products 

and the implementation of applications and 

websites offered access to information, as well 

as to new touristic activities, which facilitated 

the contribution of the Programme to the 

improvement of tourism in the cross-border 

area.  

 The projects contributed to a great extent in 

improving the management and protection of 

NATURA 2000 sites in the cross-border 

area including through innovative products 

and approaches. The joint solutions offer an 

important improvement of joint management 

and protection of NATURA 2000 sites.   

 

Interreg V-A 

Romania-
Bulgaria 

Programme 

ERDF 1 2014 12 2019 Impact 05 Impact on risk management 

 

 Inter-institutional communication between 

Romanian and Bulgarian response forces has 

improved. Partnerships have been established in 

the field of early warning and emergency 

response and the capacity of the specialized 

units has been increased.   

 The most important aspects that have 

undergone change are related to both the 

enhancement of the capacity of the specialized 

units for joint prevention activities and the 
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provision and/or improvement of the available 

equipment.   

 

Interreg V-A 
Romania-

Bulgaria 

Programme 

ERDF 1 2014 12 2019 Impact 08 Impact on employment integration 

 

 The current and expected contribution of the 

interventions under the Programme to the 

progress of the cross-border area integration in 

terms of employment and labour mobility is 

mainly related to active social 

inclusion/mobility measures and general/youth 

joint local employment initiatives and 

trainings.   

 The Programme has made considerable 

progress in strengthening the labour market 

competitiveness of the individuals at the level 

of these regions, a fact that is emphasized by 

the high level of overachievement of the output 

indicators that are related to  encouraging the 

integration of the area in terms of employment 

and labour mobility.   

 The Programme has had a significant impact in 

creating cooperation relations in the business 

environment in the cross-border area, which 

also implies capitalised results on employment, 

quality of life, flexibility - mobility for work 

and availability for professional training 

adapted to the demand of the local labour 

market.   

 

Interreg V-A 
Romania-

Bulgaria 

Programme 

ERDF 1 2014 12 2019 Impact 11 Impact on institutional capacity 

 

 The Projects analysed give a great importance 

to boosting the capacity of common cross-

border cooperation schemes, creating room for 

exchanging experiences and best practices and 

supporting the most suitable arrangements that 

maximise synergies on the two sides of the 

border. Modernization and better efficiency of 

public services are two of the 

recurrent strengths that emerge throughout the 
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analysis of interventions, in the context of 

complementarity and harmonization.   

 The areas of intervention touched on some of 

the most urgent issues in the cross border area, 

intervening in a very practical manner but also 

in a cross-cutting way, by promoting 

cooperation, capacity building and exchange of 

experiences.  

 

Interreg V-A 
Romania-

Bulgaria 

Programme 

ERDF 1 2014 12 2019 Mixed 05 
06 

07 

08 

11 

A full programme evaluation was 

performed by independent external 

experts during October 2019-

October 2020, covering the 

evolution of the programme from 

its beginning and until the end of 

2019. The evaluation included the 

implementation and  impact 

evaluation, as well as 

communication evaluation.   

 

Details are included in section 4. SYNTHESIS OF 

THE EVALUATIONS. 
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5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN 

 

(a) Issues which affect the performance of the programme and the measures taken 

2020 was a challenging year, as the impact of the COVID-19 outbreak negatively affected the ongoing or 

planned activities under Interreg V-A Romania - Bulgaria Programme funded projects. The programme 

focused on the new needs of the projects in the COVID-19 context, and supported the beneficiaries 

throughout these difficult times. 

I. COVID -19 impact 

Having as one of the main objective, the safety and protection of all participants in Interreg V-A Romania - 

Bulgaria funded projects, the Programme structures implemented measures for coping with the COVID-19 

impact, as follows: 

1. On 12th of March, the Managing Authority issued a note information for beneficiaries on how to 

proceed with the projects implementation in the context of COVID-19 measures. The document is 

available here: https://www.interregrobg.eu/en/archive/602-important-information-for-

beneficiaries.html. 

2. On 24th of March, the Programme recommended the beneficiaries to observe the safety measures and 

to use electronic signatures for all project implementation documents and requests, particularly during 

the lockdown period. The flat rate for administrative costs will cover such 

expenditures:https://www.interregrobg.eu/en/archive/604-stay-safe-and-sign-electronically.html. 

3. On 1st of April, the management bodies of Interreg V-A Romania – Bulgaria Programme have 

revised the Project Implementation Manual for including the possibility to use the electronic signature 

for pre-contracting, first level control documents etc. 

4. On 2nd of April, the EU legislative changes due to COVID-19 crisis, promoting investments in the 

healthcare systems and in other affected sectors in response to the COVID-19 outbreak. 

5. On 13th of April, the MA issued the Instruction no 12 for the beneficiaries, stating that the suspension 

of the implementation period determined by COVID-19 is not taken into account when counting the 

number of suspensions allowed by the contractual provisions, namely article 7. Rights and duties of 

the parties, section Lead Beneficiary of the subsidy contract and co-financing contract and article 6 of 

the monitoring agreement. 

6. On 23rd of April, the MA issued the Instruction no 13 for the beneficiaries, to fight the crisis caused 

by the pandemic of coronavirus disease stating that the projects under implementation, selected under 

Priority Axis 3 and 5, dealing with risks or health related issues, can request the modification of the 

Application Form, in order to use their potential economies for making acquisitions related to the 

fight against COVID-19. For these modifications, no addendum to the subsidy contracts needed to be 

signed, as described in the Project Implementation Manual. 

7. On 27th of April, the Programme published information about the European Commission guide for 

cross-border workers affected by traffic restrictions imposed by most EU Member States to limit the 

spread of the SARS-CoV-2 virus https://www.interregrobg.eu/en/archive/611-guidelines-concerning-

the-exercise-of-the-free-movement-of-workers-during-covid-19-outbreak.html. 

Also, the Programme monitored the impact of the COVID -19 on project implementation. In this regard, a 

centralized database of the projects affected by COVID 19 is updated weekly and the projects are kept under 

observation. The database monitors the projects requesting for suspension and / or extension of the 

implementation period, due to the COVID – 19 impact on their activities (e.g. events involving great number 

of people and travel between partners in Romania and Bulgaria that cannot be moved online). 7 requests for 

suspending the implementation period and 26 requests for extension of the implementation period have been 

registered. 
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Concluding, the programme has taken several measures in order to support projects in implementation during 

this period, among which: electronic signature of documents, allowing the suspension/prolongation of the 

implementation period, using the economies identified during implementation for projects financed within 

risk management or health field. 

Also, all the projects are analysed during the monitoring process, including from COVID – 19 impact 

perspective. When the case, mitigation measures are proposed, on a case-by-case basis. Projects were 

encouraged to change the organization of events from face to face meetings to online meetings (for example 

for the project management teams), to organize smaller events with the maximum number of participants 

allowed by the national legislation in force etc. Each case was analysed separately and support was given to 

beneficiaries, mainly through JS technical assistance online meetings (on ZOOM platform) and through 

written communication. 

II. Interruption of payments by EC  

Following the verifications of the documents submitted by the Programme authorities for the closure of the 

accounting year 1.07.2018-30.06.2019, especially of the audit report on operations for the expenditure 

certified to EC during 1.07.2018-30.06.2019, EC concluded that the payments at Programme level should be 

interrupted until deficiencies at the level of projects as identified in the audit report of operations as well as at 

Programme level in respect of Key Requirement (KR) 4 - management verifications, KR 7 - proportionate 

anti-fraud measures are addressed KR 16 - Adequate audits of operations and KR 18 - Adequate procedures 

for providing a reliable audit opinion and for preparing the ACR. 

In order to improve the management and control system for KR 4 and KR 7, the Programme managing and 

national authorities amended Programme strategic documents (Anti-fraud Strategy, Project Implementation 

Manual), included additional check-lists for the verification of conflict of interest and fraud indicators and re-

performed the verification of the procurement procedures for the subsequent contracts of works and 

equipment for 2 (two) accounting years, respectively 2018-2019 and 2019-2020. 

In order to ensure payments for the beneficiaries, the Programme contracted a loan from the Romanian 

Ministry of Public Finance of 16 MEuro. Additionally, the Managing Authority ensured payments of 

Romanian beneficiaries from the Romanian budget and the National Authority ensured payments towards 

Bulgarian beneficiaries from the Bulgarian budget. 

As mentioned above, tremendous efforts have been made at Programme level in order to de-block the 

situation at Programme level. 
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(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. An assessment of 

whether progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial 

actions taken or planned, where appropriate. 

- 
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6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013) 

 

A citizen's summary of the contents of the annual and the final implementation reports shall be made public and 

uploaded as a separate file in the form of annex to the annual and the final implementation report 

 

You can upload/find the Citizen's summary under General > Documents 
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7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46 OF 

REGULATION (EU) NO 1303/2013) 
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8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND ARTICLE 

111(3) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(B) OF REGULATION (EU) NO 1299/2013) 

 

8.1. Major projects 

 

Table 7: Major projects 

 
Project CCI Status of 

MP 

Total 

investments 

Total 

eligible costs 

Planned 

notification/submission date 

Date of tacit agreement/ 

approval by Commission 

Planned start of 

implementation 

Planned 

completion date 

Priority Axis/ 

Investment priorities 

Current state of realisation — financial progress (% of 

expenditure certified to Commission compared to total eligible 

cost) 

Current state of realisation — physical progress 

Main implementation stage of the project 

Main 

outputs 

Date of signature of first 

works contract (1) 

Observations 

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the public body and the private sector body (Article 

102(3) of Regulation (EU) No 1303/2013). 

 

 

Significant problems encountered in implementing major projects and measures taken to overcome them 

 

 

Any change planned in the list of major projects in the cooperation programme 
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8.2. Joint action plans 

 

Progress in the implementation of different stages of joint action plans 

 

 

 



 

EN 45 EN 

Table 8: Joint action plans (JAP) 

 
Title of the 

JAP 

CCI Stage of implementation of 

JAP 

Total eligible 

costs 

Total public 

support 

OP contribution to 

JAP 

Priority 

axis 

Type of 

JAP 

[Planned] submission to the 

Commission 

[Planned] start of 

implementation 

[Planned] 

completion 

Main outputs and 

results 

Total eligible expenditure certified to the 

Commission 

Observations 
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Significant problems encountered and measures taken to overcome them 
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9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 

(ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 

1299/2013) 

 

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of Regulation 

(EU) No 1303/2013) 

 

Priority axis PA 1 - A well connected region  

 

 

 

Priority axis PA 2 - A green region  

 

 

 

Priority axis PA 3 - A safe region  

 

 

 

Priority axis PA 4 - A skilled and inclusive region  

 

 

 

Priority axis PA 5 - An efficient region  

 

 

 

Priority axis PA 6 - Technical assistance  
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9.2. Specific actions taken to promote equality between men and women and to promote non-

discrimination, in particular accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the cooperation programme and 

operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of 

Regulation (EU) No 1299/2013) 

 

An assessment of the implementation of specific actions to take into account the principles set out in Article 

7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-

discrimination, including, where relevant, depending on the content and objectives of the cooperation 

programme, an overview of specific actions taken to promote equality between men and women and to 

promote non-discrimination, including accessibility for persons with disabilities, and the arrangements 

implemented to ensure the integration of the gender perspective in the cooperation programme and 

operations 
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9.3.Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 

subparagraph 2, (e) of Regulation (EU) No 1299/2013) 

 

An assessment of the implementation of actions to take into account the principles set out in Article 8 of 

Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 

content and objectives of the cooperation programme, an overview of the actions taken to promote 

sustainable development in accordance with that Article 
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9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 

1303/2013) 

 

Calculated amount of support to be used for climate change objectives based on the cumulative financial 

data by category of intervention in Table 7 

 

Priority 

axis 

Amount of support to be used for climate 

change objectives (EUR) 

Proportion of total allocation to the 

operational programme (%) 

PA 1 7,185,324.23 7.27% 

PA 2 660,587.31 1.43% 

PA 3 28,862,961.87 81.68% 

Total 36,708,873.41 17.01% 

 

 

 



 

EN 51  EN 

9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of Regulation 

(EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 1299/2013) 

 

Assessment of the implementation of actions to take into account the role of partners referred to in Article 

5 of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, 

monitoring and evaluation of the cooperation programme 
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10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), 

SUBPARAGRAPH 1 (A) AND (B), OF REGULATION (EU) NO 1299/2013 

 

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 

evaluations 
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of execution) Follow up (in case of execution) 
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10.2 The results of the information and publicity measures of the Funds carried out under the 

communication strategy 
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11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT AND 

OBJECTIVES OF THE COOPERATION PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 (A), (B), (C) 

AND (F), OF REGULATION (EU) NO 1299/2013) 

 

11.1. Progress in the implementation of the integrated approach to territorial development, including 

integrated territorial investments, sustainable urban development, and community led local development 

under the cooperation programme 
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11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries to 

administer and to use the ERDF 
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11.3 Contribution to macro-regional and sea basin strategies (where appropriate) 

 

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption and 

amendment of cooperation programmes" and article 14(4) 2nd subparagraph (c) "Implementation reports", this 

programme contributes to MRS(s) and/or SBS: 

 

As reported in the previous Annual Implementation Report,  113 projects selected within the Programme 

with a total ERDF value of 171,279,520.51 Eur, received extra-points during the selection process due to the 

fact that are contributing to the EUSRD. The common border – the Danube River - is considered in itself as a 

common project for economic and social cohesion of the region, increasing the competitiveness and the 

setting up of growth and jobs. Therefore, all 31 projects that had finalized the implementation in 2020 and the 

running projects are contributing to all 4 pillars of the EUSRD. 

 

 

  EU Strategy for the Baltic Sea Region (EUSBSR) 

  EU Strategy for the Danube Region (EUSDR) 

  EU Strategy for the Adriatic and Ionian Region (EUSAIR) 

  EU Strategy for the Alpine Region (EUSALP) 

  Atlantic Sea Basin Strategy (ATLSBS) 
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EUSDR 

 

The pillar(s) and priority area(s) that the programme is relevant to: 

 

  Pillar Priority area 

 1 -  Connecting the Danube region 1.1 - Mobility - waterways 

 1 -  Connecting the Danube region 1.2 - Mobility - rail, road & air 

 1 -  Connecting the Danube region 1.3 - Energy 

 1 -  Connecting the Danube region 1.4 - Culture and tourism 

 2 -  Protecting the environment in the Danube region 2.1 - Water quality 

 2 -  Protecting the environment in the Danube region 2.2 - Environmental risks 

 2 -  Protecting the environment in the Danube region 2.3 - Biodiversity, landscapes, air and soil quality 

 3 -  Building prosperity in the Danube region 3.1 - Knowledge society 

 3 -  Building prosperity in the Danube region 3.2 - Competitiveness 

 3 -  Building prosperity in the Danube region 3.3 - People & skills 

 4 -  Strengthening the Danube region 4.1 - Institutional capacity & cooperation 

 4 -  Strengthening the Danube region 4.2 - Security 
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Actions or mechanisms used to better link the programme with the EUSDR 

 

A. Are macro-regional coordinators (mainly National Coordinators, Priority Area Coordinators or 

Steering Group members) participating in the Monitoring Committee of the programme? 

 

Yes      No   

 

Name and function 

 

Ministry of Foreign Affairs as National Coordinator of EUSDR 

 

B. In selection criteria, have extra points been attributed to specific measures supporting the EUSDR? 

 

Yes     No   

 

a) Are targeted calls for proposals planned in relation to EUSDR 
 

Yes     No   

 

b) How many macro-regional projects/actions are already supported by the programme? (Number) 
 

169 

 

c) Were extra points/bonus given to a project/action with high macro-regional significance or impact? If 

yes, please elaborate (1 specific sentence) 
 

113 

 

d) Other actions (e.g. planned strategic projects). Please elaborate (1 specific sentence) 

 

- 

 

C. Has the programme invested EU funds in the EUSDR? 

 

Yes     No   

 

Approximate or exact amount in Euro invested in the EUSDR: 

ERDF 171,279,520.51 

CF  

ESF  

EAFRD  

EMFF  

ENI  

IPA  

any other funds  

name of "any other funds" - 

 

D. Obtained results in relation to the EUSDR (n.a. for 2016) 

 

169 projects are contributing to  all 4 pillars of the EUSRD: 1. Connecting the region (RoBg projects under PA 

1), 2. Protecting the environment (RoBg projects under PA 2 and 3), 3. Building prosperity (RoBg projects 

under PA4) and 4. Strengthening the region (RoBg projects under PA 5 and PA 3). The main results of the 

projects are presented on the programme website, under the section dedicated to projects outputs. 
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E. Does the programme contribute to the targets as validated by the national coordinators and priority 

area coordinators in 2016 (uploaded on the EUSDR website)? (Please specify the target(s)) 

 

- 
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11.4 Progress in the implementation of actions in the field of social innovation 
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13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH 

 

Information and assessment of the programme contribution to achieving the Union strategy for smart, sustainable 

and inclusive growth. 
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14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN 

— PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013) 

 

Where the assessment of progress made with regard to the milestones and targets set out in the performance 

framework demonstrates that certain milestones and targets have not been achieved, Member States should 

outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) and 

in the final implementation report (for targets). 
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