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2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME (Article 50(2) of 
Regulation (EU) No 1303/2013 and Article 14(3)(a) of Regulation (EU) No 1299/2013)

Key information on the implementation of the cooperation programme for the year concerned, including 
on financial instruments, with relation to the financial and indicator data.
2022 was a challenging year for the Programme, facing with the impact of the COVID19 pandemic, as well as 
the consequences of the aggression in Ukraine. Both challenges had generated changes in the socio-economic 
context, with impact on the implementation.

However, regardless of these challenges, the implementation was on track and important results were obtained. 
The absorption target for 2022 (ERDF 37.87 mil.€) has been overreached since 2021. By the end of 2022, 
150.88 mil. € were certified to the EC, out of which 21.36 mil € in 2022, thus, the absorption rate at Programme 
level reached 69.93%.

At the end of 2022, 169 projects were covered by contracts (ongoing or finalized projects). There were no 
projects contracted in 2022 and it is not foreseen to contract other projects within the upcoming period.

In terms of implementation, 140 projects, out of the 169 were finalized and generated results in the area, out of 
which 20 projects completed their implementation in 2022. Thus, 82.84% of the total number of the projects 
were successful implemented until the end of 2022, the rest of 29 projects, total budget of 115 mil. €, being still 
ongoing (11 projects - PA 1, total value of  77.91 mil. €, 11 projects-PA 2, total value of 21.29 mil. € and 7 
projects on PA 3, total value of 15.80 mil.€.).

The evolution of the implementation process of each priority axis is different. Thus, PA1 A well connected 
region, PA2 A green region and PA3 A safe region were significantly affected in 2021 by the Covid 19 
pandemic and, thus the projects had to postpone part of the activities for 2022 and 2023 (for example: soft 
activities involving face to face meetings or hard activities involving works, as the constructors were affected 
by the unavailability of their staff, social distancing, disruption in the supply chain for the construction 
materials, etc.). Because of the Covid 19 pandemic and the aggression in Ukraine, these projects had to face the 
challenges generated by the new socio-economic context, also marked by the rising inflation and price 
instability. The harshest consequence was the increase in the material prices, which had a high impact on the 
projects activities, especially those including construction works.

However, important steps in the implementation of the projects under PA 1, 2 and 3, were also made and 5 
output indicators reached their targets: 7.c.1 - Number of studies, strategies and action plans to improve safety 
of the navigation on the Danube and the Black Sea supported, CO16-Total length of improved or created inland 
waterway (98.12%), CO.09 - Increase in expected number of visits to supported sites of cultural and natural 
heritage and attractions, 6c.1 - Number of integrated tourism products/services created, CO23 - Surface area of 
habitats supported to attain a better conservation status.

In addition, important progress has been reaching the targets of the other 7 indicators was made (CO14-Total 
length of reconstructed or upgraded roads/7b.1-No. of joint mechanisms/CO20-Population benefiting from 
flood protection measures/CO21-Population benefiting from forest fire protection measures/5b.1-Population 
benefiting from actions of risk management/5b.1-Population benefiting from actions of risk management/5b.2-
No. of joint partnerships in the field of joint early warning and emergency response). Except for two indicators 
(CO20 and CO21) which registered a low contribution of 3.43% and 3.50%, all other have reached more than 
60% of their targets.
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PA4 A skilled and inclusive region and PA5 An efficient region are fully implemented, reaching the indicators’ 
targets.  As such, the projects under PA 4 have contributed to the development of a more integrated labour 
market in the cross border area, by supporting more than 899,462 people to benefit from new opportunities. The 
results were obtained mainly through trainings and supporting mechanisms that have an empowerment and 
facilitating role for the labour force in the cross-border area.  In this regard, 215 initiatives that activate the 
workforce mobility were implemented, 41,228 people directly participating in these initiatives. Also, 15,989 
participants were directly involved in joint educational and training schemes to support youth employment, 
educational opportunities and vocational education.

The PA5 funded projects supported the development of joint initiatives and mechanisms stepping up the 
maturity of cross-border cooperation in the programme area. In this regard, no less than 103 cross border 
mechanisms (agreements, networks, studies, strategies, information exchange tools) to enhance cooperation 
capacity have been developed by cross border partners, directly contributing to the capacity building for the 
stakeholders in different fields of action, such as education, social policies, health, tourism, and Danube 
navigation. The implemented mechanisms contributed to increase of the level of coordination for the public 
institutions in the cross border area, as measured in 2022 (for AIR2021), from an initial “satisfactory” level to 
an “appropriate” one.

The communication and promotion activities carried out in 2022 were focused on presenting the results of the 
projects through online campaigns (website, social media) and events with physical presence, which proved to 
be very successful.An online campaign to promote on FB projects involving youth, in the context of European 
year of youth, was carried on. To celebrate European Cooperation Day 2022, an event dedicated to youth, “Bike 
ride for cooperation”, gathering more than 250 participants was organized on the bike trail from the seafront 
promenade in Balcic (Bulgaria), on 27.09.2022. As well, beneficiaries of the projects had the opportunity to 
present the results of the implemented projects to the public during the Annual Conference that took place in 
Craiova, on the 14.12.2022.

In addition, the Programme structures started the preparatory actions for the closure of the Interreg V-A 
Programme. In this regard, an action plan for the next years was drafted in order to ensure the successful 
closure of the Programme.

Also, during 2022, the Programme structures have continued the preparatory process of the 2021-2027 period. 
As a result, the Programme Interreg VI-A RoBg was approved by the EC on 30.11.2022. In addition, the 
Programme structures have started the preparation of the necessary framework of the Interreg VI-A RoBg 
Programme implementation, by drafting the Technical Assistance Strategy, Rules of procedures for the MC, 
internal procedures, etc. that will  proposed for MC’s approval at a later stage.

 

In conclusion, the Programme’s implementation has progressed in 2022, with satisfactory results and, despite 
being affected by difficult social and economic conditions caused by the negative effects of the conflict in 
Ukraine, the targets were still met and no major risks are identified in relation with the successful closure of the 
projects in 2023.
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3. IMPLEMENTATION OF THE PRIORITY AXIS

3.1 Overview of the implementation

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 
taken to address these problems

PA 
1

A well 
connected 
region

21 projects were contracted (134.56 mil Eur). So far, 10 projects were finalized, out of which 5 in 2022. Out of these, 2 were soft 
projects (RoBg2, RoBg1) and 8 hard projects (RoBg127, 133, 439, 132, 418, 425, 510 and 522), focused on the modernization of roads 
and the improvement of transport safety and navigation on the Danube.
After being negatively affected by the COVID 19 pandemic in 2020-2021, the projects supported under PA1 are also affected by the 
economic impact of the conflict in Ukraine, for example availability and cost of construction materials/goods, as well as delays and 
disruptions in the supply chain, energy price increases, inflation rates, etc. Even so, through support measures taken by the national 
authorities (such as support legislation to update the price of public procurement contracts for execution of works) as well as support 
from the Programme’s bodies (such as allowing to use of savings), the projects continued to be implemented  and indicators and results 
registered progress. 
The length of modernized roads reached 98.86 km (65.90% out of 150 km), serving 454,267 people (22.71% out of 2 mil. people). The 
contribution to indicator 7b.1-No of joint mechanisms to facilitate the connection of secondary/tertiary nodes to TEN-T reached the 
value of 22 (62.86% of 35 mechanisms). 
Good results were registered for SO1.2. RoBg522, covering all indicators for this SO finalized the implementation, achieving of 
98.12% contribution at Programme level for the indicator “Total length of new and improved inland waterway” and 100% contribution 
at Programme level for the indicator “No. of studies, strategies and action plans to improve safety of the navigation on the Danube and 
the Black Sea supported”. 

PA 
2

A green region 58 projects were finalized (70 projects contracted, one project was terminated), out of which 6 in 2022. Out of these, 5 were focused on 
the improvement of the sustainable use of cultural, natural heritage and resources in the cross border area and 1 created tourism 
products to support the sustainable socio-economic development of the cross-border region. A number of 11 projects were still under 
implementation at the end of 2022. 
The finalized projects have already ensured most of the outputs and results for this PA. Three output indicators (Increase in expected 
no. of visits to supported sites of cultural and natural heritage and attraction / No. of integrated tourism products/services created / 
Surface area of habitats supported to attain a better conservation status) are achieved in proportion of more than 100%, while the fourth 
(No. of common strategies, policies or management plans for valorizing the cultural and natural heritage through its restoration and 
promotion for sustainable economic uses) is achieved in proportion of more than 90%. 
As regards SO 2.2 “Enhance the sustainable management of the ecosystems from the cross border area”, all targets set at Programme 
level were achieved; the indicator “Habitats supported to attain a better conservation” was achieved even since 2019, while the 
indicator “NATURA 2000 sites in the cross border area with coordinated management tools” was achieved even since 2021.
No risks are identified in relation to the projects still under implementation or related to the achievement of the Programme’s targets 
for all output and result indicators.
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 
taken to address these problems

PA 
3

A safe region 28 projects were contracted, 21 projects were finalized, out of which 4 in 2022. At the end of the year 2022, 7 projects were still under 
implementation.
As the projects under PA 3 are related to major investments, including procurement of specialized equipment for management of the 
risk situations (fire-fighting vehicles and equipment, other types of special intervention equipment / alarm systems, etc.) their 
implementation was also affected by the increased inflation and delays and disruptions in the supply chain. Even under these 
circumstances, the achievement of the indicators has progressed well, 2 indicators reaching 70% (Population benefiting from actions of 
risk management and Population benefiting from actions of risk management), while the other 2 (Population benefiting from flood 
protection measures and Population benefiting from forest fire protection measures) are still in the incipient stage, less than 10% 
achievement). 
Even so, the risks for the remaining indicators of this PA are not high, as the projects still in implementation will ensure the 
achievement of 2023 set targets (some of the projects are covering the entire eligible area of the Programme). 
The result indicator, the quality of the joint risk management in the CBC area was measured in 2022 and already reported in the AIR 
2021 as fully achieved.

PA 
4

A skilled and 
inclusive region

Out of 34 contracted projects for this PA, two projects were terminated, meaning that 32 projects remained contracted, out of which, at 
the beginning of 2022 only one project was still running. The project was successfully implemented; therefore, all projects financed 
under PA 4 are finalized. As reported within the previous year, all output indicators specific for this PA are reached. 
PA4 projects have contributed to enhancing the integration of CBC labour markets and the links between entrepreneurs on both sides 
of the border. In this regards, 215 initiatives regarding the  labour market were supported, through studies and strategies regarding the 
cbc job market and offline and online initiatives, such as cross border training centres, job fairs, employment centres; job seeking and / 
or training platforms and websites, etc.  These have ensured the access of no less than 41,228 people to directly participate in the cross 
border initiatives for the jobs and training and no less than 15,989 participants were directly involved in joint educational and training 
schemes to support youth employment, educational opportunities and vocational education. 
In this context, of successful implementation of all contracted projects, the efforts of the Programme structures in 2022 were focused 
on monitoring the sustainability of the finalized projects. During 2022, 18 durability reports were submitted by the projects 
implemented under this PA and the JS verified the sustainability of the projects. 
A detailed list of outputs of the projects financed under the PA4 is available at https://www.interregrobg.eu/ro/projects/.

PA 
5

An efficient 
region

19 projects contracted, with a total value of 15.18 mil. Euro. 4 projects were still running at the beginning of 2022 and all of them were 
finalized until the end of the year. As mentioned within previous AIR, the target value of the output indicator foreseen for this PA was 
already achieved.
The main outputs of the implemented projects enhanced the cross-border cooperation by developing joint initiatives and mechanisms 
Thus,103 cross border mechanisms (such as agreements, networks, studies, policies, strategies, information exchange tools) 
contributed to the  development of the authorities cross-border cooperation capacity, in different fields, such as: health (5 projects), 
education (5 projects), public services (4 projects), social policies (3 projects), tourism and Danube navigation.
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant problems and steps 
taken to address these problems
The implemented mechanisms have contributed to the increase of the level of coordination of the public institutions in the cross border 
area, as measured in 2022 (for AIR 2021) from an initial “satisfactory” level to an “appropriate” one. During 2022, the Programme 
structures were focused on monitoring the sustainability of the finalized projects. 
A detailed list of outputs of the projects financed under the PA5 is available at https://www.interregrobg.eu/ro/projects/. 

PA 
6

Technical 
assistance

The dedicated financing was used to support the Programme implementation (monitoring activities, project implementation, FLC 
verifications, staff costs, applicants and beneficiaries support, audit, communication and information activities, running of the website, 
etc.), but also to preparation of the 2021-2027 programming period (the development of the Interreg VI-A Romania-Bulgaria 
Programme, supporting the activity of the Strategy Board responsible for the development of the integrated territorial strategy under 
PO 5, running the running the Interreg VI-A website.  etc.). 
During 2022, the Programme structures contained supporting the beneficiaries, as such 28 technical assistance meetings were 
organized for discussing particular problems of the running projects and 2 trainings for the beneficiaries. 
Also, there were organized 4 events/actions to promote the Programme results: Europe Day, on 10th of May 2022, online; On the site 
visit for project RoBg528, in Constanta, on 7th of December 2022; Annual Conference of the Programme, on 14th of December 2022, 
in Craiova and Europe Cooperation Day, on 27th of September 2022, in Balcik.
Detailed information regarding the TA contracts/decisions are published on the website: http://interregrobg.eu/en/projects/our-
projects.html.

The implemented mechanisms have contributed to the increase of the level of coordination of the public institutions in the cross border 
area, as measured in 2022 (for AIR 2021) from an initial “satisfactory” level to an “appropriate” one. During 2022, the Programme 
structures were focused on monitoring the sustainability of the finalized projects. 
A detailed list of outputs of the projects financed under the PA5 is available at https://www.interregro
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3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance

Priority axis PA 1 - A well connected region
Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes

Table 2: Common and programme specific output indicators - PA 1.7b

(1) ID Indicator Measurement unit Target 
value

2022 Observations

F CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 92.86 New delays have been registered in the implementation of the projects under PA 1, mainly because of the socio economic situation generated by the conflict in 
Ukraine, which has created a new negative supply shock for the economy and leed to the extension of the implementation period of these projects, further 
delaying to 2023 the achievement of the related indicators. Still, no majore risks are identified in relation with the achievement of the Programme’s targets until 
31.12.2023.

S CO14 Roads: Total length of reconstructed or upgraded roads km 150.00 238.63
F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and 

management, studies on traffic flows, feasibility studies addressing cross-border transport 
issues, traffic safety measures, black-spot maps, awareness raising activities

Number of mechanisms 
facilitating connection

35.00 22.00

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and 
management, studies on traffic flows, feasibility studies addressing cross-border transport 
issues, traffic safety measures, black-spot maps, awareness raising activities

Number of mechanisms 
facilitating connection

35.00 49.00

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO14 Roads: Total length of reconstructed or upgraded roads 76.91 49.63 30.61 7.68 0.00 0.00 0.00 0.00
S CO14 Roads: Total length of reconstructed or upgraded roads 238.63 238.63 219.31 165.15 79.94 79.94 0.00 0.00
F 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness 

raising activities
12.00 3.00 2.00 2.00 1.00 0.00 0.00 0.00

S 7b.1 Number of joint mechanisms (e.g. route guidance, incidents/emergencies detection and management, studies on traffic flows, feasibility studies addressing cross-border transport issues, traffic safety measures, black-spot maps, awareness 
raising activities

49.00 49.00 46.00 31.00 8.00 8.00 3.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 1 - A well connected region
Investment priority 7b - Enhancing regional mobility by connecting secondary and tertiary nodes to TEN-T infrastructure, including multimodal nodes
Specific objective SO1.1 - Improve the planning, development and coordination of cross-border transport systems for better connections to TEN-T transport networks

Table 1: Result indicators - PA 1.7b.SO1.1

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 Total 2022 
Qualitative

Observations

R 
1.1

Cross-border population served by 
modernized infrastructure leading 
to TEN-T

Number 626,140.00 2014 2,000,000.00 1,080,407.00 The contribution for 2022 is 186,566, which added to the achievements in the previous 
period  2018-2021 (267,701) and to the baseline value (626,140), equals a total reported 
value of 1,080,407 people served by the modernized infrastructure.

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T 893,841.00 757,827.00 721,540.00 628,334.00

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 1.1 Cross-border population served by modernized infrastructure leading to TEN-T
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Priority axis PA 1 - A well connected region
Investment 

priority
7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 
multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Table 2: Common and programme specific output indicators - PA 1.7c

(1) ID Indicator Measurement unit Target 
value

2022 Observations

F CO16 Inland waterways: Total length of improved or 
created inland waterway

km 479.00 470.00 The contribution is ensured by one project, RoBg 522, finalized in October 2022. The project has improved the navigation conditions and safety on the RoBg  commune sector of the Danube, by developing and 
implementing a set of common actions for the Bulgarian Executive Agency "Maritime Administration"  and Romanian Naval Authority. Following the implementation of the actions, two emergency response 
centers in Bulgaria and Romania were put in place, that improved the time for reaction and increased the level of coordination between partners in risk situations that may disturb the transport safety on the Danube 
River..
Two projects contibuting to this indicator are still under implementation (RoBg 130 and RoBg 478) and the estimated additional value is 20 km (9 km and 11 km).

S CO16 Inland waterways: Total length of improved or 
created inland waterway

km 479.00 479.00

F 7c.1 Number of studies, strategies and action plans 
to improve safety of the navigation on the 
Danube and the Black Sea supported

Number of 
strategies, action 
plans

2.00 2.00 No further contribution is expected for this indicator.

S 7c.1 Number of studies, strategies and action plans 
to improve safety of the navigation on the 
Danube and the Black Sea supported

Number of 
strategies, action 
plans

2.00 2.00

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO16 Inland waterways: Total length of improved or created inland waterway 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
S CO16 Inland waterways: Total length of improved or created inland waterway 479.00 479.00 470.00 470.00 8.00 8.00 0.00 0.00
F 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 1.00 1.00 1.00 1.00 0.00 0.00 0.00 0.00
S 7c.1 Number of studies, strategies and action plans to improve safety of the navigation on the Danube and the Black Sea supported 2.00 2.00 2.00 2.00 1.00 1.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 1 - A well connected region
Investment 

priority
7c - Developing and improving environmentally-friendly (including low noise) and low-carbon transport systems, including inland waterways and maritime transport, ports, 
multimodal links and airport infrastructure, in order to promote sustainable regional and local mobility

Specific 
objective

SO1.2 - Increase transport safety on waterways and maritime transport routes

Table 1: Result indicators - PA 1.7c.SO1.2

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 
Total

2022 
Qualitative

Observations

R 
1.2

% of the  RO-BG CBC Danube length and Black Sea 
where safety of the navigation have been improved

percent 1.29 2014 50.00 100.00 The entire lenght of the common sector of Danube river is already 
covered by the result of RoBg project 522, finalized in October 2022.

ID Indicator 2021 
Total

2021 
Qualitative

2020 
Total

2020 
Qualitative

2019 
Total

2019 
Qualitative

2018 
Total

2018 
Qualitative

R 
1.2

% of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been 
improved

ID Indicator 2017 
Total

2017 
Qualitative

2016 
Total

2016 
Qualitative

2015 
Total

2015 
Qualitative

2014 
Total

2014 
Qualitative

R 
1.2

% of the  RO-BG CBC Danube length and Black Sea where safety of the navigation have been 
improved
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Priority axis PA 2 - A green region
Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Table 2: Common and programme specific output indicators - PA 2.6c

(1) ID Indicator Measurement unit Target 
value

2022 Observations

F CO09 Sustainable Tourism: Increase in expected number of visits to supported 
sites of cultural and natural heritage and attractions

Visits/year 100,000.00 165,978.00 The projects report cumulative values of new visits (not divided per year). In order to reflect the requirement of the common output indicator, the Programme 
structures divided the no. of visits per the years spent in implementation. In this regard, considering the finalized projects’ contribution, the value of the visits per 
year is as follows: 2017: 7,600 visits; 2018: 42,118 visits, 2019: 8,606 visits, 9,112 in 2020, 43,536 in 2021 and 55,006 in 2022. Thus, the cumulated value is 
reflected in the table.

S CO09 Sustainable Tourism: Increase in expected number of visits to supported 
sites of cultural and natural heritage and attractions

Visits/year 100,000.00 287,719.00 The target is based on the forecast provided by the contracted projects (cumulative values, not divided per years). The division will be performed by the Programme 
structures, when reporting the actual achieved contribution.

F 6c.1 Number of integrated tourism products/services created Number 100.00 124.00 According to intermediary and final project reports, verified by the Programme structures.
S 6c.1 Number of integrated tourism products/services created Number 100.00 178.00 The forecast includes the contribution of the contracted projects.
F 6c.2 Number of common strategies, policies or management plans for valorising 

(including raising awareness) the cultural and natural heritage through its 
restoration and promotion for sustainable economic uses

Number of common 
strategies/management plans 
approved

75.00 68.00 According to intermediary and final project reports, verified by the Programme structures.

S 6c.2 Number of common strategies, policies or management plans for valorising 
(including raising awareness) the cultural and natural heritage through its 
restoration and promotion for sustainable economic uses

Number of common 
strategies/management plans 
approved

75.00 87.00 The forecast includes the contribution of the contracted projects.

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 110,972.00 67,436.00 58,324.00 49,718.00 7,600.00 0.00 0.00 0.00
S CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions 287,719.00 287,719.00 287,719.00 272,719.00 120,030.00 120,030.00 100,630.00 0.00
F 6c.1 Number of integrated tourism products/services created 98.00 78.00 34.00 32.00 20.00 0.00 0.00 0.00
S 6c.1 Number of integrated tourism products/services created 178.00 178.00 178.00 177.00 50.00 50.00 41.00 0.00
F 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic 

uses
55.00 44.00 16.00 14.00 6.00 0.00 0.00 0.00

S 6c.2 Number of common strategies, policies or management plans for valorising (including raising awareness) the cultural and natural heritage through its restoration and promotion for sustainable economic 
uses

87.00 87.00 87.00 86.00 35.00 35.00 19.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 2 - A green region
Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage
Specific objective SO2.1 - To improve the sustainable use of natural heritage and resources and cultural heritage

Table 1: Result indicators - PA 2.6c.SO2.1

ID Indicator Measurement unit Baseline 
value

Baseline 
year

Target value (2023) 
Total

2022 
Total

2022 
Qualitative

Observations

R 
2.1

Number of tourist overnights in 
the CBC region

Number of 
Overnights

6,668,515.00 2013 8,800,000.00 The value shall be reported in the final report, based on statistical data, as foreseen by 
the Interreg V-A Ro-Bg Programme methodology.

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 2.1 Number of tourist overnights in the CBC region 8,826,399.00

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 2.1 Number of tourist overnights in the CBC region
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Priority axis PA 2 - A green region
Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Table 2: Common and programme specific output indicators - PA 2.6d

(1) ID Indicator Measurement 
unit

Target 
value

2022 Observations

F CO23 Nature and biodiversity: Surface area of habitats supported to attain a 
better conservation status

Hectares 27,000.00 27,058.50 The projects contributing to this indicators were completed in 2019. Thus, the target indicator is reached. No contribution reported for 2020, 2021 and 2022. No additional contribution 
is envigased until the end of the Programme’s implementation.

S CO23 Nature and biodiversity: Surface area of habitats supported to attain a 
better conservation status

Hectares 27,000.00 27,058.50

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 27,058.50 27,058.50 12.50 0.00 0.00 0.00
S CO23 Nature and biodiversity: Surface area of habitats supported to attain a better conservation status 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 27,058.50 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 2 - A green region
Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure
Specific objective SO2.2 - To enhance the sustainable management of the ecosystems from the cross-border area

Table 1: Result indicators - PA 2.6d.SO2.2

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 
Total

2022 
Qualitative

Observations

R 
2.2

NATURA 2000 sites from the 
cross-border area with coordinated 
management tools

Number 2.00 2014 12.00 17.00 All projects contributing to this indicator finalized their implementation, no other project still running 
is foreseen to contribute to this indicator. The value reported (17 sites) includes the contribution of the 
Interreg V-A Romania-Bulgaria Programme (15) to the set baseline (2).

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools 17.00 13.00 13.00 13.00

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 2.2 NATURA 2000 sites from the cross-border area with coordinated management tools
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Priority axis PA 3 - A safe region
Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems

Table 2: Common and programme specific output indicators - PA 3.5b

(1) ID Indicator Measurement 
unit

Target 
value

2022 Observations

F CO20 Risk prevention and management: Population benefiting 
from flood protection measures

Persons 4,200,000.00 147,104.00 According to intermediary and final project reports, verified by the Programme structures.

S CO20 Risk prevention and management: Population benefiting 
from flood protection measures

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field (RoBg351), covering the entire eligible area with specific action in the benefit of the entire population.

F CO21 Risk prevention and management: Population benefiting 
from forest fire protection measures

Persons 4,200,000.00 144,213.00 According to intermediary and final project reports, verified by the Programme structures.

S CO21 Risk prevention and management: Population benefiting 
from forest fire protection measures

Persons 4,200,000.00 4,200,000.00 There is one project implemented by the relevant national institutions in this field, covering the entire eligible area with specific action in the benefit of the entire population.

F 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 3,238,384.00 According to intermediary and final project reports, verified by the Programme structures. RoBg22 project has a major contribution to this indicator (the project has developed a joint instrument 
that was scaled up and used by many municipalities within the cross border area to plan actions against insect proliferation (mosquitos).

S 5b.1 Population benefiting from actions of risk management Number 4,200,000.00 4,200,000.00 There are several projects in this field, covering the entire eligible area with specific action in the benefit of the entire population.
F 5b.2 Number of joint partnerships in the field of joint early 

warning and emergency response
Number 50.00 37.00 According to intermediary and final project reports, verified by the Programme structures.

S 5b.2 Number of joint partnerships in the field of joint early 
warning and emergency response

Number 50.00 63.00 The forecast of all contracted projects

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO20 Risk prevention and management: Population benefiting from flood protection measures 134,270.00 26,716.00 0.00 0.00 0.00 0.00 0.00 0.00
S CO20 Risk prevention and management: Population benefiting from flood protection measures 4,200,000.00 4,200,000.00 4,150,000.00 4,150,000.00 1,486,375.00 1,486,375.00 0.00 0.00
F CO21 Risk prevention and management: Population benefiting from forest fire protection measures 131,379.00 26,717.00 0.00 0.00 0.00 0.00 0.00 0.00
S CO21 Risk prevention and management: Population benefiting from forest fire protection measures 4,200,000.00 4,200,000.00 4,150,000.00 4,150,000.00 540,006.00 540,006.00 0.00 0.00
F 5b.1 Population benefiting from actions of risk management 3,238,355.00 487,447.00 304,370.00 291,093.00 6,018.00 0.00 0.00 0.00
S 5b.1 Population benefiting from actions of risk management 4,200,000.00 4,200,000.00 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 4,150,000.00 0.00
F 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 31.00 10.00 7.00 6.00 0.00 0.00 0.00 0.00
S 5b.2 Number of joint partnerships in the field of joint early warning and emergency response 63.00 63.00 55.00 44.00 9.00 9.00 1.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 3 - A safe region
Investment priority 5b - Promoting investment to address specific risks, ensuring disaster resilience and developing disaster management systems
Specific objective SO3.1 - To improve joint risk management in the cross-border area

Table 1: Result indicators - PA 3.5b.SO3.1

ID Indicator Measurement unit Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 
Total

2022 
Qualitative

Observations

R 
3.1

The quality of the joint risk 
management in the CBC area

the satisfaction degree of the 
stakeholders in the area

2 2014 3 The indicator shall be reported in the final report, based on the methodology foreseen 
in Annex 10 ("methodology for measuring indicators") of the Interreg V-A 
Programme. 

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 3.1 The quality of the joint risk management in the CBC area 4 3.5

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 3.1 The quality of the joint risk management in the CBC area
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Priority axis PA 4 - A skilled and inclusive region
Investment 

priority
8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 
(ETC-CB)

Table 2: Common and programme specific output indicators - PA 4.8e

(1) ID Indicator Measurement 
unit

Target 
value

2022 Observations

F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 41,228.00 According to intermediary and final project reports, verified by the Programme structures.
S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training Persons 25,000.00 54,071.00
F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 

employment, educational opportunities and higher and vocational education across borders
Persons 9,000.00 15,989.00 According to intermediary and final project reports, verified by the Programme structures.

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth 
employment, educational opportunities and higher and vocational education across borders

Persons 9,000.00 10,566.00 The initial selected value (S) reported in previous AIR  increased up to 10,566, as some projects overreached the estimated contribution 
to this indicator (no modifications of contract/application form were made in this regard).

F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce 
mobility in the cross border area

Number 200.00 215.00 According to intermediary and final project reports, verified by the Programme structures.

S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce 
mobility in the cross border area

Number 200.00 293.00

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 32,029.00 21,760.00 18,474.00 4,540.00 116.00 0.00 0.00 0.00
S CO44 Labour Market and Training: Number of participants in joint local employment initiatives and joint training 54,071.00 54,071.00 54,071.00 54,071.00 54,071.00 54,071.00 0.00 0.00
F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 10,566.00 9,915.00 9,096.00 3,743.00 0.00 0.00 0.00 0.00
S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 10,566.00 9,915.00 9,866.00 9,791.00 9,791.00 9,701.00 0.00 0.00
F 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 191.00 183.00 162.00 121.00 6.00 0.00 0.00 0.00
S 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border area 293.00 293.00 293.00 293.00 293.00 293.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 4 - A skilled and inclusive region
Investment 

priority
8e - Integrating cross-border labour markets, including cross-border mobility, joint local employment initiatives, information and advisory services and joint training 
(ETC-CB)

Specific objective SO4.1 - To encourage the integration of the cross-border area in terms of employment and labour mobility

Table 1: Result indicators - PA 4.8e.SO4.1

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 Total 2022 
Qualitative

Observations

R 
4.1

Population that have access to 
joint employment initiatives

Number 200,000.00 2014 1,000,000.00 1,258,575.00 The cumulative contribution of the Programme to this result indicator is: 1,058,575 
persons that have access to joint employment initiatives (from finalized / running 
projects).

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 4.1 Population that have access to joint employment initiatives 1,099,462.00 1,051,145.00 974,698.00 461,166.00

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 4.1 Population that have access to joint employment initiatives
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Priority axis PA 5 - An efficient region
Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB)

Table 2: Common and programme specific output indicators - PA 5.11b

(1) ID Indicator Measurement 
unit

Target 
value

2022 Observations

F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation 
capacity

Number 100.00 103.00 According to intermediary and final project reports, verified by the Programme 
structures.

S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation 
capacity

Number 100.00 127.00

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 96.00 74.00 62.00 14.00 1.00 0.00 0.00 0.00
S 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to enhance cooperation capacity 127.00 127.00 127.00 127.00 127.00 127.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis PA 5 - An efficient region
Investment priority 11b - Promoting legal and administrative cooperation and cooperation between citizens and institutions (ETC-CB)
Specific objective SO5.1 - To increase cooperation capacity and the efficiency of public institutions in a CBC context

Table 1: Result indicators - PA 5.11b.SO5.1

ID Indicator Measurement unit Baseline 
value

Baseline 
year

Target value 
(2023) Total

2022 
Total

2022 
Qualitative

Observations

R 
5.1

Level of co-ordination of the 
public institutions in the eligible 
area

Intensity of  cooperation between 
cross-border stakeholders

3 2014 4 Value shall be reported in the final report, based on the methodology foreseen in 
Annex 10 ("methodology for measuring indicators") of the Interreg V-A 
Programme.

ID Indicator 2021 Total 2021 Qualitative 2020 Total 2020 Qualitative 2019 Total 2019 Qualitative 2018 Total 2018 Qualitative
R 5.1 Level of co-ordination of the public institutions in the eligible area 4 4

ID Indicator 2017 Total 2017 Qualitative 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
R 5.1 Level of co-ordination of the public institutions in the eligible area
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Priority axes for technical assistance

Priority axis PA 6 - Technical assistance

Table 2: Common and programme specific output indicators - PA 6.Technical assistance

(1) ID Indicator Measurement 
unit

Target 
value

2022 Observations

F TA6.1 No of performed evaluations of the programme Number 1.00
S TA6.1 No of performed evaluations of the programme Number 1.00
F TA6.3 No of Monitoring Committee meetings Number 14.00 1 Monitoring Committee meeting was organized in 2022, in online format, approving decisions regarding the Annual Communication Plan of the Programme for 2023 and the Summary of the 

findings within the evaluation of the Interreg V-A Ro-Bg Programme
S TA6.3 No of Monitoring Committee meetings Number 14.00
F TA6.4 No of events for beneficiaries Number 80.00 2 events in 2022, online format
S TA6.4 No of events for beneficiaries Number 80.00
F TA6.5 Number of employees (full time) whose salaries are co-financed 

by technical assistance
number 72.00 Out of which 9 from MA

S TA6.5 Number of employees (full time) whose salaries are co-financed 
by technical assistance

number 72.00

F TA6.6 Functional electronic system number 1.00
S TA6.6 Functional electronic system number 1.00

(1) ID Indicator 2021 2020 2019 2018 2017 2016 2015 2014
F TA6.1 No of performed evaluations of the programme 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
S TA6.1 No of performed evaluations of the programme 1.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00
F TA6.3 No of Monitoring Committee meetings 13.00 12.00 11.00 10.00 9.00 6.00 3.00 0.00
S TA6.3 No of Monitoring Committee meetings 13.00 12.00 0.00 0.00 0.00 0.00 0.00 0.00
F TA6.4 No of events for beneficiaries 78.00 74.00 70.00 59.00 49.00 30.00 16.00 0.00
S TA6.4 No of events for beneficiaries 78.00 74.00 0.00 0.00 0.00 0.00 0.00 0.00
F TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 72.00 72.00 71.00 57.00 57.00 52.00 39.00 0.00
S TA6.5 Number of employees (full time) whose salaries are co-financed by technical assistance 72.00 72.00 0.00 0.00 0.00 0.00 0.00 0.00
F TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 1.00 1.00 0.00 0.00
S TA6.6 Functional electronic system 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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3.3 Table 3: Information on the milestones and targets defined in the performance framework

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Milestone for 2018 total  Final target (2023) 
total

2022 Observations

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km Km of reconstructed or 
upgraded roads

150.00 92.86

PA 1 F 1F1 (Certified) Expenditure EUR 8000000 116,333,743.00 77,794,719.76
PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 60 150.00 238.63
PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and 

natural heritage and attractions
Visits/year 1000 100,000.00 287,719.00

PA 2 F 2F1 (Certified) Expenditure EUR 5100000 54,276,757.00 37,718,119.42
PA 2 O 6c.1 Number of integrated tourism products/services created Number 10 100.00 124.00
PA 3 F 3F1 (Certified) Expenditure EUR 4500000 41,571,197.00 27,642,073.10
PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 10 50.00 37.00
PA 4 F 4F1 (Certified) Expenditure EUR 1000000 13,807,295.00 13,530,360.83
PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) 

that activate workforce mobility in the cross border area
Number 10 200.00 215.00

PA 5 F 5F1 (Certified) Expenditure EUR 1000000 12,600,168.00 11,240,679.00
PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, 

policies, strategies, information exchange tools) to enhance cooperation capacity
Number 10 100.00 103.00

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

2021 2020 2019 2018 2017 

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 76.91 49.63 30.61 7.68 0.00
PA 1 F 1F1 (Certified) Expenditure EUR 61,608,577.26 22,475,137.86 13,904,770.59 8,022,462.12 607,924.86
PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 238.63 238.63 175.00 123.07 15.01
PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and 

natural heritage and attractions
Visits/year 110,972.00 67,436.00 58,324.00 49,718.00 7,600.00

PA 2 F 2F1 (Certified) Expenditure EUR 35,937,445.72 24,978,821.34 17,982,064.69 9,975,330.14 4,476,584.44
PA 2 O 6c.1 Number of integrated tourism products/services created Number 98.00 78.00 34.00 32.00 20.00
PA 3 F 3F1 (Certified) Expenditure EUR 24,914,343.60 14,244,885.24 17,043,333.37 15,105,886.36 641,618.70
PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 31.00 10.00 7.00 6.00 0.00
PA 4 F 4F1 (Certified) Expenditure EUR 13,552,309.76 12,597,871.58 12,235,499.94 9,375,897.77 278,181.51
PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) 

that activate workforce mobility in the cross border area
Number 191.00 183.00 162.00 121.00 6.00

PA 5 F 5F1 (Certified) Expenditure EUR 10,768,696.94 9,138,069.63 8,453,888.79 5,339,299.55 44,981.41
PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, 

policies, strategies, information exchange tools) to enhance cooperation capacity
Number 96.00 74.00 62.00 14.00 1.00

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

2016 2015 2014

PA 1 O CO14 Roads: Total length of reconstructed or upgraded roads km 0.00 0.00 0.00
PA 1 F 1F1 (Certified) Expenditure EUR 69,370.37 0.00 0.00
PA 1 I 1K1 Number of KM of roads to be upgraded or reconstructed for which tenders have been launched Number of KM 0.00 0.00 0.00
PA 2 O CO09 Sustainable Tourism: Increase in expected number of visits to supported sites of cultural and natural heritage and attractions Visits/year 0.00 0.00 0.00
PA 2 F 2F1 (Certified) Expenditure EUR 997,046.62 0.00 0.00
PA 2 O 6c.1 Number of integrated tourism products/services created Number 0.00 0.00 0.00
PA 3 F 3F1 (Certified) Expenditure EUR 121,431.54 0.00 0.00
PA 3 O 5b.2 Number of joint partnerships in the field of joint early warning and emergency response Number 0.00 0.00 0.00
PA 4 F 4F1 (Certified) Expenditure EUR 0.00 0.00 0.00
PA 4 O 8e.1 No. of initiatives (trainings, education schemes, websites, agreements, networks, job-fairs etc.) that activate workforce mobility in the cross border 

area
Number 0.00 0.00 0.00

PA 5 F 5F1 (Certified) Expenditure EUR 0.00 0.00 0.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

2016 2015 2014

PA 5 O 11b.1 Number of supported cross border mechanisms (agreements, networks, regulations, studies, policies, strategies, information exchange tools) to 
enhance cooperation capacity

Number 0.00 0.00 0.00
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3.4. Financial data

Table 4: Financial information at priority axis and programme level

As set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and table 16 of 
model for cooperation programmes under the European territorial cooperation goal

Priority 
axis

Fund Calculation 
basis

Total funding Co-
financing 
rate

Total eligible cost of 
operations selected for 
support

Proportion of the total 
allocation covered with 
selected operations

Public eligible cost of 
operations selected for 
support

Total eligible expenditure 
declared by beneficiaries to the 
managing authority

Proportion of the total allocation 
covered by eligible expenditure 
declared by beneficiaries

Number of 
operations 
selected

PA 1 ERDF Total 116,333,743.00 85.00 134,561,296.53 115.67% 134,534,962.97 85,597,716.59 73.58% 21
PA 2 ERDF Total 54,276,757.00 85.00 59,912,318.56 110.38% 59,520,839.59 43,212,915.06 79.62% 69
PA 3 ERDF Total 41,571,197.00 85.00 45,172,488.11 108.66% 45,122,105.96 31,912,106.00 76.76% 28
PA 4 ERDF Total 13,807,295.00 85.00 16,277,977.28 117.89% 16,054,405.95 13,597,137.29 98.48% 32
PA 5 ERDF Total 12,600,168.00 85.00 15,184,146.51 120.51% 15,159,113.43 11,986,947.91 95.13% 19
PA 6 ERDF Total 19,914,966.00 65.00 22,591,600.00 113.44% 22,591,600.00 12,951,925.50 65.04% 19
Total ERDF 258,504,126.00 83.46 293,699,826.99 113.62% 292,983,027.90 199,258,748.35 77.08% 188
Grand 
total

258,504,126.00 83.46 293,699,826.99 113.62% 292,983,027.90 199,258,748.35 77.08% 188
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Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example IPA 
and ENI, Norway, Switzerland)
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Table 5: Breakdown of the cumulative financial data by category of intervention

As set out in Table 2 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and tables 6-9 of 
Model for cooperation programmes

Priority 
axis

Fund Intervention 
field

Form of 
finance

Territorial 
dimension

Territorial delivery 
mechanism

Thematic objective 
dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible cost of operations 
selected for support

Public eligible cost of 
operations selected for support

The total eligible expenditure declared by 
eneficiaries to the managing authority

Number of 
operations selected

PA 1 ERDF 034 01 07 07 07  08 BG321 4,769,687.25 4,767,340.81 368,849.99 1
PA 1 ERDF 034 01 07 07 07  08 BG323 6,326,447.20 6,326,447.20 5,579,550.56 1
PA 1 ERDF 034 01 07 07 07  08 BG411 7,737,783.80 7,737,783.80 2,642,649.64 1
PA 1 ERDF 034 01 07 07 07  08 RO223 30,872,013.64 30,872,013.64 23,999,299.92 4
PA 1 ERDF 034 01 07 07 07  08 RO314 20,756,005.57 20,756,005.57 16,505,479.86 3
PA 1 ERDF 034 01 07 07 07  08 RO317 19,335,134.21 19,335,134.21 9,663,336.65 3
PA 1 ERDF 034 01 07 07 07  08 RO411 15,687,216.24 15,687,216.24 8,491,273.46 2
PA 1 ERDF 034 01 07 07 07  08 RO413 7,943,701.93 7,943,701.93 7,094,920.57 1
PA 1 ERDF 041 01 07 07 07  08 BG323 7,345,319.73 7,345,319.73 5,365,564.92 1
PA 1 ERDF 041 01 07 07 07  12 RO312 5,946,041.74 5,946,041.74 292,519.51 1
PA 1 ERDF 044 01 07 07 07  12 BG311 762,085.72 746,836.40 714,427.51 1
PA 1 ERDF 044 01 07 07 07  12 BG314 1,380,246.63 1,371,508.83 1,070,699.90 1
PA 1 ERDF 044 01 07 07 07  12 BG323 5,699,612.87 5,699,612.87 3,809,144.10 1
PA 2 ERDF 085 01 07 07 06  24 BG312 601,996.28 589,950.34 539,582.16 1
PA 2 ERDF 086 01 07 07 06  15 BG311 258,191.52 253,025.12 228,986.52 1
PA 2 ERDF 086 01 07 07 06  15 RO321 1,082,716.06 1,082,716.06 726,647.15 1
PA 2 ERDF 091 01 07 07 06  23 BG311 3,410,018.40 3,348,427.43 3,132,557.10 6
PA 2 ERDF 091 01 07 07 06  23 BG312 1,862,104.49 1,852,146.20 1,635,401.47 2
PA 2 ERDF 091 01 07 07 06  23 BG313 2,147,901.11 2,142,894.64 1,669,291.23 3
PA 2 ERDF 091 01 07 07 06  23 BG314 4,392,206.08 4,343,627.67 2,782,855.99 4
PA 2 ERDF 091 01 07 07 06  23 BG323 2,342,505.07 2,329,486.50 1,801,519.81 3
PA 2 ERDF 091 01 07 07 06  23 BG332 1,494,037.68 1,494,037.68 164,132.82 1
PA 2 ERDF 091 01 07 07 06  23 RO223 2,453,220.63 2,443,742.84 1,084,167.03 3
PA 2 ERDF 091 01 07 07 06  23 RO312 2,411,189.65 2,366,700.48 2,148,133.25 5
PA 2 ERDF 091 01 07 07 06  23 RO411 955,387.05 936,269.77 881,527.96 2
PA 2 ERDF 091 01 07 07 06  23 RO413 400,468.18 392,454.82 334,812.14 1
PA 2 ERDF 091 01 07 07 06  23 RO414 1,086,671.71 1,064,927.42 676,249.24 2
PA 2 ERDF 094 01 07 07 06  23 BG411 486,028.75 484,113.78 392,600.37 1
PA 2 ERDF 094 01 07 07 06  24 BG311 2,304,915.04 2,263,339.82 2,042,733.18 6
PA 2 ERDF 094 01 07 07 06  24 BG312 693,880.93 679,996.38 645,517.99 1
PA 2 ERDF 094 01 07 07 06  24 BG313 495,103.46 495,103.46 384,540.30 1
PA 2 ERDF 094 01 07 07 06  24 BG314 8,105,111.96 8,091,080.01 5,237,235.45 4
PA 2 ERDF 094 01 07 07 06  24 BG321 4,326,563.32 4,323,314.30 3,659,852.86 3
PA 2 ERDF 094 01 07 07 06  24 BG323 2,944,528.15 2,914,793.71 2,570,314.25 4
PA 2 ERDF 094 01 07 07 06  24 BG325 2,886,611.40 2,886,611.40 1,870,266.39 3
PA 2 ERDF 094 01 07 07 06  24 BG332 3,941,093.44 3,941,093.44 3,274,509.77 3
PA 2 ERDF 094 01 07 07 06  24 BG411 3,948.83 3,948.83 3,487.88 1
PA 2 ERDF 094 01 07 07 06  24 RO223 4,947,719.49 4,941,032.54 2,423,360.58 3
PA 2 ERDF 094 01 07 07 06  24 RO314 360,279.12 356,501.42 254,173.18 1
PA 2 ERDF 094 01 07 07 06  24 RO317 2,597,519.00 2,597,519.00 1,800,393.74 2
PA 2 ERDF 094 01 07 07 06  24 RO411 920,401.76 901,984.53 848,065.25 2
PA 3 ERDF 087 01 07 07 05  22 BG311 278,390.69 275,701.16 260,273.48 1
PA 3 ERDF 087 01 07 07 05  22 BG312 1,259,228.98 1,252,251.77 1,199,329.68 2
PA 3 ERDF 087 01 07 07 05  22 BG313 937,151.73 937,151.73 855,396.23 1
PA 3 ERDF 087 01 07 07 05  22 BG314 2,199,943.00 2,193,006.88 1,872,872.02 2
PA 3 ERDF 087 01 07 07 05  22 BG321 4,842,920.20 4,842,920.20 4,464,614.78 2
PA 3 ERDF 087 01 07 07 05  22 BG323 829,984.18 829,984.18 739,280.61 1
PA 3 ERDF 087 01 07 07 05  22 BG325 892,443.58 891,790.96 717,697.23 1
PA 3 ERDF 087 01 07 07 05  22 BG332 800,216.15 800,216.15 636,510.18 1
PA 3 ERDF 087 01 07 07 05  22 RO223 988,827.18 985,655.16 924,327.61 1
PA 3 ERDF 087 01 07 07 05  22 RO312 1,298,720.48 1,293,556.05 754,850.11 2
PA 3 ERDF 087 01 07 07 05  22 RO314 6,759,457.15 6,753,825.01 2,366,143.12 3
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Priority 
axis

Fund Intervention 
field

Form of 
finance

Territorial 
dimension

Territorial delivery 
mechanism

Thematic objective 
dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible cost of operations 
selected for support

Public eligible cost of 
operations selected for support

The total eligible expenditure declared by 
eneficiaries to the managing authority

Number of 
operations selected

PA 3 ERDF 087 01 07 07 05  22 RO321 1,008,946.32 1,008,946.32 455,911.32 1
PA 3 ERDF 087 01 07 07 05  22 RO411 1,222,530.55 1,216,916.43 288,710.83 2
PA 3 ERDF 087 01 07 07 05  22 RO413 2,066,279.25 2,066,279.25 1,685,521.31 2
PA 3 ERDF 087 01 07 07 05  22 RO414 915,031.14 915,031.14 537,308.83 1
PA 3 ERDF 088 01 07 07 05  22 BG311 288,084.21 282,319.65 261,208.70 1
PA 3 ERDF 088 01 07 07 05  22 RO322 12,648,689.90 12,640,910.50 11,890,402.19 3
PA 3 ERDF 088 01 07 07 05  22 RO411 5,935,643.42 5,935,643.42 2,001,747.77 1
PA 4 ERDF 102 01 07 07 08  21 BG312 161,949.92 160,581.85 143,796.72 1
PA 4 ERDF 102 01 07 07 08  21 BG314 598,785.51 598,785.51 424,858.94 1
PA 4 ERDF 102 01 07 07 08  21 BG321 1,714,711.73 1,704,804.02 1,524,985.21 2
PA 4 ERDF 102 01 07 07 08  21 BG323 312,937.17 306,675.30 274,609.72 1
PA 4 ERDF 102 01 07 07 08  21 BG332 711,645.52 703,113.96 573,007.81 2
PA 4 ERDF 102 01 07 07 08  21 RO223 833,632.44 831,692.51 695,193.28 2
PA 4 ERDF 102 01 07 07 08  21 RO312 656,665.01 643,525.16 528,688.68 1
PA 4 ERDF 102 01 07 07 08  21 RO314 597,259.23 590,473.82 386,407.88 1
PA 4 ERDF 102 01 07 07 08  21 RO321 584,872.97 578,784.47 487,131.01 1
PA 4 ERDF 102 01 07 07 08  21 RO411 2,498,784.74 2,460,285.87 2,246,078.65 5
PA 4 ERDF 102 01 07 07 08  21 RO413 1,093,192.89 1,079,825.42 871,314.14 2
PA 4 ERDF 106 01 07 07 08  21 BG321 1,166,026.41 1,150,080.57 897,128.81 2
PA 4 ERDF 106 01 07 07 08  21 BG332 818,592.96 805,297.31 713,389.98 2
PA 4 ERDF 106 01 07 07 08  21 RO411 1,402,364.20 1,374,302.91 1,198,412.55 2
PA 4 ERDF 108 01 07 07 08  21 BG323 853,777.72 836,693.64 748,555.30 2
PA 4 ERDF 108 01 07 07 08  21 BG332 378,122.50 370,556.28 292,525.00 1
PA 4 ERDF 108 01 07 07 08  21 RO312 1,369,699.19 1,344,474.57 1,146,895.79 3
PA 4 ERDF 108 01 07 07 08  21 RO314 524,957.17 514,452.78 444,157.82 1
PA 5 ERDF 119 01 07 07 11  12 BG411 1,440,504.40 1,440,504.40 1,301,120.91 1
PA 5 ERDF 119 01 07 07 11  15 RO223 721,492.63 712,057.59 624,741.77 1
PA 5 ERDF 119 01 07 07 11  18 BG312 1,450,529.96 1,450,529.96 826,589.98 1
PA 5 ERDF 119 01 07 07 11  18 BG323 1,081,938.54 1,081,938.54 951,534.79 1
PA 5 ERDF 119 01 07 07 11  18 BG332 427,222.06 427,222.06 335,916.76 1
PA 5 ERDF 119 01 07 07 11  18 RO314 739,577.73 739,577.73 604,537.83 2
PA 5 ERDF 119 01 07 07 11  18 RO317 811,253.08 811,253.08 494,173.92 1
PA 5 ERDF 119 01 07 07 11  20 RO317 1,475,894.96 1,475,894.96 1,326,426.97 1
PA 5 ERDF 119 01 07 07 11  20 RO411 1,300,322.42 1,300,322.42 1,226,676.21 1
PA 5 ERDF 119 01 07 07 11  21 RO223 538,554.97 538,554.97 282,942.22 1
PA 5 ERDF 120 01 07 07 11  18 BG323 366,816.47 364,100.17 338,833.22 1
PA 5 ERDF 120 01 07 07 11  19 BG312 145,020.62 145,020.62 121,864.29 1
PA 5 ERDF 120 01 07 07 11  19 BG332 170,806.17 170,806.17 111,376.90 1
PA 5 ERDF 120 01 07 07 11  19 BG413 1,309,615.60 1,304,126.73 1,078,357.35 1
PA 5 ERDF 120 01 07 07 11  19 RO223 372,178.65 372,178.65 285,261.57 1
PA 5 ERDF 120 01 07 07 11  19 RO312 994,896.64 994,896.64 787,068.40 1
PA 5 ERDF 120 01 07 07 11  20 RO223 1,489,666.82 1,489,234.51 1,050,181.69 1
PA 5 ERDF 120 01 07 07 11  21 BG311 347,854.79 340,894.23 239,343.13 1
PA 6 ERDF 121 01 07 07  13 BG411 1,699,649.78 1,699,649.78 135,478.21 3
PA 6 ERDF 121 01 07 07  13 RO321 4,025,396.63 4,025,396.63 1,635,517.71 5
PA 6 ERDF 121 01 07 07  24 RO312 14,383,085.45 14,383,085.45 9,652,870.75 11
PA 6 ERDF 122 01 07 07  13 RO321 508,160.23 508,160.23 202,921.67 5
PA 6 ERDF 123 01 07 07  13 BG411 29,991.22 29,991.22 6,324.40 2
PA 6 ERDF 123 01 07 07  13 RO321 702,538.14 702,538.14 225,748.20 5
PA 6 ERDF 123 01 07 07  24 RO312 1,242,778.55 1,242,778.55 1,093,064.56 4
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Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area

1. 
Operation 
(2)

2. The amount of ERDF 
support(1) envisaged to be 
used for all or part of an 
operation implemented 
outside the Union part of the 
programme area based on 
selected operations

3. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme 
area (%) (column 2/total amount 
allocated to the support from the 
ERDF at programme level *100)

4. Eligible expenditure of ERDF 
support incurred in all or part 
of an operation implemented 
outside the Union part of the 
programme area declared by 
the beneficiary to the managing 
authority

5. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme 
area (%) (column 4/total amount 
allocated to the support from the 
ERDF at programme level *100)

(1) ERDF support is the Commission decision on the respective cooperation programme.
(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013.
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4. SYNTHESIS OF THE EVALUATIONS

During 2019-2020, the Managing Authority carried out the Programme evaluations, performed by external 
independent experts. The evaluation contract resulted in an implementation evaluation report and in a 
communication evaluation report (May 2020) and in an impact evaluation report (October 2020). In terms of 
the geographical scope of the evaluation, operations implemented in both countries have been taken into 
account by all evaluation reports and special attention was paid to the cross-border character of the activities 
and their impact on cooperation in the covered area.

All terms of reference and reports were consulted in the Evaluation Steering Committee comprising 
representatives of MA, NA, Evaluation Unit by ESIF coordinating authority and EC. All reports were 
examined by the Monitoring Committee and are publicly available on the website of the programme. Based 
on collected and analysed data, the evaluation findings generated several conclusions and a number of 
recommendations, to a large extent already implemented or to be considered, if appropriate, by the Interreg 
VI-A Romania-Bulgaria Programme.

As a general conclusion, the programme was found to be mature under the point of view of:

 its relevance (well rooted in the cross-border area, in a consistent continuity with the previous 
programming period and based on a well-grounded territorial analysis, that has the merit of having 
identified the key structural problems of the region, and was in a wide part still actual and valid);

 its implementation (its implementation strategy was clearly based on wisdom and prudence, 
capitalizing on the lessons learnt in the past programming periods);

 its management (processes and procedures resulting from a stratification of gradual improvements 
based on the experience of two full programming periods, during which the key staff of the 
management system bodies has had the great advantage of remaining practically unchanged).

As already mentioned, the Monitoring Committee is permanently informed on the implementation status of 
the recommendations, for this purpose, on 21st November 2022, in the 14th meeting of the MC, the 
members were informed on the current implementation status of recommendations and approved the 
Summary of evaluation findings for Interreg V-A Romania-Bulgaria Programme in order to be submitted to 
the European Commission.

Most of the recommendations of the Implementation Evaluation Report, Communication Evaluation report 
(as part of the implementation evaluation of the Interreg V-A Romania-Bulgaria Programme) and Impact 
Evaluation Report were implemented by the managing structures of the Programme considering that they 
have a continuous character (closely monitor the achievement of indicators (early warning system) and, at 
project level, closely follow the impact of important procurement procedures on the smooth implementation 
of infrastructure projects; support services provided to the beneficiaries in project management related 
topics; more online publications for the large public; dissemination of information through social media; 
increasing the visibility online; an online interactive platform for debates and updated information);

Also, other recommendations have been taken into consideration when drafting the new Programme and 
other will be taken into account when developing the calls for proposals for 2021-2027 (better alignment 
between the EU Strategy for the Danube River and the Programme; added value and CBC impact of the 
projects; further refine some key successful implementation rules (the ceiling of 4 projects per beneficiary 
and the mid-term implementation target at project level); further adoption of SCOs; transition to a full digital 
flow of information, “0 paper“ flow; the system of expenditure control - simpler and more efficient; 
promoting the organization of training courses through projects; further involvement of the private sector; 
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improve coordination between similar transport policies in the border area).
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Name Fund From month From year To month To year Type of evaluation Thematic objective Topic Findings
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5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN

(a) Issues which affect the performance of the programme and the measures taken
After being negatively affected by the COVID 19 pandemic in the period 2020 - 2021, the projects’ 
implementation process  was also affected by the conflict in Ukraine. The most important negative effects were 
related to high inflation, general increase of the prices, delays and disruptions in the supply chain.

These issues have affected the projects in different ways/manners, such as:

1. the beneficiaries had to delay activities and, therefore, extend the implementation period of the projects 
when the suppliers could not be delivered within the contractual deadlines (for example, because of the 
crises for microprocessor, the delivery of vehicles was delayed even up to one year);

2. the beneficiaries had to find additional sources for goods or replace the one already contracted (for 
example, one project foreseen the development of an open air museum and included the use of Siberian 
Larch wood, which was no longer available on the market because of the economic sanctions applied to 
the Russian suppliers);

3. the beneficiaries had to replace the companies contracted for execution of works because the contracted 
companies went bankrupted;

4. the beneficiaries had to find other financing sources in order to cover the increased prices, the inflation 
rate (such as increasing own contribution, contracting bank loans, etc.);

5. the beneficiaries had to reduce the size of their investments, object of the financing (for example, 
reducing the number of rooms or size, within a constructed building to the minimum number that could 
still ensure the functionalities of the investments);

 

In order to cope with these problems, the Programme has taken several measures, such as :

1. Facilitating the use of project savings for beneficiaries, redistribution of amounts between different 
budget lines, etc.;

2. Supporting the beneficiaries on amending  the financing contracts in order to reflect the adjustments of 
the investments (for example, reducing the costs of the investment, by changing the type of construction 
materials, excluding minor type of works, without affecting the functionality of the investment) and to 
extend the implementation periods;

3. Supporting the beneficiaries in the application of the legislation issued by the national governments in 
relation to the increase of the prices for the work execution contracts (such as Romanian Emergency 
Ordinance no.64/2022 regarding price adjusting and the value of general estimates in the case of 
projects financed by non-reimbursable external funds, together with the Methodology for applying the 
adjustment formulas, provided by the Government Emergency Ordinance no. 64/2022 and Methodology 
regarding the elaboration of additional documents to the procurement contracts, provided in the 
Government Emergency Ordinance no. 64/2022; or Methodology for price change of contract for public 
procurement Resolution of the Council of Ministers (RCM) no. 290/27.09.2022 updated in the State 
Gazette, issued 78 from 30.09.2022).
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(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. An assessment of 
whether progress made towards targets is sufficient to ensure their fulfilment, indicating any remedial 
actions taken or planned, where appropriate.
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6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013)

A citizen's summary of the contents of the annual and the final implementation reports shall be made public and 
uploaded as a separate file in the form of annex to the annual and the final implementation report

You can upload/find the Citizen's summary under General > Documents
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7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS (ARTICLE 46 OF 
REGULATION (EU) NO 1303/2013)
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8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 
ARTICLE 111(3) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(B) OF REGULATION (EU) NO 1299/2013)

8.1. Major projects

Table 7: Major projects

Project CCI Status of 
MP

Total 
investments

Total 
eligible 
costs

Planned 
notification/submission date

Date of tacit agreement/ 
approval by Commission

Planned start of 
implementation

Planned 
completion date

Priority Axis/ 
Investment priorities

Current state of realisation — financial progress (% of 
expenditure certified to Commission compared to total eligible 
cost)

Current state of realisation — physical progress 
Main implementation stage of the project

Main 
outputs

Date of signature of first 
works contract (1)

Observations

(1) In the case of operations implemented under PPP structures the signing of the PPP contract between the public body and the private sector body (Article 
102(3) of Regulation (EU) No 1303/2013).

Significant problems encountered in implementing major projects and measures taken to overcome them

Any change planned in the list of major projects in the cooperation programme
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8.2. Joint action plans

Progress in the implementation of different stages of joint action plans
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Table 8: Joint action plans (JAP)

Title of the 
JAP

CCI Stage of implementation of 
JAP

Total eligible 
costs

Total public 
support

OP contribution to 
JAP

Priority 
axis

Type of 
JAP

[Planned] submission to the 
Commission

[Planned] start of 
implementation

[Planned] 
completion

Main outputs and 
results

Total eligible expenditure certified to the 
Commission

Observations
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Significant problems encountered and measures taken to overcome them
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9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 
(ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 
1299/2013)

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of 
Regulation (EU) No 1303/2013)

Priority axis PA 1 - A well connected region 

Priority axis PA 2 - A green region 

Priority axis PA 3 - A safe region 

Priority axis PA 4 - A skilled and inclusive region 

Priority axis PA 5 - An efficient region 

Priority axis PA 6 - Technical assistance 
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9.2. Specific actions taken to promote equality between men and women and to promote non-
discrimination, in particular accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the cooperation programme and 
operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of 
Regulation (EU) No 1299/2013)

An assessment of the implementation of specific actions to take into account the principles set out in 
Article 7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-
discrimination, including, where relevant, depending on the content and objectives of the cooperation 
programme, an overview of specific actions taken to promote equality between men and women and to 
promote non-discrimination, including accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the cooperation programme and 
operations
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9.3.Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 
subparagraph 2, (e) of Regulation (EU) No 1299/2013)

An assessment of the implementation of actions to take into account the principles set out in Article 8 of 
Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 
content and objectives of the cooperation programme, an overview of the actions taken to promote 
sustainable development in accordance with that Article
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9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013)

Calculated amount of support to be used for climate change objectives based on the cumulative financial 
data by category of intervention in Table 7

Priority 
axis

Amount of support to be used for climate 
change objectives (EUR)

Proportion of total allocation to the 
operational programme (%)

PA 1 7,185,324.23 7.27%
PA 2 660,587.31 1.43%
PA 3 28,771,681.59 81.42%
Total 36,617,593.13 16.97%
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9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of 
Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 
1299/2013)

Assessment of the implementation of actions to take into account the role of partners referred to in Article 
5 of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, 
monitoring and evaluation of the cooperation programme
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10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), 
SUBPARAGRAPH 1 (A) AND (B), OF REGULATION (EU) NO 1299/2013

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations
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Status Name Fund Year of finalizing evaluation Type of evaluation Thematic objective Topic Findings (in case of execution) Follow up (in case of execution)
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10.2 The results of the information and publicity measures of the Funds carried out under the communication strategy
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11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT AND OBJECTIVES OF THE COOPERATION 
PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 (A), (B), (C) AND (F), OF REGULATION (EU) NO 1299/2013)

11.1. Progress in the implementation of the integrated approach to territorial development, including integrated territorial investments, sustainable urban 
development, and community led local development under the cooperation programme
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11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries to administer and to use the ERDF
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11.3 Contribution to macro-regional and sea basin strategies (where appropriate)

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption and amendment of cooperation programmes" and article 14(4) 
2nd subparagraph (c) "Implementation reports", this programme contributes to MRS(s) and/or SBS:

The Programme is covered by EU Strategy for Danube Region (EUSDR) as it plays an important role in exploiting synergies and actively contributing to 
territorial integration. Challenges affecting the Danube Region that could be addressed by the Programme are presented as correlation between Programme 
objectives and the four thematic areas/ pillars of EUSDR. All project outputs and results delivered by the projects finalized during 2022 have registered a 
positive impact on EUSDR objectives. More specifically, projects finalized within Priority Axis 1&2 of the Programme are contributing to the EUSDR first 
pillar “Connecting the region” and are connected with the Priority Area (1) To improve mobility and multimodality (covering road, rail and air links as well 
as inland waterways) and Priority Area (3) To promote culture and tourism, people to people contacts. Projects finalized within the Priority Axis 2&3 of the 
Programme are contributing to the EUSDR second pillar “Protecting the environment” and are connected with the Priority Area (4) To restore and maintain 
the quality of waters, Priority Area (5) To manage environmental risks and Priority Area (6) To preserve biodiversity, landscapes and the quality of air and 
soil. Projects finalized within the Programme’s Priority Axis 4 are contributing to the EUSDR third pillar “Building prosperity” and is connected with 
Priority Area (8) To support the competitiveness of enterprises and Priority Area (9) To invest in people and skills. Projects finalized in 2022 within the 
Priority Axis 5 of the Programme are contributing to the EUSDR fourth pillar “Strengthening the region” and is connected with Priority Area (10) To step up 
institutional capacity and cooperation and Priority Area (11) To work together to tackle security and organised crime.

Therefore the conclusion of the programme evaluation performed by independent external experts during October 2019-October 2020, namely that Interreg 
V-A Ro-Bg has a good level of complementarity with the national policies and contributes strongly to the EUSDR stands valid also for 2022.

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
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EUSDR

The pillar(s) and priority area(s) that the programme is relevant to:

 Pillar Priority area
 1 -  Connecting the Danube region 1.1 - Mobility - waterways
 1 -  Connecting the Danube region 1.2 - Mobility - rail, road & air
 1 -  Connecting the Danube region 1.3 - Energy
 1 -  Connecting the Danube region 1.4 - Culture and tourism
 2 -  Protecting the environment in the Danube region 2.1 - Water quality
 2 -  Protecting the environment in the Danube region 2.2 - Environmental risks
 2 -  Protecting the environment in the Danube region 2.3 - Biodiversity, landscapes, air and soil quality
 3 -  Building prosperity in the Danube region 3.1 - Knowledge society
 3 -  Building prosperity in the Danube region 3.2 - Competitiveness
 3 -  Building prosperity in the Danube region 3.3 - People & skills
 4 -  Strengthening the Danube region 4.1 - Institutional capacity & cooperation
 4 -  Strengthening the Danube region 4.2 - Security
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Actions or mechanisms used to better link the programme with the EUSDR

A. Are macro-regional coordinators (mainly National Coordinators, Priority Area Coordinators or Steering Group members) participating in the Monitoring 
Committee of the programme?

Yes      No  

Name and function

Ministry of Foreign Affairs as National Coordinator of EUSDR

B. In selection criteria, have extra points been attributed to specific measures supporting the EUSDR?

Yes     No  

a) Are targeted calls for proposals planned in relation to EUSDR

Yes     No  

b) How many macro-regional projects/actions are already supported by the programme? (Number)

169

c) Were extra points/bonus given to a project/action with high macro-regional significance or impact? If yes, please elaborate (1 specific sentence)

Out of  169 contracted projects, 113 have received extrapoints for major contribution on EUSDR

d) Other actions (e.g. planned strategic projects). Please elaborate (1 specific sentence)

n.a.

C. Has the programme invested EU funds in the EUSDR?

Yes     No  
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Approximate or exact amount in Euro invested in the EUSDR:
ERDF 171,279,520.51
CF
ESF
EAFRD
EMFF
ENI
IPA
any other funds
name of "any other funds"

D. Obtained results in relation to the EUSDR (n.a. for 2016)

There are 172 projects with a total value of 275,025,271.02, out of which 113 projects selected within the Programme with a total ERDF value of 
171,279,520.51  Eur, receiving extra points during the selection process due to the fact that are contributing to the EUSRD. The projects are contributing to 
all 4 pillars of the EUSRD: 1. Connecting the region (RoBg projects under PA 1), 2. Protecting the environment (RoBg projects under PA 2 and 3), 3. 
Building prosperity (RoBg projects under PA4) and 4. Strengthening the region (RoBg projects under PA 5 and PA 3). 20 projects that had finalized the 
implementation in 2022.

E. Does the programme contribute to the targets as validated by the national coordinators and priority area coordinators in 2016 (uploaded on the EUSDR 
website)? (Please specify the target(s))
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11.4 Progress in the implementation of actions in the field of social innovation
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13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH

Information and assessment of the programme contribution to achieving the Union strategy for smart, sustainable and inclusive growth.
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14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) 
OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the performance framework demonstrates that certain milestones and targets 
have not been achieved, Member States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 (for milestones) and in the 
final implementation report (for targets).
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DOCUMENTS

Document title Document type Document date Local reference Commission reference Files Sent date Sent By
Citizens' summary Citizens' summary 10-May-2023 Ares(2023)3629456 Citizens' summary 2022 25-May-2023 nheriuli
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LATEST VALIDATION RESULTS
Severity Code Message
Info Implementation report version has been validated

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 1, investment priority: 7c, specific objective: SO1.2, indicator: R 1.2, year: 2022 (100.00 > 50.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6c, specific objective: SO2.1, indicator: R 2.1, year: 2018 (8,826,399.00 > 8,800,000.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6d, specific objective: SO2.2, indicator: R 2.2, year: 2018 (13.00 > 12.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6d, specific objective: SO2.2, indicator: R 2.2, year: 2019 (13.00 > 12.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6d, specific objective: SO2.2, indicator: R 2.2, year: 2020 (13.00 > 12.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6d, specific objective: SO2.2, indicator: R 2.2, year: 2021 (17.00 > 12.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 2, investment priority: 6d, specific objective: SO2.2, indicator: R 2.2, year: 2022 (17.00 > 12.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 4, investment priority: 8e, specific objective: SO4.1, indicator: R 4.1, year: 2020 (1,051,145.00 > 1,000,000.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 4, investment priority: 8e, specific objective: SO4.1, indicator: R 4.1, year: 2021 (1,099,462.00 > 1,000,000.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: PA 4, investment priority: 8e, specific objective: SO4.1, indicator: R 4.1, year: 2022 (1,258,575.00 > 1,000,000.00). Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2015. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.22% of the total target value for "S", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.63% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2015. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 107.79% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 108.79% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 108.79% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 109.62% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 110.00% of the total target value for "S", priority axis: PA 3, investment priority: 5b, indicator: 5b.2, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 110.10% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: CO14, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 110.17% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 114.67% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.2, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 116.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.2, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 116.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.2, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 116.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.2, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 116.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.2, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 117.40% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 117.40% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2022. Please check.
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Severity Code Message
Warning 2.52.1 In table 2, the annual total value entered is 120.03% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 120.03% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 126.00% of the total target value for "S", priority axis: PA 3, investment priority: 5b, indicator: 5b.2, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 126.00% of the total target value for "S", priority axis: PA 3, investment priority: 5b, indicator: 5b.2, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 126.00% of the total target value for "S", priority axis: PA 3, investment priority: 5b, indicator: 5b.2, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 127.00% of the total target value for "S", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 131.43% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: 7b.1, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 140.00% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: 7b.1, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 140.00% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: 7b.1, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 140.00% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: 7b.1, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.21% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: CO14, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.50% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 159.09% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: CO14, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 159.09% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: CO14, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 159.09% of the total target value for "S", priority axis: PA 1, investment priority: 7b, indicator: CO14, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 177.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 178.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 178.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 178.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 178.00% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2018. Please check.
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Severity Code Message
Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 216.28% of the total target value for "S", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2022. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 272.72% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2018. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 287.72% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2019. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 287.72% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2020. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 287.72% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2021. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 287.72% of the total target value for "S", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 100.22% of the total target value for "F", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2018. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 100.22% of the total target value for "F", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2019. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 100.22% of the total target value for "F", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2020. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 100.22% of the total target value for "F", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2021. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 100.22% of the total target value for "F", priority axis: PA 2, investment priority: 6d, indicator: CO23, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 101.07% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2019. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 103.00% of the total target value for "F", priority axis: PA 5, investment priority: 11b, indicator: 11b.1, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 107.50% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: 8e.1, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 110.17% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2020. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 110.97% of the total target value for "F", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2021. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 117.40% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2021. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 124.00% of the total target value for "F", priority axis: PA 2, investment priority: 6c, indicator: 6c.1, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 128.12% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2021. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 164.91% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO44, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 165.98% of the total target value for "F", priority axis: PA 2, investment priority: 6c, indicator: CO09, year: 2022. Please check.

Warning 2.53.1 In table 2, the annual total value entered is 177.66% of the total target value for "F", priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2022. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.3, year: 2015. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.3, year: 2016. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.3, year: 2017. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.3, year: 2018. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.3, year: 2019. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.4, year: 2015. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.4, year: 2016. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.4, year: 2017. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.4, year: 2018. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.4, year: 2019. Please check.
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Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.5, year: 2015. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.5, year: 2016. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.5, year: 2017. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.5, year: 2018. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is % of the annual total value entered for "S" (forecast from selected) for priority axis: PA 6, investment priority: -, indicator: TA6.5, year: 2019. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is 151.33% of the annual total value entered for "S" (forecast from selected) for priority axis: PA 4, investment priority: 8e, indicator: CO46, year: 2022. 
Please check.


